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SAN BAG 1170 W. 3% Street, 2° Floor, San Bernardino, CA 92410

: Working Together Phone: (909) 884-8276  Fax: (809) 835-4407
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TRANSPORTATION
MEASURE 1 B

#San Bernardino County Transportation Commission #San Bernardino County Transportation Authority
#San Bernardino County Congestion Management Agency eService Authority for Freeway Emergencies

AGENDA

Major Projects Committee

‘January 18, 2007
- 9:00 a.m.

. Location:
SANBAG Offices :
1170 W. 3" Street, 2" Floor
San Bernardino, CA 92410
The Super Chief Room

M ajor Projects Committee Membership

Chair
John Pomierski, Mayor Dennis Yates, Mayor Robert Christman, Council
City of Upland Cityof Chino - City of Loma Linda
Vice-Chair : _ . : s
Grace Vargas, Mayor Gwenn Norton-Perry, Mayor Pro Tem ~ Paul M. Eaton, Mayor
City of Rialto City of Chino Hills City of Montclair
Paul Biane, Supervisor Kelly Chastain, Mayor _ Paul Leon, Mayor .
County of San Bernardino City of Colton S City of Ontario
Dennis Hansberger, Supervisor Meark Nuaimi, Mayor : Diane Williams, Mayor'-Pro Tem
County of San Bernardino City of Fontana City of Rancho Cucamonga
Josie Gonzales, Supervisor Bea Cortes, Mayor Pro Tem - Pat Gilbreath, Mayor Pro Tem
County of San Bernardino City of Grand Terrace City of Redlands
.Gary Ovitt, Supervisor Larry McCallon, Council Pat Morris, Mayor
County of San Bernardino City of Highland City of San Bernardino

Richard Riddell, Mayor.
City of Yucaipa
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San Bernardino Associated Governments (SANBAG) is a council of governments formed in 1973 by joint powers
agreement of the cities and the County of San Bernardino. SANBAG is governed by a Board of Directors
consisting of a mayor or designated council member from each of the twenty-four cities in San Bernardino County
and the five members of the San Bernardino County Board of Supervisors.

In addition to SANBAG, the composition of the SANBAG Board of Directors also serves as the governing board
for several separate legal entities listed below.

The San Bernardino County Transportation Commission, which is responsible for short and long range
transportation planning within San Bernardino County, including coordination and approval of all public
mass transit service, approval of all capital development projects for public transit and highway projects,
and determination of staging and scheduling of construction relative to all transportation improvement
projects in the Transportation Improvement Program.

The San Bernardino County I?'anspoﬂation Authority, which is responsible for administration of the
voter-approved half-cent transporranon transactions and use tax Ievzed in the County of San Bernardino.

The Service Authority for Freeway Emergenczes which is responsible for the admzmstranon and
operation of a motorist aid system of call boxes on. State freeways and highways within San Bernardino -
- County. _

The Congestion Management Agency, which analyzes the performance level of the regional
transportation system in a manner which ensures consideration of the impacts from new development and
promotes air quality through implementation of strategies in the adopted air quality plans.

As a Subregional Planning Agency, SANBAG represents the San Bernardino County subregion and
assists the Southern California Association of Governments in carrying out its functions as the
metropolitan planning organization. SANBAG performs studies and develops consensus relative to
regional growth forecasts, regional transportation plans, and mobile source components of the air quality
plans.

Items which appear on the monthly Board of Directors agenda are subjects of one or more of the listed legal
authorities. For ease of understanding and timeliness, the agenda items for all of these entities are consolidated
on one agenda. Documents contained in the agenda package are clearly marked with. the appropriate legal
entity.
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San Bernardino Associated Governments
County Transportation Commission
County Transportation Authority
Service Authority for Freeway Emergencies
County Congestion Management Agency

Major Projects Committee

January 18, 2007
9:00 a.m.

LOCATION:

Santa Fe Depot
1170 W. 3" Street, 2" Floor, San Bernardino
The Super Chief Room

CALL TO ORDER — 9:00 a.m.
(Meeting chaired by Mayor John Pomierski.)

L Agenda Notices/Modifications
IL. Announcements -

Notes/Action

1. Possible Conflict of Interest Issues for the SANBAG Major Projects Pg. 9
Meeting of January 18, 2007

Note agenda item contractors, subcontractors and agents which may
require member abstentions due to conflict of interest and financial
interests. Member abstentions shall be stated and recorded on the
appropriate item in the minutes summary for each month.

_ Consent Calendar |
Consent Calendar items shall be adopted by a single vote unless removed by
Board member request. Items pulled from the consent calendar will be brought
up at the end of the agenda.

2. Major Projects Attendance Roster : Pg. 13
A quorum shall consist of a majority of the membership of each
SANBAG Policy Committee, except that all County Representatives shall

be counted as one for the purpose of establishing a quorum.

3. Approval of the October and November Meeting Minutes Pg. 15
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4.

Consent Calendar Cont’d

Construction Change Orders to Ongoing SANBAG Construction
Contracts with Brutoco Engineering & Construction, Atkinson
Contractors LP, and Atkinson/MCM JV, and Tony’s Multi-Service
Firm, Inc.

Review and Ratify Change Orders. TN 82407000. Darren Kettle

Discussion Calendar

Resolution No. 07-005 affirming fund. availability for State Street
University Grade Sep Project _

Approve Resolution No. 07-005 affirming fund availability for State
Street University Grade Sep Project. Darren Kettle

Contract No. C07150 with LAN Engineering Corporation for
Construction Support Services for State Street/University Parkway
Grade Separation '

Approve Contract No. C07150 with LAN Engineering Corporation for
Construction Support Services for State Street/University Parkway Grade
Separation in the amount of $100,000 as detailed in the Financial Impact
Section. Darren Kettle '

Approve Contract No. C07178 to provide Construction Zone
Enhanced Enforcement (COZEEP) services for Freeway
Construction Projects

Pg. 25

Pg. 45

Pg. 49

Pg. 85

Approve Contract No. C07178 for COZEEP services with California

Highway Patrol (CHP) for various Major Freeway Projects being
managed by SANBAG, in amount to not exceed $300,000 with an
agreement term to December 31, 2007. Darren Kettle

Notes/Action
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10.

11.

Discussion Item’s Cont’d _
Amendment No. 15 to Contract No. 91-034 with Fluor Daniel

Approve Amendment No. 15 to Céntract No. 91-034 with Fluor Daniel
for a period of one year, at a total cost of $3,892,000 as detailed in the
Financial Impact Section. Darren Kettle

Master Agreement Administering Agency-State Agreement for State

Funded Projects and Supplemental Agreement

1. Recommend approval of Master Agreement Administering Agency-
State Agreement for State Funded Projects;

2. Recommend approval of Supplemental Agreement covering TCRP

funding for the two grade separation projects for which SANBAG
will be the lead agency (University and Hunts Lane);

3. Recommend approval of Resolution No. 02-007 certify to SANBAG’s
maintenance of effort for transportatlon spending as required by AB
2928; :

4. Authorize the Executive Director to approve any future program
supplements.

5. Direct staff to seek appropriate amendments to the Master Agreement.
Darren Kettle

Amendment No. 2 to Cooperative Agreement 04-052 with the City of
Rancho Cucamonga modifying funding for remaining items related to
SR 210 Construction

Approve Amendment No. 2 to Cooperative Agreement 04-052 with the
City of Rancho Cucamonga i 1ncreasmg the anthorized contract amount by

$7,030 to $307,552 as detailed in the Financial Impact Sect1on TN

82407000. Darren Kettle

Contract No. C07177 with David Evans and Associates to complete

design of the State Route 210/Pepper Avenue Interchange in the Clty_

of Rialto

1. Approve Contract No. C07177, a sole source contract, with David
Evans and Associates to complete design of the State Route
210/Pepper Avenue Interchange in the amount of $330,000 as detailed
in the Financial Impact Section, and

2. Amend the SANBAG 2006/07 Budget increasing both revenues and

expenditures in the amount of $330,000 in Task Number 82007000.
Funding source is Measure I Valley Major Projects. TN 82007000..

Darren Kettle

Pg. 93

Pg. 101

Pg. 105

Pg. 109

Notes/Action
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12.

13.

14.

15.
16.
17.
18.

Discussion Item’s Cont’d

Cooperative Agreement No. R07152 with SE 1-215, L.P. and HSBI- Pg. 125

215, L.P. (Hillwood) for the State Street/University Parkway Grade
Separation Project. ‘

Approve Cooperative Agreement No. R07152 with SE I-215, L.P. and
HSB 1-215, L.P. for the Street/University Parkway Grade Separation
which would result in receiving an estimated $140,000 as detailed in the

Financial Impact Section. TN 87107000. Darren Kettle

FY08 Federal Appropriations Process and Project Nominations

-~ Approve of a strategy and solicit projects for FYO08 Federal

Appropriations Process. Jennifer Franco

CLOSED SESSION

"Conference with Legal Counsel -
Significant Exposure to Litigation
(Government Code Section 54956.9(b)):
One Case"
Acronym Lisﬁng
Additional Items from Committec Members
Brief Comments by General Public

Director’s Comments

ADJOURNMENT -

The next Major Projects Meeting
is February 15, 2007

Pg. 143

Pg. 151

Nofes/Action
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Meeting Procedures and Rules of Conduct

Meeting Procedures

The Ralph M. Brown Act is the state law which guarantees the public’s right to attend and participate in meetings
of local legislative bodies. These rules have been adopted by the Board of Directors in accordance with the
Brown Act, Government Code 54950 et seq., and shall apply at all meetings of the Board of Directors and Policy
Committees.

Accessibility

The SANBAG meeting facility is accessible to persons with disabilities. If assistive listening devices or other
auxiliary aids or services are needed in order to participate in the public meeting, requests should be made
through the Clerk of the Board at least three (3) business days prior to the Board meeting. The Clerk’s
telephone number is (909) 884-8276 and office is located at 1170 W. 3“‘ Street, 2™ Floor, San Bernardino,
CA.

“Agendas - All agendas are posted at 1170 W. 3¢ Street, 2™ Floor, San Bernardino at least 72 hours in advance
of the meeting, Staff reports related to agenda items may be reviewed at the SANBAG offices located at 1170 W.
3" Street, 2™ Floor, San Bernardino and our website: www.sanbag.ca.gov.

Agenda Actions - Items listed on both the “Consent Calendar” and “Items for Discussion” contain suggested
actions. The Board of Directors will generally consider items in the order listed on the agenda. However, items
may be considered in any order. New agenda items can be added and action taken by two-thirds vote of the
Board of Directors.

Closed Session Agenda Items - Consideration of closed session items exclides members of the public. These
items include issues related to personnel, pending litigation, labor negotiations and real estate negotiations. Prior
to each closed session, the Chair will announce the subject matter of the closed session. If action is taken in
closed session, the Chair may report the action to the public at the conclusion of the closed session.

Public Testimony on an Item - Members of the public are afforded an opportunity to speak on any listed item.

Individuals wishing to address the Board of Directors or Policy Committee Members should complete a “Request
to Speak” form, provided at the rear of the meeting room, and present it to the Clerk prior to the Board's
consideration of the item. A "Request to Speak" form must be completed for each item an individual wishes to
speak on. When recognized by the Chair, speakers should be prepared to step forward and announce their name
and address for the record. In the interest of facilitating the business of the Board, speakers are limited to three
(3) minutes on each item. Additionally, a twelve (12) minute limitation is established for the total amount of time
any one individual may address the Board at any one meeting. The Chair or a majority of the Board may
establish.a different time limit as appropriate, and parties to agenda items shall not be subject to the time
limitations.

The Consent Calendar is considered a single item, thus the three (3) minute rule applies. Consent Calendar items
can be pulled at Board member request and will be brought up individually at the specified time in the agenda
allowing further public comment on those items.

- Agenda Times - The Board is concerned that discussion take place in a timely and efficient manner.- Agendas
may be prepared with estimated times for categorical areas and certain topics to be discussed. These times may
vary according to the length of presentation and amount of resulting discussion on agenda items.

Public Comment - At the end of the agenda, an opportunity is also provided for members of the public to speak
on any subject within the Board’s authority. Matters raised under “Public Comment” may not be acted upon at
that meeting. “Pubhc Testimony on any Item” still apply.

Disruptive Conduct - If any meeting of the Board is willfully disrupted by a person or by a group of persons so
as to render the orderly conduct of the meeting impossible, the Chair may recess the meeting or order the person,
group or groups of person willfully disrupting the meeting to leave the meeting or to be removed from the
meeting. - Disruptive conduct includes addressing the Board without first being recognized, not addressing the
subject before the Board, repetitiously addressing the same subject, failing to relinquish the podium when
requested to do so, or otherwise preventing the Board from conducting its meeting in an orderly manner. Please
be aware that a NO SMOKING policy has been established for meetings. Your cooperation is appreciated!

7
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1 Governments

"SANBAG San Bernardine Associa#s& Govsmw’aaa?s'

Working Togeth 1170 W. 3rd Street, 2nd Floor San Bernardino, CA $2410-1715 T;!Ausﬁﬁnﬁ-rmu
RIRRERU Phone: (909) 884-8276  Fax: (909) 885-4407  Web: www.sanbag.ca.gov MEASUREI .8

a San Bernardino County Transporfaiion Commissigbn & San Bernardino County Transportation Authorlfy
8 San Bernardino County Congestion Management Agency ® Service Authority for Freeway Emergencies

Minute Action

AGENDA ITEM 1

Date: January 18, 2007
 Subject:  Information Relative to Possible Conflict of Interest

Recommendation’: Note agenda items and contractors/subcontractors, which may require member
abstentions due to possible conflicts of interest. -

Background: In accordance with California Government Code 84308, members of the SANBAG
Board may not participate in the any action concerning a contract where they have
received a campaign contribution of more than $250 in the prior twelve months from
an entity or individual, except for the initial award of a competitively bid public

~ works contract. This agenda contains recommendations for action relative to the
following contractors: h

Item No. Contract No. Principals & Agents Subcontractors
- 4A 04-018 Brutoco Engineering & Construction - Ortiz- A.C.
Mike Murphy Alcorn Fencing
Anderson Drilling

Modern Alioys
JV Landclearing
Pavement Recycling
' ACL
Moore Signs & Lighting
Pacific Restoration
Harbor Co.
Reycon

Approved
Major Projects Committee

Date: January 18, 2007
Moved: Second:
In Favor: Opposed:

Witnessed:

MPCO701Z-DMK.DOC -9
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Major Projects Agenda Item

January 18, 2007

Page 2

Sudhakar
Avar-Campbell
Franklin Reinf, Steel

4B 05-014

Atkinson Contractors
Scott Lynn
Kent Reiman

All American Asphalt
Modemn Alloys
Diversified Landscaping
JV Land Clearing
Valley Concrete Placing
Coffiman Specialties

Alcomn Fence
Coral Construction
Sudhakar Company

Dywidag Systems

Highlight Electric
Regional Steel

Anderson Drilling

4C 05-005

Atkinson Contractors
Scott Lynn
Kent Reiman

MCM
H McGovern

All American Asphalt
Modern Alloys
Diversified Landscaping
JV Land Clearing
Valley Concrete Placing
Coffman Specialties
Alcorn Fence
Coral Construction
Sudhakar Company
Dywidag Systems
Highlight Electric
Regional Steel

4D 06-001

Atkinson Contractors
Scott Lyon
Kent Reiman

West Coast Demo
Penhall
Moore Electric
CGO Construction
United Steel Placers
Superior Gunite
"ACL
- Reycon
Diversified Landscape
Modern Alloys

1PCO701Z-DMK.DOC

Statewide Safety




Major Projects Agenda Item

January 18, 2007
Page 3
Sudhakar
Anderson Drilling
1315) S
Ulmer Industries
CTM
Ortiz Asphalt Paving
Alcorn Fence
4H 06-065 ‘Tony’s Multi Service Firm None
Manuel Blanco
6 . CO7150 LAN Corporation Douglas Engineering
William Nascimento Wilson & Company
James Faber Earth Mechanics, Inc.
HDR Inc. - _
RHA Landscape Architects
8 91-034015 Fluor Corporation The Nettleship Group
David Gedney
11 C07177 David Evans and Associates None
Cliff Simental
12 RO7152 Hillwood SE I-215, L.P.
Tammy Spencer HSB [-215, L.P.
HSB GP, LLC
HGIGP,LLC
HGI Group, L.P.
Hillwood Associates, L.P.
Hillwood Development
Company, LLC
Financial Impact:  This item has no direct impact on the SANBAG budget.
Reviewed By: This item is preﬁared monthly for review by SANBAG .Board and Cémmittee

members. :

MPCO701Z-DMEK.DOC
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Governments

SANBAG San Bernardino Associated Governments

1170 W. 3rd Street, 2nd Floor San Bernardino, CA 92410-1715

, TRANSFORTATION:
er‘-“g'T"g“he" Phone: {909) 884-8276  Fax: {909) 885-4407  Web: www.sanbag.ca.gov § HELILLI IS

m S3an Bemardino County Transportation Commission ®  San Bemardine County Transportation Authority
m San Bemardine County Congesfion Managsment Agency m  Service Authority for Freeway Emergencies

Minute Action
AGENDAITEM: __ 3 _
Date: | January 18, 2007
| Subject: -‘ Major Projects‘ Cofnmittee Octobell'.and November fneeting minutes

' Recommendation:’ Approve minutes for the October and November Major Projects Committee
meeting.

Background. See attached.
Financied Impact:  No financial impact. TN 81507000.
Reviewed By: | This item will be reviewed by the Major Projects Committee on J anuary 18, 2007.

Responsible Staff:  Darren Kettle, Director of Freeway Construction

Approved
Major Projects Commiitee
Date: January 18, 2007
Moved:  Second:
In Favor: Opposed: Abstaiﬁed:

Witnessed:

MPCOT01X-DMIK.DOC :
ATTACHMENT: MMPC0607.D0C, MMPCO731.D0OC

T 15



Governments § San Bernardino Associated Governments

SAN BAG 1170 W. 3% Street, 2™ Floor, San Bernardino, CA 92410

Working Together Phone: (909) 884-8276  Fax: (909) 885-4407

www.sanbag.ca.gov - ) i I

#San Bernardino County Transportation Commission San Bernardino County. Transportation Authority
#5an Bernardino County Congestion Management Agency eService Authority for Freeway Emergencies

MINUTES SUMMARY

Major Projects Committee

November 9, 2006
9:00 a.m.

Location:
SANBAG Offices
1170 W. 3" Street, 2" Floor
San Bernardino, CA 92410
The Super Chief Room

Major Projects Committee Attendance

Vice-Chair

Grace Vargas, Mayor Mark Nuaimi, Mayor Pat Gilbreath, Mayor Pro Tem
City of Rialto City of Fontana . City of Redlands
Dennis Hansberger, Supervisor Bea Cortes, Mayor Pro Tem Pat Morris, Mayor _
County of San Bernardino City of Grand Terrace . City of San Bernardino
Robert Christman, Council Alan Wapﬁer, Mayor Pro Tem Richard Riddell, Maybr
City of Loma Linda City of Ontario _ - City of Yucaipa
Paul M. Eaton, Maﬁror Diane Williams, Mayor Pro Tem
City of Montclair- City of Rancho Cucamonga

16



~ San Bernardino Associated Governments

County Transportation Commission
County Transportation Authority

.Service Authority for Freeway Emergencies
. County Congestion Management Agency

Major Projects Committee
MINTUES SUMMARY

November 9, 2006
9:00 a.m.

LOCATION:
Santa Fe Depot

. 1170 W. 3™ Street, 2" Floor, San Bernardino

The Super Chief Room

CALL 70 ORDER — 9:00 a.m.
(Meeting chaired by Mayor Grace Vargas.)

L Agenda Notices/Modifications
II. - Anncuncements

1. Possible Conflict of Interest [ssues for the SANBAG Major Projects
Meeting of November 9, 2006 ‘

Note agenda item contractors, subcontractors and agents which may
require member abstentions due to conflict of interest and financial
interests. Member abstentions shall be stated and recorded on the
appropriate item in the minutes summary for each month.

Consent Calendar
Consent Calendar items shall be adopted by a single vote unless removed by
Board member request. Items pulled from the consent calendar will be brought
up at the end of the agenda.

2. Major Projects Attendance Roster
A quorum shall consist of a majority of the membership of each
SANBAG Policy Committee, except that all County Representatives shall

be counted as one for the purpose of establishing a quorum.

3. Approval of the October Meeting Minutes

See each item
4 for conflicts.

Nofes/Action

This item

3 rescheduled for
§ approval at

j next meeting.

17



Consent Calendar Cont’d

4.

18

-Construction Change Orders to Ongoing SANBAG Construction

Contracts with Brutoco Engineering & Construction, Atkinson
Contractors LP, and Atkinson/MCM JV, and Tony’s Multi-Service
Firm, Inc,

Review and Ratify Change Orders. TN 82407000. Darren Kettle

Discussion Calendar

Amendment No 1 to Contract No. 05-036 for Highway Landscaping
of SR 71 to Belaire-West Landscapmg, Inc. ‘

1. Approve Amendment No. 1 to Contract No. 05-036 to Belaire-West

. Landscaping, Inc. for Highway Landscapmg of SR 71 in the amount of
$88,275, and

2. Amend the SANBAG 2006/2007 Budget i mcreasmg expend1tures and
revenues in Task Number 81807000 in the amount of $88,275 as
detailed in the Financial Impact Section. Funding sources is Measure I
Valley Major Projects. Darren Kettle

Amendment No. 4 to Purchase order No. 0432 to P&D Consultants
for comstruction management services for the State Route 71
Landscape Project.

I. Approve Amendment No. 4 to Purchase Order No. 0432 with P&D
Consultants increasing the amount by $45,000 to provide Construction
Management Services for Route 71 Landscaping completlon prOJect
and

2. Amend the SANBAG 2006/2007 Budget increasing expenditures and
revenues in Task Number 81807000 in the amount of $88,275 as
detailed in the Financial Impact Section. Funding sources is Measure I
Valley Major Projects. TN81807000. Darren Kettle

Amendment No. 1 to Contract No. 03-014 with David Evans
Associates for construction stakmo on Route 210 Fast and I-10
projects.

Approve Amendment No. 1 to Contraét No. 03-014 with David Evans and
Associates for construction staking on Route 210 East and I-10 projects
increasing the contract amount by $1,504,239. The new total contract
amount is $7,286,300. TN 82407000 and TN 86007000. Darren Kettle

(W3]

Pz. 21

Pg. 31

Pg. 41

| MOTION:
I EATON

| SECOND:

1 GILBREATH
| ABSTAINED:
| WAPNER

§ MOTION

| CARRIED.

Notes/ction

| MOTION:

§ MORRIS

1 SECOND:

i GILBREATH -
1 MOTION

| CARRIED

1 MOTION:
{EATON

I SECOND:

1 GILBREATH
] MOTION

§ CARRIED.

| MoTION:

| GILBREATH
{ SECOND:

{ NUAIMI

§ OPPOSED:

J CHRISTMAN
| MOTION

| CARRIED.



8. Amendments to extend period of performance for various contracts Pg. 51

10.

11.

Recommend apprbval of amendments to extend p'c\ariod of performance:

CN 98-042-05 Traffic Operations Inc.  Extend to 12/31/07
CN 98-043-05 Hi-Way Safety Services  Extend to 12/31/07
CN 69-019-04 EPT Design Extend to 12/31/07
CN 05-007-01 Parsons Brinkerhoff (PB) Extend to 12/31/07
CN 95-065-04 County Real Estate Services Extend to 12/31/07

CN 02-011-05 LAN Engineering Extend to 06/30/07
CN 01-061-06 URS Corporation Extend to 06/30/07

Darren Kettle

Request for Qualifications (RFQ) No. C07012 for Preliminary

Engineering and Environmental Document Development for

BNSF/UP Colton Crossing Project

1. Authorize release Request for Qualifications (RFQ) No. C07012 for
Preliminary Engineering and Environmental document development
for BNSF/UP Colton Crossing Project, and o

2. Waive SANBAG Policy 11000, VII (C) (local preference policy) in
order to maximize competition and ensure an adequate pool of
qualified firms. Darren Kettle '

Amendment No. 2 to Contract 04-009 with HNTB Corporation for
construction support services for State Route 210 Project, segment 13

- 1. Approve Amendment No. 2 to Contract No. 04-009 with HNTB
Corporation for construction support services for State Route 210 -

Project, segment 10 increasing the contract amount by $125,000 for
total not to exceed amount of $525,000. TN 82407000

2. Approve Amendment to the SANBAG 2006/07 budget increasing
revenues and expenditures in the amount of $125,000 in Task
82407000 as described in the Financial Impact section below.
Funding source is Measure [ Valley Major Projects unallocated
reserve. Darren Kettle

Approve Plans and Specifications and Authorize advertising for
Censtruction Bids for Ramona Avenue Grade Separation

Approve Plans and Specifications and Authorize advertising for
Construction Bids for Ramoena Avenue Grade Separation. Darren Kettle

Pg. 67

Pz. 69

Pg. 75

R Notes/Action

1 MOTION:
A EATON

§ SECOND:
] WAPNER
§ MOTION
] CARRIED.

§ MOTION:

4§ CORTES

{ SECOND:

§ GILBREATH
§ MOTION

1 CARRIED.

| MOTION:

{ EATON

1 SECOND:

| GILBREATH
{ OPPOSED:

| CHRISTMAN
i MOTION

] CARRIED.

{ MOTION:
1 EATON

1 SECOND:
{1 MORRIS

1 MOTION
] CARRIED.
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12.

13.

4.

15,

15.

17.
18.
19.
20.

20

Authorize staff to proceed directly to Board for award of Contract
No. C07095 for Interstate 215 5™ Street Overcrossing Construction

Authorize staff to proceed directly to Board for award of Contract
No. C07095 for Interstate 215 5% Street Overcrossing Construction.
Darren Kettle

Waiver of Local Preference Policy for Request for Qualifications
(RFQ) for the I-10 HOV Lane Addition and the I-15/1-215 Devore
Interchange Project Development Activities

Waive SANBAG Policy 11000, VII (C) (local preference policy) for
RFQs for Project Development Activities for the I-10 HOV Lane Addition
and the [-15/I-215 Devore Interchange in order to maximize competition
and ensure an adequate pool of qualified firms/teams. Darren Kettle

Measure I 2010-2040 Strategic Plan Policy Issues

Review and discuss white ﬁaper issues for furtherance of the Strategic
Plan. Darren Kettle

Award of Contract No. C07024 with Harris and Associates for State
Street/University Parkway Grade Separation Construction
Management '

Approve Contract No. C07024 with Harris and Associates for State
Street/University Parkway Grade Separation Construction Management in
the amount of $3,740,000 as detailed in the Financial Impact Section. TN
87107000. Darren Kettle

Construction Cooperative Agreement No. C07130 with Calérans for
the Interstate 215 Segment 3

Approve Construction Cooperative Agreement No. C07130 with

Caltrans I-215 Segment 3. Darren Kettle

Acronym Listing
Additional Iteris from Committee Members
Brief Comments by General Public

Director’s Comments

ADJOURNMENT

The next Major Projects Meeting
is December 14%, 2006.

Pg.

Pg.

77

79

. 81

. 107

111

115 |

5 Notes/Actio

MOTION:

| EATON
| SECOND:

HANSBERGER

§ MOTION
- § CARRIED.

{ MOTION:

§ CHRISTMAN
| SECOND:

| EATON

j MoTION

| CARRIED.

{ INFORMATION
Jonwy.

1 MOTION:

1 EATON

{ SECOND:

I GILBREATH
{ MOTION

4§ CARRIED.

1 MOTION:

| CHRISTMAN
§ SECOND:

§ EATON

{ MOTION

| CARRIED.




_Governments - San Bernardino Associated Governments

SAN BAG 1170 W. 3% Street, 2" Floor, San Bernardino, CA 92410

- Working Together Phone: (909) 884-8276  Fax: (909) 885-4407 ; | TRANSPORT. "
' www.sanbag.ca.gov : B B MEASUREY

#San Bernardino County Transportation Commission #San Bernardino County Transportation Authority

sSan Bernardino County Congestion Management Agency eService Authority for Freeway Emergencies

MINUTES SUMMARY

Major Projects Committee

October 12, 2006
- 0:00 a.m.

Location:
SANBAG Offices
1170 W. 3" Street, 2_“d Floor
San Bernardino, CA 92410
The Super Chief Room

Major Projects Commitiee Membership

Chair
John Pomierski, Mayor Dennis Yates, Mayor Robert Christman, Council
City of Upland City of Chino City of Loma Linda
~ Vice-Chair : S
Grace Vargas, Mayor Gwenn Norton-Perry, Mayor Pro Tem Paul M. Eaton, Mayor
City of Rialto City of Chino Hills ' City of Moniclair
~ Paul Biane, Supervisor - ~ Deirdre Bennett,'Mayor ' Alan Wapner, Mayor Pro Tem
County of San Bernardino City of Colton City of Ontario :
- Dennis Hansberger, Supervisor Mark Nuaimi, M'ayor Diane Williams, Mayor Pro Tem "
County of San Bernardino City of Fontana City of Rancho Cucamonga
Josie Gonzales, Supervisor Bea Cortes, Mayér Pro Tem Pat Gilbreath, Mayor Pro Tem
County of San Bernardino City of Grand Terrace City of Redlands
 Gary Ovitt, Supervisor Larry McCallon, Council Pat Morris, Mayor
County of San Bernardino City of Highland City of San Bernardino
Richard Riddell, Mayor
City of Yucaipa



San Bernardino Associated Governments

County Transportation Commission
County Transportation Authority

Service Authority for Freeway Emergencies
County Congestion Management Agency

Major Projects Committee

October 12, 2006
9:00 a.m.

LOCATION:
Santa Fe Depot

1170 W. 3" Street, 2" Floor, San Bernardino

The Super Chief Room

CALL TO ORDER — 9:00 a.m.

(Meeting chaired by Mayor John Pomierski)

L. Agenda Notices/Modifications
II. - Announcements :

1. Possible Conflict of Interest Issues for the SANBAG Major Projects
Meeting of September 21, 2006

Note agenda item contractors, subcontractors and agents which may
require member abstentions due to conflict of interest and financial
interests. Member abstentions shall be stated and recorded on the
appropriate item in the minutes summary for each month. -

Consent Calendar

Consent Calendar items shall be adopted by a single vote unless removed by
Board member request. Items pulled from the consent calendar will be brought

up at the end of the agenda.

2. Major Projects Attendance Roster
A quorum shall consist of a majority of the membership of each
SANBAG Policy Committee, except that all County Representatives shall

be counted as one for the purpose of establishing a quorum.

3. App'mval of the September Meeting Minutes

22 2

Pg. 7

Notes/crion

{ MOTION:

§ McCallon

§ SECOND:

3 Eaton

Motion carried.



Consent Calendar Cont’d |

4.

Construction Cﬁange Orders to Ongoing SANBAG Construction
Contracts with Yeager/Skanska, Inc.

Review and Ratify Change Orders. TN 82407000. Darren Kettle

Construction Change Orders to Ongoing SANBAG Construction -
Contracts with Brutoco Engineering & Construction, Atkinson
Centractors LP, and Atkinson/MCM JV, and Tony’s Multi-Service

Firm, Inc.

Review and Ratify Change Orders. TN 82407000. Darren Kettle

Discussion Calendar

Measure I 2010-28040 Major Freeway Project — Project Deveﬂopment
Advancement

1. Authorize advancement of Measure [ Valley Major Projects Funds to
initiate project development activities for the Interstate 10 HOV Lane
Addition project and the Interstate 15/215 Devore Interchange project
to be reimbursed from first available revenues from the Measure I
2010-2040 Valley Freeway Program and from the Measure 1 2010-2040
Cajon Pass program, respectively, and

2. Approve budget amendment to the 2006/07 Budget increasing funding -

source revenues and expenditures in the following tasks:

TN 84507000 I-10 Corridor Project Development  $500,000
TN 88007000 I-15/1-215 Devore Interchange $500,000

Revenue Source is Measure I Valley Major Projects funds, and

3. Authorize staff to release Request for Qualifications for project

development activities for the I-10 HOV Lane Addition Preliminary
Engineering and Environmental Document Preparation and the I-15/1-

215 Devore Interchange Project Study Report and Preliminary

‘Engineering and Environmental Document Preparation as two separate

and distinct projects. Darren Kettle

(V5]

Py 19

Pg. 21

Pg. 37

¥ Notes/dction

| MOTION:
§ McCallon

§ SECOND:

§ Eaton

4 ABSTAINED:
§ Cortes

1 Motion carried.

1 MOTION:

i McCallon

| SECOND:

] Eaton

§ ABSTAINED:
§ Wapner

d Motion carried.

1 MOTION:

§ Eaton

4 SECOND:

1 Nuaimi _
{ Motion carried.
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7. Construction Cooperative Agreement No. C07085 with the City of Pg 39

190.

11.
12.
13.
14.

24

Montclair for the Ramona Avenue Grade Separation project

1. Approve Construction Cooperative Agreement No. C07085 with the
City of Montclair for the Ramona Avenue Grade Separatxon project,
and.

2. Approve budget amendment to the 2006/07 Budget to add the Ramona
Avenue Grade Separation task (TN 87207000), and recognize
revenues and expenditures in the amount of $5,040,000 as described in
the financial impact section below. Revenue sources are $5 million
from the City of Montclair and $40,000 from Measure I Valley arterial
funds. TN 87207000. Darren Kettle

Award of Contract No. 06-045 with David Evans and Associates for
1-215 5 Street Overcrossing Construction Staking services.

Award of Contract No. 06-045 with David Evans and Associates for -215
5% Street Overcrossing Construction Staking services in the amount of
$1,301,719 as detailed in the Financial Impact Section. TN 83807000.
Darren Kettle

Award of Contract No. 06-044 with Ninyo & Moore for }{-2]13 5
Street Overcrossing Materials Testing services.

Approve Contract No. 06-044 with Ninyo & Moore for [-215 5™ Street
Overcrossing Materials Testing services in the amount of $467,500 as
detailed in the Financial Impact Section. TN 83807000. Darren Kettle

Measure I 2010-2040 Strategic Plan Policy Issues

Review and discuss white paper issues for furtherance of the Strate gic
Plan. Darren Kettle

Acronym Listing
Additional Items from Committee Members
Brief Comments by General Public

Director’s Comments

ADJOURNMENT @ 9:48 a.m.

The next Major Projects Meeting
is November 9™, 2006.

Pg. 47

Pg. 65

Pg. 81 |
4 only.

Pg. 105 §

N Notes/dction

MOTION:

| Morris

¥ SECOND:

" Nuaimi

f§ Motion carried.

{1 MOTION:

- McCallon

' SECOND:

"§ Cortes
Motion carried.

1 MOTION:

§ McCallen

] SECOND:

g Cortes

§ Motion carried.
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Governments.

SANBAG San Bermardine Associated Governments

1170 W. 3rd Street, 2nd Floor San Bernardino, CA $2410-1715

il : tnaNBPORTATION.
- Working Together Phone: (909) 884-8276 Fax: (909) 885-4407 Wab: www.sanbag.ca.gov MEABURET - - 8

o 3an Bermardine County Transportation Commission = Sen Bemargine County Transporiafion Authority
& San Bermnardino Couniy Congestion Management Agency m  Service Authority for Freeway Emergencies

Date:

Subject:

- *
Recommendation:

Background.

Minute Action

AGENDAITEM: 4
January 18, 2007

Construction Change Orders to On-going SANBAG Construction
Conftracts with Brutoco Engineering & Construction, Atkinson
Contractors LP, Atkinson/MCM JV, Tony’s Multi-Service Firm, Inc.,
and Diversified Services, Inc. ' :

Review and ratify change orders.

This item addresses on-going construction comtracts with Brutoco
Engineering & Construction, Ine, Atkinson Contractors LP,
Atkinson/MCM JV, Tony’s Multi-Service Firm, Ine, and Diversified
Services, Imc.

As directed by SANBAG Board action on September 1, 1999, the status of
construction change orders (CCOs) is presented below:

A. CN 04-018 with Brutoco Engineering & Construction for construction
of I-10 Truck Climbing Lane project: No new CCOs have been
approved since the last Major Projects Committee action.

B. CN 05-014 with Atkinson Contractors, LP for construction of SR-210
Segments 9/10/11 Mainline project: CCO No. 40 Supplement No. 2
($40,000 increase for retaining wall on Easton), CCO No. 66 (no cost
for JITT training), and CCO No. 68 ($35,000 increase for all weather
surfacing near Easton Square apts.) have been approved since the last
Major Projects Committee action.

MPCO701B-DME.DOC

Approved
Major Projects Committee

Date: January 18, 2007
Moved:  Second:

In Favor: Opposed:  Abstained:

Witnessed:

25
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Major Projects Agenda Item

January 18, 2007
Page 2

Financial Impact:

Reviewed By:

Responsible Staff:

MPCQ701B-DMK.GOC

C. CN 05-005 with Atkinson Contractors'MCM JV for construction of
SR-210 Segment 11 Early project: CCO No. 26 ($9,047 increase for
tieback wall modification), CCO No. 27 Supplement No. 1 ($50,773
increase for modifications to State Street drain), and CCO No. 30
($121,385 increase for asphatt price fluctuations) have been approved
since the last Major Projects Committee action.

D. CN 06-001 with Atkinson Contractors, LP for construction of [-10
Median Mixed-Flow Lane project: CCO No. 21 ($25,437 decrease for
deletion of temporary supports) has been approved since the last Major
Projects Committee action. -

E. CN 06-016 with Tony’s Multi-Service Firm, Inc. for construction of

SR-210 Segment 1 Landscaping: CCO No. 5 (325,000 increase for
rock removal) has been approved since the last Major Projects
Committee action. ‘

F. CN 06-017 with Tony’s Multi-Service Firm, Inc. for construction of
SR-210 Segment 2 Landscaping: CCO No. 4 ($25,000 increase for
rock removal) and CCC No. 5 ($3 575 decrease for plant size
substitution) have been approved since the last Major Projects
Committee action.

G. CN 06-064 with Diversified Services, Inc. for construction of SR-210
Segment 3 Landscaping: CCO No. 2 (no cost change for pipe
substitution) and CCO No. 4 (82,300 increase for irrigation crossover
extension) have been approved since the last Major Projects
Committee action.

H. CN 06-065 with Tony’s Multi-Service Firm, Inc. for construction of
SR-210 Segment 4 Landscaping: CCO No. 2 ($4,215 increase for
additional water fees) has been approved since the last Major Projects
Committee action.

This item imposes no financial impact, as all CCOs are within previously
approved contingency amounts. TN 82407 and TN 86007.

This item will be reviewed by the Major Projects Committee on
January 18, 2007.

Darren Kettle; Director of Freeway Construction
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Governments

SANBAG 5o Bernardine Associated Governmenis

1170 W. 3rd Sireet, 2nd Floor San Bernardino, CA 92410-1715

Working Together

TRANGPORTATION
Phone: {909} 884-8276 Fax: (09) 885-4407 Web: www.sanbag.ca.gov MEASUREI .

a San Bernardino County Transportation Commission w  San Bemardino County Transportation Authority’
= San Bemardine County Congestion Management Agency m Service Aufhority for Freeway Emerg_encies

Date:

Subject:
Recommendation:”

Background.

Financial Impact.
Reviewed By:
Responsible Staff:

Minute Action
AGENDA ITEM: 5
January 18, 2007

Resolution No. .07-005 affirming fund availability for State Street University
Grade Sep Project _ ' _

Approve Resolution No. 07-005 affirming fund availability for State Street
University Grade Sep Project. _ -

This is a new Resolution. SANBAG has filed an application to receive funding
from the California Public Utilities Commission for the construction of the
railroad grade separation at State Street and BNSF. This project now stands at
number 10 on the statewide priority list. The annual budget for this program is
about $17,000,000, which typically results in varying awards to about 5 projects
aonually. An award of funds depends, in part, upon project readiness and fund
availability. Projects must be able to be under construction within one year from
the time of award. Many projects fall off the priority list due to project readiness
or lack of funds to fully fund the project.

The preposed resolution merely affirms that SANBAG does have the funding to
complete this project (TCRP funds previously allocated), and the project is ready
to proceed to construction,

This item imposes no financial impact. TN 87107000.

This item will be reviewed by the Major Projects Committee on January 18, 2007.

Darren Kettle, Director of Freeway Construction

MPCO701-DME.DOC

Approved
Major Projects Committee

Date: January 18 2007
Moved: Second:

In Favor: Opposed: Abstained:

Witnessed:

45 -
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RESOLUTION NO. ___07-005

A RESOLUTION OF THE BOARD OF DIRECTORS OF THE
SAN BERNARDINO COUNTY TRANSPORTATION COMMISSION, AUTHORIZING FILING
OF AN APPLICATION, VERIFYING THAT SUFFICIENT FUNDS ARE AVAILABLE AND
THAT ALL OTHER MATTERS PREREQUISITE TO AWARDING THE CONTRACT
FOR THE CONSTRUCTION OF THE STATE STREET/UNIVERSITY PARKWAY OVERHEAD
AT THE TRACKS OF THE BNSF RAILWAY COMPANY; P.U.C. CROSSING NO. 2-76.5,
D.0.T. NO. 026106VB, WILL BE UNDERTAKEN.

WHEREAS, SECTION 2456 OF THE STREETS AND HIGHWAYS CODE OF THE
STATE OF CALIFORNIA REQUIRES THAT LOCAL AGENCIES REQUESTING ‘
ALLOCATIONS FOR RAILROAD GRADE SEPARATION PROJECTS FURNISH EVIDENCE
THAT SUFFICIENT FUNDS FROM THE LOCAL AGENCY ARE AVAILABLE, AND THAT ALL
MATTERS PREREQUISITE TO AWARDING THE CONSTRUCTION CONTRACT WITHIN A
PERIOD OF TWO YEARS HAVE BEEN OR CAN BE TAKEN CARE OF WITHIN THAT TIME;
AND

WHEREAS, THE 2007, 2008 AND 2009 FISCAL YEAR BUDGETS, WILL PROVIDE
SUFFICIENT LOCAL FUNDS FOR THE WORK AS IT PROGRESSES TO FUND THE COST
OF THE STREET/UNIVERSITY PARKWAY OVERHEAD AT THE TRACKS OF THE BNSF
RAILWAY COMPANY, P.U.C. CROSSING NO. 2-76.6, D.O.T. NO. 026106VB..

WHEREAS, THE SAN BERNARDINO COUNTY TRANSPORTATION COMMISSION
WILL OBTAIN ALL NECESSARY ORDERS FROM THE PUBLIC UTILITIES COMMISSION OF-
THE STATE OF CALIFORNIA, EXECUTE ALL NECESSARY AGREEMENTS WITH THE
BNSF RAILWAY COMPANY, ACQUIRE ALL NECESSARY RIGHTS-OF-WAY OR OBTAIN AN
ORDER OF THE COURT GRANTING TO SAN BERNARDINO COUNTY TRANSPORTATION -
COMMISSION THE IMMEDIATE POSSESSION THEREOF, AND ACCOMPLISH ALL OTHER
REQUIREMENTS PREREQUISITE TO AWARDING A CONTRACT FOR CONSTRUCTION OF
THE OVERHEAD STRUCTURE ON STATE STREET/UNIVERSITY PARKWAY AT THE
TRACKS OF THE BNSF RAILWAY COMPANY; P.U.C. CROSSING NO. 2-76.6, D.O.T. NO.
026106VB IN THE CITY OF SAN BERNARDINO AND THE COUNTY OF SAN
BERNARDINO, STATE OF CALIFORNIA, WITHIN A PERIOD TWO YEARS AFTER THE
DATE THE CALIFORNIA TRANSPORTATION AND THE DEPARTMENT OF '
TRANSPORTATION OF THE STATE OF CALIFORNIA ALLOCATES FUNDS TO SAID
CONSTRUCTION PROJECT.

NOW, THEREFORE, BE IT RESOLVED BY THE SAN BERNARDINO COUNTY
TRANSPORTATION COMMISSION BOARD OF DIRECTORS AS FOLLOWS:

THAT SUFFICIENT FUNDS WILL BE AVAILABLE IN THE SAN BERNARDINO COUNTY
TRANSPORTATION COMMISSION 2007, 2008 AND 2009 FISCAL YEAR BUDGETS; AND

THAT THE SAN BERNARDINO COUNTY TRANSPORTATION COMMISSION BOARD OF
DIRECTOR’S INTENDS TO AWARD THE CONTRACT FOR THE CONSTRUCTION OF SAID



OVERHEAD STRUCTURE ON STATE STREET/UNIVERSITY PARKWAY AT THE TRACKS
OF THE BNSF RAILWAY COMPANY; P.U.C. CROSSING NO. 2-76.6, D.O.T. NO. 026106VB
- NO LATER THAN TWO YEARS AFTER THE DATE THAT THE CALIFORNIA
TRANSPORTATION COMMISSION AND THE DEPARTMENT OF TRANSPORTATION OF -
THE STATE OF CALIFORNIA ALLOCATES OF FUNDS TO SAID CONSTRUCTION
PROJECT,; AND

THAT THE EXECUTIVE DIRECTOR, AS AGENT OF THE SAN BERNARDINO COUNTY

TRANSPORTATION COMMISSION, IS AUTHORIZED TO CONDUCT ALL NEGOTIATIONS,

- EXECUTE AND SUBMIT ALL DOCUMENTS INCLUDING BUT NOT LIMITED TO
APPLICATIONS, AGREEMENTS, AMENDMENTS, PAYMENT REQUESTS, ETC., WHICH
MAY BE NECESSARY FOR COMPLETION OF THE AFOREMENTIONED PROJECT.

PASSED, APPROVED AND ADOPTED THIS DAY OF o : , 2007, BY
THE FOLLOWING ROLL CALL VOTE: E

AYES:
NOES:
ABSENT:

ABSTAIN:

- NAME, CHAI.RMAN OF THE BOARD OF DIRECTORS

ATTEST:

NAME, CLERK OF THE BOARD

{, HEREBY CERTIFY THAT THE FOREGOING IS A TRUE AND CORRECT COPY OF A
RESOLUTION, BEING RESOLUTION NO. , DULY PASSED AND
ADOPTED BY THE SAN BERNARDINO COUNTY TRANSPORTATION COMMISSION

. BOARD OF DIRECTORS AT A REGULAR MEETING HELD THIS ___ DAY OF _~ ,
2007.

NAME, CLERK OF THE BOARD
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Governments

SANBAG San Bernardine Associated Governmants

1170 W. 3rd Sirest, 2nd Floor San Bernardino, CA 92410-1715

: - TaariapuﬁrAi:dus
MEIERIC -SRIl Prone: (909) 884-8276  Fax: (909) 885-4407  Webs www.sanbag.ca.gov MEABURET

= San Bernardine County Transportation Commission @ San Bernardine County Transportation Authorlty
& San Bernardino County Congestlon Management Agency & Service Authorify for Freeway Emergencies

- Minute Action
AGENDA ITEM: 6

Datz: January 18, 2007

Subject: o Contract No. C07150 with LAN Engineering Corporation for Construction
Support Services for State Street/University Parkway Grade Separation

Recommendation:” Approve Contract No. C07150 with LAN Engineering Corporation for
Construction Support Services for State Street/University Parkway- Grade
Separation in the amount of $100,000 as detailed in the Financial Impact Section.

Background, This is a new contract. LAN Engineering has served as engineer/designer for
the State Street/University Parkway grade separation project that will be
advertised for construction in the February/March 2007 timeframe. Once a
project moves to the construction stage it is necessary to make the design
consultant who prepared the plans available for consultation and corrections
during the construction process.  Frequently the contractors and construction
field staff require from the designer of record either additional information,
authorization for changes, or corrections in order to proceed with construction.

No precise scope of work for this type of contract can be specified since it
depends entirely on how things go in the field. This is a task order contract in the
amount of $100,000 that should adequately cover construction engineering for a
project of this size and 2)2 year construction period and is comparable to
construction engineering services contracts for other SANBAG freeway
construction projects.

Approved
Major Projects Committee

Date: January 18, 2007
Moved: Second:

In Favor: . Opposed: Abstained:

Witnessed:

MPC0701C-DMK.DOC
49



Major Projects Agenda Item

January 18, 2007
Page 2

Financial Impact:

Reviewed By:

Responsible Staff.

MPC0701C-DME.DOC

50

The total contract amount is $100,000. The expenditure for Fiscal Year 2006/07
is consistent with SANBAG’s adopted Fiscal Year 2006/07 budget. Funding
source is Traffic Congestion Relief Program funds. TN 87107000

This item will be reviewed and recommended for approval by the Major Projects
Committee on January 18, 2007.

Darren Kettle, Director of Freeway Construction



SANBAG Contract No. C07150
by and between )
San Bernarding County Transportation Authority

and
LAN Engineering Corp.

for
Construction Support Services for State Street/University Parkway Gfade Separation

T,

e e 3

Payable Vendor Confract# __ Ratention: Original
] Raceivable Vendor ID Oves____% K No | []Amendment
Notes:
. . Previous Amendments Total: 5
Original Contract $ 100.000 Previous Amendments Contingency Total: $
Current Amendment: $
Contingency Amouni:  §
Current Amendment Contingency: $_

Contingency Amount requires specific authorization by Task Manager prior o release.

Contract TOTAL =» - $ 100,000
W Please include funding ailocation for the original contract or the amendment.

Task Cost Code Funding Sources Grant 1D Amounts
87107000 5553 TCRP $ 30,000
87108000 5553 JCRP $ 60,000
87109000 5553 TCRP $ 10,000
Original Board Approved Contract Date:  2/7/07 Contract Start: 2/7/07 Contract End; 7/31/09
New Amend. Approval (Board) Date: Amend. Start: Amend. End:

if this is a multi-year contract/amendment, please allocate budget authority among approved
budget authority and future fiscal year(s}-unbudgeted obligations:

Approved Budget Fiscal Year: 06/07 i Future Fiscal Year(s) -

Authority & | $ 30.000 | Unbudgeted Obligation &

$ 70.000

s this consistent with the adopted budget? XYes {INo
If yes, which Task includes budget authority? 871CZZ07
If no, has the budget amendment been submitted? [JYes [JNo

Please mark an “X” next to all that apply: :
[} intergovernmental Private ] Non-Local [] Local {1 Partly Local

Disadvantaged Business Enterprise; DINo  []Yes %
Adask Manager: Darren Kettle | Contiract Manager: Dennis Saylor
(}/{,‘od@é /e 907
TaSl/(.Manager Signature Date Contract Manager Signature Data
p: AEV _ /
A ilras U Addece o 4 _/%A Z
Chief Financial @fficer Signature ‘Date

hitp:#/sanbagsps2k 1/sanbagportal/Decuments/Agreements&POs and Resolutions/CO7130-das.doc
TN 871
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CONTRACT NO: C07150

EFFECTIVE DATE: February 7, 2007
by and between

San Bernardino Associated Governments/San Bernardino
County Transportation Authority

and
LAN Engineering Corp.
For
Censtruction Support Services
for
State Street/Uﬁiyersity Parkwéy Grade Separation Project
in

City of San Bernardino, California
County of San Bernardino

hitpi//sanbagsps2kl/sanbagportal/Documents/Agreements&POs and Resolutions/C07150-das.doc Page 1 of 24
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CONTRACT
FOR

CONSULTING SERVICES

This Contract, entered into this 7th day of February, 2007, by the firm of LAN Engineering
Corporation (hereinafter called CONSULTANT) whose address is:

1887 Business Center Dr. #6
San Bernardino, CA 92408

and San Bernardino Associated Governments/San Bernardino County Transportation Authority
(hereinafter called SANBAG) whose address is:

1170 W. 3™ Street, Second Floor
San Bernardino, California 92410

Whereas, SANBAG desires CONSULTANT to perform certain technical services as hereinafter
described and CONSULTANT desires to do so for the compensation and in accordance with the

terms and conditions set forth herein.

NOW, THEREFORE, the parties hereto agree as follows:

Article 1 Description of Services

CONSULTANT agrees to perform Services set forth in Attachment "A", in
accordance with the professional engineering standards which are generally accepted
in the State of California, in accordance with the terms and conditions expressed
herein and in the sequence, time, and manner defined therein. The word "Services," as
used herein includes without limitation, the performance, fulfillment and discharge by
CONSULTANT of all obligations, duties, tasks, and services imposed upon or
assumed by CONSULTANT hercunder; and the Services performed hereunder shall
be completed to the satisfaction of SANBAG, with their satisfaction being based on
_prevailing professional engineering standards.

Article 2 Performance Schedule and Force Majeure

2.1 The Period of Performance by CONSULTANT under this Contract shall
comumence on February 7, 2007 and shall continue in effect for thirty (30)

http:/fsanbagsps2k 1/sanbagportal/Documents/Agreements&POs and Resolutions/C07130-das.doc Page 30f24
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Article 3

2.2

months or until otherwise terminated or canceled as hereinafter directed, or
unless extended by direction of SANBAG.

CONSULTANT shall not be considered in default in the performance of its
duties and obligations with respect to schedule performance to the extent that
the performance of any obligation is prevented or delayed by Force Majeure.
In any event, CONSULTANT shall use its best efforts to minimize any
schedule extension or additional cost to SANBAG resulting from such delay.
Force Majeure includes, but is not limited to, acts of God or of the public
enemy, acts or failures to act of other agencies, in either their sovereign or
contractual capacity, voter initiatives, legal actions, changes in law, fires,
floods, labor disputes, freight embargoes, unusually severe weather and
interference caused by, or failure to act of, SANBAG, SANBAG'S consultants
(other than CONSULTANT), or other third parties. In every case, the failure
to perform must be completely beyond the control and without the fault or
negligence of CONSULTANT.

Contract Price and Cost Principles

3.1

33

Full compensation to CONSULTANT for full and complete performance of
Services, compliance with all the terms and conditions of this contract,
payment by CONSULTANT of all obligations incurred in, or application to,
CONSULTANT'S performance of Services, and for which CONSULTANT
shall furnish all personnel, facilities, equipment, materials, supplies, and
services (except as may be explicitly set forth in this Contract as furnished by
SANBAG), the total compensation to CONSULTANT shall not exceed the
amounts set forth in 3.2 below. S

The total cost shall not exceed $100,000.00. Services will be performed ona
task order basis. Each Task Order shall be cost reimbursable plus fixed rate
fee amount. SANBAG’s Contract Manager has the authority to negotiate
and approve each Task Order. Services provided in each Task Order shall
be based on Attachment “A”, Scope of Services. The cost of each Task
Order shall be based on the CONSULTANT’s Rate Sheet, Attachment
“B”.

CONSULTANT’S overhead rates will be fixed, as agreed upon in

- Attachment “B” for the duration. The fixed overhead rate will not be subject

to adjustment. Overtime and premium labor rates are not permitted without
prior authorization from SANBAG.

Not used.

hitp://sanbagsps2kl/sanbagportal/Documents/Agreements&POs and Resolutions/C071350-das.doc Page 4of24
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Article 4

3.5  The Costprinciples set forth in Part 31 of the Federal Acquisition Regulation .
(FAR) as constituted on the effective date of this contract shall be utilized to
determine allowableness of costs under this Contract and may be modified
from time to time by amendment of the Contract.

3.5.1 The CONSULTANT agrees to comply with Federal procedures in
accordance with 49 CFR, part 19, Uniform Administrative
Requirements for Grants and Cooperative Agreements to State and
Local Governments.

3.5.2  Any costs for which payment has been made to CONSULTANT that
~ are determined by subsequent audit to be unallowable under 48 CFR,
Federal Acquisition Regulations System, Chapter 1, Part 31 et seq., or

49 CFR, Part 18, Uniform Administrative Requirements for Grants

~ and Cooperative Agreements.to State and Local Governments are
subject to repayment by CONSULTANT to SANBAG.

3.5.3 Anysubcontract, entered into as a result of this contract shall contain
all of the provisions of this Section 3.5. - :

3.6 Any Services provided by the CONSULTANT not specifically covered by the
Scope of Services (Attachment “A”) shall not be compensated without prior
written authorization from SANBAG. It shall be CONSULTANT's
responsibility to recognize and notify SANBAG when services not covered
by the Scope of Services have been requested or are required. All changes
and/or modifications to the Scope of Services shall be made in accordance
with Article 12, Changes.

Availability of Funds

This Contract is awarded on the contingency of availability of funds. The obligation
of SANBAG is conditioned upon the availability of funds which are allocated and
available for the payment of such an obligation. If funds are not allocated and
available for the continuance of Services performed by CONSULTANT, Services
directly or indirectly involved may be suspended or terminated by SANBAG at the
end of the period for which funds are available. When SANBAG becomes aware that
any portion of Services which will or may be affected by a shortage of funds, it will
immediately so notify CONSULTANT. Nothing herein shall relieve SANBAG from
its obligation to compensate CONSULTANT for Services performed pursuant to this
Contract. No penalty shall accrue to SANBAG in the event this provision is
exercised. '

hup:/fsanbagsps2k 1/sanbagportai/Documents/Agreements&POs and Resolutions/C071350-das.doc Page Sof24
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Article 5

Article 6

Taxes, Duties, Fees

Except to the extent expressly provided otherwise elsewhere in this Contract,
CONSULTANT shall pay when due, and the compensations set forth in "Article 3"
shall be inclusive of all a) local, municipal, state, and federal sales and use taxes, b)
excise taxes, ) taxes on personal property owned by CONSULTANT, and d) all
other governmental fees and taxes or charges of whatever nature applicable to
CONSULTANT to enable it to conduct business.

Inveicing and Payments

6.1

6.2

6.3

6.4

6.5

Except to the extent expressly stated otherwise elsewhere in this Contract, the
compensation of CONSULTANT as provided herein shall be payable in
monthly payments, forty-five (45) calendar days after receipt by SANBAG of
an invoice prepared in accordance with instructions below.

CONSULTANT shall prepare all invoices in a form satisfactory to and
approved by SANBAG and it shall be accompanied by documentation
supporting each element of measurement and/or cost. Each invoice will be
for a four to five week period. Any invoice submitted which fails to comply
with the terms of this Contract, including the requirements of form and
documentation, may be returned to CONSULTANT. Any costs incurred by
CONSULTANT in connection with the resubmission of a proper invoice
shall be at CONSULTANT'S sole expense.

CONSULTANT shall furnish evidence, satisfactory to SANBAG, that all
labor and materials furnished and equipment used during the period covered
by the invoice have been incurred. SANBAG shall not be obligated to make
payments to CONSULTANT until CONSULTANT furnishes such evidence.

CONSULTANT shall include a statement and release with each invoice,
satisfactory to SANBAG, that CONSULTANT has fully performed Services
pursuant to this Contract for the period covered, and that all claims of
CONSULTANT and its subcontractors for Services during the period will be

satisfied upon the making of such payment. SANBAG shall not be obligated

to make payments to CONSULTANT until CONSULTANT furnishes such
statement and release.

CONSULTANT shall submit separate progress invoices (marked with
SANBAG'S contract and job numbers) to SANBAG each month within
fifteen (15) calendar days after the cutoff date. Progress invoices shall include
request for payment for Services (including additional Services authorized by
SANBAG’s contract manager) completed by CONSULTANT during each
progress billing period. The cutoff date for CONSULTANT'S progress
invoice shall be consistent from each period. Each progress payment shall be

htip://sanbagsps2k/sanbagportal/Documents/Agreements&POs and Resolutions/C07150-das.doc : Page 6of24
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Article 7

Article 8

6.6

6.7

for cost incurred plus the fee completed by CONSULTANT, as determined
by SANBAG in accordance with the terms of this Contract and approved by
SANBAG, as of the working day nearest the mutually agreed cutoff date.
Payment shall not be construed to be an acceptance of Services.

CONSULTANT shall forfeit the fee portion of the progress payment for the
period if CONSULTANT fails to submit an invoice within sixty (60)
calendar days after the cutoff date.

CONSULTANT shall forfeit all costs incurred if CONSULTANT fails to
submit an invoice within one-hundred twenty (120) calendar days after the -
cutoff date.

Documentation and Right of Audit

7.1

7.2

CONSULTANT shall keep and maintain all books, papers, records,
accounting records including but not limited to all direct and indirect costs
allocated to Services, files, accounts, reports, cost proposals with backup
data, and all other material relating to Services. . Consultant shall upon
request, make all such materials available to SANBAG or its designee at any
reasonable time during the term of the contract and for three (3) years from
the date of final payment to CONSULTANT, for auditing, inspection and
copying. CONSULTANT shall insert in each of its subcontracts the above
requirement.

The State, the state auditor, FHWA or any duly authorized representative of

* the Federal Government having jurisdiction under Federal laws or regulations

(including the basis of Federal funding in whole or in part) shall have access
to any books, records, any documents of the Consultant that are pertinent to
the contract for audits, examinations, excerpts, and transactions, and copies
thereof shall be furnished if requested.

Responsibility of the CONSULTANT

3.1

3.2

The CONSULTANT shall be responsible for the professional quality,
technical accuracy, and the coordination of all calculations, drawings, notes
and other services furnished by the CONSULTANT under terms of this
Contract.

In addition to any other requirements of this Contract or duties and
obligations imposed on CONSULTANT by law, the CONSULTANT shall,
as an integral part of its services, employ quality control procedures that
identify potential risks and uncertainties related to construction of the project
and the services performed by CONSULTANT within the areas of
CONSULTANT services and expertise. Risks that may be encountered

http://sanbagsps2k/sanbagportal/Decuments/Agreements&POs and Resolutions/C07150-das.doc Page 7 of 24
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Article 9

© Article 10

Article 11

include, but are not limited to, soil conditions, constructability, factors of
safety, impact on adjacent properties, public safety, and environmental
considerations. At any time during performance of the contracted Scope of
Services, should the CONSULTANT observe, encounter, or identify any

-unusual circumstances or uncertainties which could pose potential risk and

uncertainties, CONSULTANT shall immediately document such matters and
notify SANBAG of said circumstances and related concerns.
CONSULTANT shall also similarly notify SANBAG in regard to the
possibility of any natural catastrophe, potential failure, or any situation that
exceeds design assumptions and could precipitate a failure. Notifications
under this paragraph shall be specific, clear and timely, and in a form which
will enable SANBAG to understand and evaluate the magnitude and effect of
the risk and uncertainties involved. '

Reporting Requirements/Deliverables

All Reports and deliverables shall be submitted in accordance with Attachment "A".

Permits and Licenses

CONSULTANT shall (without additional compensation) keep current all
governmental permits, certificates and licenses (including professional licenses)
necessary for CONSULTANT to perform Services.

Technical Direction

11.1

Performance of Services under this Contract shall be subject to the technical
direction of the SANBAG Contract Manager, or his designee, as identified in
Attachment "A", Scope of Services, attached to this Contract. The SANBAG
Contract manager will identify his designee, in writing to CONSULTANT,
with the notice to proceed and subsequently with any changes during the
contract period. The term "Technical Direction” is defined to include,
without limitation:

11.1.1 Directions to the CONSULTANT which redirect the contract
effort, shift work emphasis between work areas or tasks, require
pursuit of certain lines of inquiry, fill in details or otherwise serve
to accomplish the contractual Scope of Services.

11.1.2 Provision of written information to the CONSULTANT which
assists in the interpretation of drawings, reports, or technical
portions of Service description.

11.13 Review and, where required by the contract, approval of technical
reports, drawings, specifications and technical information to be

hrip://sanbagsps2k 1/sanbagpottal/Documents/Agreements&POs and Resolutions/CO7150-das.doc Page 8of 24
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delivered by the CONSULTANT to SANBAG or Caltrans under
the contract. ‘

112 Technical direction must be within the Scope of Services in the contract. The

I1.3

11.4

SANBAG Contract Manager or designee does not have the authouty to, and
may not, issue any technical direction which:

11.2.1 Constitutes an assignment of additional Services outside the
Scope of Services; :

11.2.2 Constitutes a change as defined in the contract clause entitled
"Changes";

11.2.3 In any manner causes an Increase or decrease in the Contract's
estimated cost or price or the time required for contract
performance;

11.2.4 Changes any of the expressed terms, conditions or specifications

of the contract; or

11.2.5 Interferes with the CONSULTANT'S right to perform the terms
and conditions of the contract.

11.2.6 A failure of the CONSULTANT and Contract Manager to agree
that the technical direction is within the scope of the contract, ora
failure to agree upon the contract action to be taken with respect
thereto shall be subject to the provisions of the clause entitled
"Disputes".

All technical directions shall be issued in writing by the SANBAG Contract
Marager or his designee.

The CONSULTANT shall proceed promptly with the performance of
technical directions duly issued by the SANBAG Contract Manager or his
designee, in the manner prescribed by this article and within his authority
under the provisions of this clause. If, in the opinion of the CONSULTANT,
any instruction or direction by the SANBAG Contract Manager or his

. designee, falls within one of the categories defined in 11.2.1 through 11.2.5

above, the CONSULTANT shall not proceed but shall notify the Contract
Manager in writing within five (5) working days after receipt of any such
instruction or direction and shall request the Contract Manager to modify the
contract accordingly.  Upon receiving the notification from the

. CONSULTANT, the Contract Manager shall:

11.4.1 Advise the CONSULTANT in writing within thirty (30) days

hitp://sanbagsps2k1/sanbagportal/Documents/Agraements&POs and Resolutions/C07i50-das. doc Page 9 of 24
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Article 12

Article 13

after receipt of the CONSULTANT'S letter that the technical
direction is or is not within the scope of the contract "Changes"
clause of the contract;

21142 Advise the CONSULTANT within a reasonable time that
SANBAG will or will not issue a written change order.

Changes

12.1

12.2

13.1

The Services shall be subject to changes by additions, deletions, or revisions
thereto by SANBAG. CONSULTANT will be advised of any such changes
by written notification from SANBAG describing the change.

Promptly after such written notification of change is given to
CONSULTANT by SANBAG, CONSULTANT and SANBAG will attempt
to negotiate a mutually agreeable change in compensation or time of
performance and amend the Contract accordingly. If sufficient funds existin
the contingency, SANBAG may, at its option, provide written direction to
CONSULTANT that contingency funds may be used for compensation for
the change. If CONSULTANT and SANBAG are unable to agree on the
compensation change, the CONSULTANT may make a claim per Article 20,
CLAIMS. CONSULTANT shall have no obligation to perform the changes,
and shall not be entitled to compensation for Services performed on such
changes, prior to the exccution of the change order relating to the changes
required by SANBAG.

CONSULTANT shall not suspend performance of this Contract during the
negotiation of any change order, except as may be directed by SANBAG.
CONSULTANT shall perform all changes in accordance with all the terms of
this contract.

Federal and State Mandatory Provisiens

Egual Employment Opportunity/Nondiscrimination

13.1.1 In connection with the execution of this contract, the
CONSULTANT shall not discriminate directly or indirectly
against any employee or applicant for employment because of
race, color, religion, sex, age, or national origin. The
CONSULTANT shall take action to insure that applicants are
employed, and that employees are treated during employment,
without regard to their race, color, religion, sex, age, or national
origin. Such action shall include, but not be limited to, the
following: employment, upgrading, demotion, or transfer;
recruitment or recruitment advertising; layoff or termination;
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13.1.2

13.14

13.1.5

13.1.6

rates of pay or other forms of compensation; and selections of
training, including apprenticeship. The CONSULTANT agrees
to post in conspicuous places available to employees and
applicants for employment notices setting forth the prov1s10ns of
the Equal Opportunity clause.

The CONSULTANT shall, in all solicitations or advertisements
for employees placed by or on behalf of the CONSULTANT,
state that all qualified applications shall receive consideration for
employment without regard to race, color, religion, sex, age, or
national origin.

The CONSULTANT shall send to each labor union or
representative of workers with which it has a collective
bargaining agreement or other contract or understanding, a notice
advising the labor union or workers representative of the
CONSULTANT's commitments under this Equal Opportunity
clause, and shall post copies of the notice in conspicuous places
available to employees and applicants for employment.

The CONSULTANT shall comply with all provisions of
Executive Order No 11246 as amended by Executive
Order 11375, and as supplemented in Department of Labor
regulations (41 CFR, Part 60), and shall permit access to its
books, records, and accounts by SANBAG and the Secretary of
Labor for purposes of investigation to ascertain compliance with
such rules, regulations, and orders.

In the event of the CONSULTANT'S noncompliance with the
Equal Opportunity clause of this contract or any of the said rules,
regulations, or orders, this contract may be canceled, terminated,
or suspended, in whole or in part, and the CONSULTANT may
be declared ineligible for further government contracts in
accordance with procedures authorized in Executive Order
No. 11246 as amended by Executive Order 11375, and as
supplemented in Department of Labor Recrulat10ns (41 CFR,
Part 60).

The CONSULTANT shall include the provisions of paragraphs
(13.1.1) through (13.1.6) of this Secticn in every subcontract or
purchase order unless exempted by rules, regulations, or orders of
the Secretary of Labor issued pursuant to Section 204 of
Executive Order No. 112346 as amended by Executive
Order 11375, and as supplemented in Department of Labor
regulations (41 CFR, Part 60), so that such provisions will be

http://sanbagsps2k 1/sanbagportal/Documents/Agreements& POs and Resclutions/C07150-das.doc Page 11 of 24

TN 871
CN CO07130



Article 14

Article 15

binding upon each subcontract or vendor. The CONSULTANT
shall take such action with respect to any subcontract or purchase
order as SANBAG may direct as a means of enforcing such
provisions, including sanctions for noncompliance. Provided,
however, that in the event the CONSULTANT becomes involved
in, or is threatened with, litigation with a subcontractor or vendor
as a result of such direction by SANBAG, the CONSULTANT
may request SANBAG to enter into such litigation to protect the
interests of SANBAG.

13.2  Handicapped Workers

13.2.1 The CONSULTANT will not discriminate against any employee
or applicant for employment because of physical or mental
handicap in regard to any position for which the employee or
applicant for employment is qualified. The CONSULTANT
agrees to take action to employ, advance in employment and
otherwise treat qualified handicapped individuals without
discrimination based upon their physical or mental handicap in ail
employment practices such as the following: employment,
upgrading, demotion or transfer, recruitment, advertising, layoff
or termination, rates of pay or other forms of compensation, and
selection for training, including apprenticeship.

Conflict of Interest

14.1

14.2

The CONSULTANT agrees that it presently has no interest and shall not
acquire any interest, direct or indirect, which would conflict in any manner or
degree with the performance of services required to be performed under this
Agreement. The CONSULTANT further agrees that in the performance of
this Agreement, no person having any such interest shall be employed.

No portion of the funds received by the CONSULTANT under this
Agreement shall be used for political activity or to further the election or
defeat of any candidate for public office.

Key Personnel

15.1

The personnel specified in 15.2 below are considered to be essential to
Services being performed hereunder. Prior to diverting any of the specified
individuals to other projects, or reallocation of tasks and hours of Services
which are the responsibility of key personnel to other persomnel, the
CONSULTANT shall notify SANBAG reasonably in advance and shall
submit justifications (including proposed substitutions) in sufficient detail to
permit evaluation of the import on the project. Diversion or reallocation of
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key personnel shall be subject to written approval by SANBAG. SANBAG
also reserves the right to approve proposed substitutions for key personnel.

152 Key Personnel are:

William Nascimento
James Faber

Article 16  Representations

CONSULTANT agrees with SANBAG that services supplied by CONSULTANT in
. performance of this Contract shall be supplied by personnel who are careful, skilled,
experienced and competent in their respective trades or professions. CONSULTANT
agrees that he is supplying professional services, findings, and/or recommendations
in the performance of this Contract and agrees with SANBAG that the same shall
conform with the professional landscape architecture construction management
principles and standards which are generally accepted in the State of California.

Article 17  Proprietary Rights

17.1 I, asapart of the Contract, CONSULTANT is required to produce Products,
then CONSULTANT, ifrequested by SANBAG, shall deliver to SANBAG
the original of all such Products which shall become the property of
SANBAG. :

17.2  All materials, documents, data or information obtained from SANBAG's data
files or any SANBAG medium furnished to CONSULTANT in the
performance of this Contract will at all times remain the property of
SANBAG. Such data or information may not be used or copied for direct or
indirect use outside of this Project by CONSULTANT without the express
written consent of SANBAG.

17.3 Except as reasonably necessary for the performance of Services,
CONSULTANT and its employees and agents shall hold in confidence the
materials and information referred to in this Article 17, PROPRIETARY
RIGHTS which are produced by CONSULTANT for SANBAG in the
performance and completion of CONSULTANT'S Services under the
Contract, until released in writing by SANBAG, except to the extent such
materials and information become a part of public domain information
through no fault of CONSULTANT, or its employees or agents.

17.4  CONSULTANT shall not use SANBAG'S name or photographs of the
Project in any professional publication, magazine, trade paper, newspaper,
seminar or other medium without first receiving the express written consent
of SANBAG.
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17.5  All press releases relating to the Project or this Contract, including graphic
display information to be published in newspapers, magazines, and other
publications, are to be made only by SANBAG unless otherwise agreed to by

CONSULTANT and SANBAG.

Article 18 Terminations

18.1  Termination for Convenience. SANBAG shall have the right at any time,
with or without cause, to terminate further performance of any part of all of
the Services by written notice to CONSULTANT specifying the services to
be terminated and the date of termination. On the date of such termination
stated in said notice, CONSULTANT shall discontinue performance of
Services and shall preserve Work in progress and completed Work, pending
SANBAG'S instruction, and sliall turn over such Work in accordance with

SANBAG's instructions.

18.1.1 CONSULTANT shall deliver to SANBAG, in accordance with
' prepared by

furnished
such delivery,

SANBAG'S instructions,

CONSULTANT or its subcontracts
CONSULTANT by SANBAG. Upon
CONSULTANT may then invoice SANBAG for payment in
accordance with the terms hereof.

18.1.2 If CONSULTANT has fully and completely performed all
obligations under this Contract up to the date of termination,
CONSULTANT shall be entitled to receive from SANBAG as
complete and full settlement for such termination a pro rata share
of the contract cost and a pro rata share of any fixed fee, for such

Services satisfactorily executed to the date of termination.

18.1.3 CONSULTANT shall be entitled to receive the actual cost
incurred by CONSULTANT to return CONSULTANT's field
tools and equipment, if any, to it or its suppliers' premises, or to
turn over Work in progress and Products in accordance with
SANBAG's instructions plus the actual cost necessarily incurred

in effecting the termination.

18.2  Termination for Cause. In the event CONSULTANT shall file a petition in
bankruptcy, or shall make a general assignment for the benefit of its creditors,
or if a petition in bankruptcy shall be filed against CONSULTANT or a
receiver shall be appointed on account of its solvency, or if CONSULTANT
shall default in the performance of any express obligation to be performed by
it under this Contract and shall fail to immediately correct (or if immediate
correction is not possible, shall fail to commence and diligently continue
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Article 19

Article 20

action to correct) such default within ten (10) calendar days following written
notice thereof, SANBAG may, without prejudice to any other rights or
remedies SANBAG may have, (a) hold in abeyance further payments to
CONSULTANT; (b) stop any services of CONSULTANT or its
subcontractors related to such failure until such failure is remedied; and/or (c)
terminate this Contract by written notice to CONSULTANT specifying the
date of termination. In the event of such termination by SANBAG,
SANBAG may take possession of the Products and finish Services by
whatever method SANBAG may deem expedient. A waiver by SANBAG of
one default of CONSULTANT shall not be considered to be a waiver of any
subsequent default of CONSULTANT, nor be deemed to waive, amend, or
modify any term of this Contract.

18.2.1 In the event of termination CONSULTANT shall deliver to

' SANBAG all finished and unfinished Products prepared by

CONSULTANT or its subcontractors or furnished to
CONSULTANT by SANBAG.

18.3  All claims for compensation or reimbursement of costs under any of the -
foregoing provisions shall be supported by documentation submitted to
SANBAG, satisfactory in form and content to SANBAG and verified by
SANBAG. Inno event shall CONSULTANT be entitled to any prospective
profits or any damages because of such termination.

Stop Work Orders

Upon failure of CONSULTANT or its subcontractors to comply with any of the
requirements of this Contract, SANBAG shall have the authority to stop any
operations of CONSULTANT or its subcontractors affected by such failure until such
failure is remedied or to terminate this Contract in accordance with Article 18. No
part of the time lost due to any such stop orders shall be made the subject of a claim
for extension of time or for increased costs or damages by CONSULTANT.

Claims

CONSULTANT shall give SANBAG written notice within seven (7) days after the
happening of any event which CONSULTANT believes may give rise to a claim by
CONSULTANT for an increase in the Contract Price or in the scheduled time for
performance. Within fourteen (14) days after the happening of such events,
CONSULTANT shall supply SANBAG with a statement supporting
CONSULTANT'S claim, which statement shall include CONSULTANT'S detailed
estimate of the change in Contract Price and scheduled time occasioned thereby.
SANBAG shall not be liable for, and CONSULTANT hereby waives, any claim or
potential claim of CONSULTANT of which CONSULTANT knew or should have
known and which was not reported by CONSULTANT in accordance with the
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Article 21

provisions of this Article. CONSULTANT agrees to continue performance of
Services during the time any claim of CONSULTANT hereunder is pending.
SANBAG shall not be bound to any adjustments in the Contract Price or scheduled
time for CONSULTANT's claim unless expressly agreed to by SANBAG in writing
and any such adjustments in the Contract Price so agreed to in writing shall be paid to
CONSULTANT by SANBAG. No claim hereunder by CONSULTANT shall be
allowed if asserted after final payments under this Contract.

Insurance

In order to accomplish the indemnification herein provided for, but without limiting

- the indemnification, CONSULTANT shall secure and maintain throughout the term
of the contract the following types of insurance with limiis as shown:

21.1 Professional Liability Insurance coverage in an amount not less than
$1,000,000, per claim and in the aggregate. CONSULTANT shall secure and
maintain this Insurance throughout the term of this contract and for a
minimum of three (3) years after completion and acceptance of Services by
SANBAG. . :

21.2  Workers' Compensation Insurance or state-approved self-insurance program
in an amount and form to meet all applicable requirements of the Labor Code
of the Sate of California, including Employers Liability with $250,000 limits,
covering all persons providing services on behalf of CONSULTANT.

21.3  Comprehensive General Liability Insurance or Commercial General Liability
Insurance, including coverage for Premises and Operations, Contractual
Liability, Personal Injury Liability, Broad-Form Property Damage and
Independent Contractors' Liability, in an amount of not less than $1,000,000
per occurrence, combined single limit, and $3,000,000 in the aggregate
written on an occurrence form.

21.4 Comprehensive Automobile Liability Coverage, including owned, non-
owned and hired automobiles, in an amount of not less than $1,000,000 per
occurrence, combined single limit, and in the aggregate written on an
occurrence form. |

21.5 ProofofCoverage. CONSULTANT shall immediately furnish certificates of
- insurance to SANBAG evidencing the insurance coverage required above,

prior to the commencement of performance of services hereunder, and such. -

certificates shall include San Bernardino Associated Governments/San
Bernardino County Transportation Authority and Fluor Daniel, Inc. (project
administration consultant) as additional insured on Comprehensive General
Liability Insurance or Commercial General Liability Insurance and auto
insurance. The certificates shall provide that such insurance shall not be
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Article 22

Article 23

Article 24

terminated without thirty (30) days written notice to SANBAG, and
CONSULTANT shall maintain such insurance from the time
CONSULTANT commences performance of services hereunder until the
completion of such services.

Indemnity

CONSULTANT agrees to indemnify, hold harmless, and defend SANBAG, and their
officers, employees (past and present), agents, and representatives , from and against:

22.1

22.2

Any claim, cause of action, liability, loss, cost or expense arising from
infringement or improper appropriation or use by SANBAG of trade secrets,
proprietary information, know-how, copyright rights or inventions, arising
out of the use of methods, processes, designs, information, or other items
furnished or communicated to SANBAG by CONSULTANT in connection
with performance of Services; and

Any claim, cause of action, liability, loss, cost or expense, on account of
injury to or death of persons or damage to or loss of property to the extent it
arises out of or is alleged to arise out of the negligence or willful misconduct
of CONSULTANT or its subcontractors, employees, or agents, in the
performance of Services, and includes any and all expenses, including
reasonable attorneys' fees, incurred by SANBAG for legal action to enforce
CONSULTANT'S indemnification obligations hereunder.

Ownership of Drawings and Data

All drawings, specifications reports and other data including computer pfoorams
developed by CONSULTANT under this agreement shall become the property of
SANBAG when prepared, whether delivered to SANBAG or not.

Subcontracts

24.1

242

CONSULTANT shall not subcontract performance of all or any portion of
Services under this Contract, excepting - subcontractors listed in the
CONSULTANT'S proposal, without first notifying SANBAG of the intended
subcontracting and obtaining SANBAG'S approval in writing of the
subcontracting and the subcontractor. The definition of subcontractor and the |
requirements for subcontractors hereunder shall include all lower-tier
subcontracts.

CONSULTANT agrees that any and all subcontractors of CONSULTANT
will comply with the terms of this Contract applicable to the portion of
Services performed by them. If requested by SANBAG, CONSULTANT
shall furnish SANBAG a copy of the proposed subcontract for SANBAG'S
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Article 25

Article 26

Article 27

approval of the terms and conditions thereof and shall not execute such
subcontract until SANBAG has approved such terms and conditions.
SANBAG approval shall not be unreasonably withheld.

243 Approval by SANBAG of any services to be subcontracted and the
subcontractor to perform said services will not relieve CONSULTANT of any
responsibility or liability in regard to the acceptable and complete
performance of said services.

'Inspection and Access

. SANBAG shall at all times have access during normal business hours to
CONSULTANT's operations and products wherever they are in preparation or

progress, and CONSULTANT shall provide sufficient, safe, and proper facilities for
such access and inspection thereof. Inspection or lack of inspection by SANBAG,
shall not be deemed to be a waiver of any of their rights to require CONSULTANT to
comply with the Contract or to subsequently reject unsatisfactory services or
products.

Independent Contractor

CONSULTANT 'is and shall be at all times an independent CONTRACTOR.
Accordingly, all Services provided by CONSULTANT shall be done and performed
by CONSULTANT under the sole supervision, direction and control of
CONSULTANT. SANBAG shall rely on CONSULTANT for results only, and shall
have no right at any time to direct or supervise CONSULTANT or CONSULTANT's
employees in the performance of Services or as to the manner, means and methods by
which Services are performed. All workers furnished by CONSULTANT pursuant to
this Contract, and all representatives of CONSULTANT, shall be and remain the
employeesor agents of CONSULTANT or of CONSULTANT's subcontractor(s) at
all times, and shall not at any time or for any purpose whatsoever be considered
employees or agents of SANBAG. |

Precedence

27.1  The Contract documents consist of these General Terms and Conditions and
Attachment "A", Scope of Services, Attachment “B” Billing Rate Schedule,
CONSULTANT's Statement of Qualifications and SANBAG's Request for

- Qualifications are incorporated herein by reference.
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272 The following order of Iprecedence shall apply:

27.2.1 This Contract, its General Terms and Conditions, and
Attachments

27.2.2 CONSULTANT's Statement of Qualifications

2723 SANBAG's Request for Qualifications

27.3 In the event of an express conflict between the documents listed in Article
27.2, or between any other documents which are a part of the Contract,
CONSULTANT shall notify SANBAG immediately and shall comply with
SANBAG's resolution of the conflict.

Article 28 Communmications and Notices

28.1  Any and all notices permitted or required to be given hereunder shall be
deemed duly given (a) upon actual delivery, if delivery is personally made; or
(b) upon delivery into the United States Mail if delivery is by postage paid -
certified mail (return receipt requested), fax or private courier. Each such
notice shall be sent to the respective party at the address indicated below or to
any other address as the respective parties may designate from time to time by
a notice given in accordance with this Article 28. A change in address may
be made by notifying the other party in writing.

Eor CONSULTANT:

Name: LAN Engineering Corp.
Address: 1887 Business Center Dr. #6

San Bernardino, CA 92408
Attn: William Nascimento ‘
Phone: (909) 890-0477 .
Fax: (909) 8§90-0467
For SANBAG:
Name: San Bernardino Associated Governments

Address: 1170 W. 3™ Street, Second Floor
San Bernardino, California 92410

Attn: Mr. Darren Kettle
Phone:  (909) 884-8276
Fax: (909) 885-4407

28.2  All communications pursuant to or in connection with this Contract shall be
marked with SANBAG's contract and job numbers.
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Article 29

Disputes

29.1 In the event any dispute arises between the parties hereto under or in
" connection with this Contact (including but not limited to disputes over
. payments, reimbursements, costs, expenses, services to be performed, Scope
of Services and/or time of performance), the dispute shall be decided by the
Contract Manager of SANBAG or his duly authorized representative within
thirty (30) calendar days after notice thereof in writing which shall include a
particular statement of the grounds of the dispute. If CONSULTANT does
not agree with the decision, then CONSULTANT shall have thirty (30)
calendar days after receipt of the decision in which to file a written appeal
thereto with the Executive Director of SANBAG. If the Executive Director
fails to resolve the dispute in a manner acceptable to CONSULTANT, then
such appeal shall be decided by a court of competent jurisdiction.

29.2 During resolution of the dlSpUIe CONSULTANT shall proceed w1tn
performance of thls Contract with due diligence.

Article 30 Gratuities
CONSULTANT, its employees, agents, or representatives shall not offer or give to an
officer, official, or employee of SANBAG or Fluor Daniel, Inc., gifts, entertainment,
payments, loans, or other gratuities to influence the award of a contract or obtain
favorable treatment under a contract.
Article 31 Review and Acceptance
31.1  All Services performed by CONSULTANT shall be subject to periodic
review and approval by the representatives of SANBAG at any and all places
where such performance may be carried on. Failure of SANBAG to make
such review, or to discover defective Work, shall not prejudice the rights of
SANBAG at the time of final acceptance. All Services performed by
CONSULTANT shall be subject to periodic and final review and acceptance
by SANBAG upon completion of all Services.
31.2  When Services have been completed and the products have been delivered to
SANBAG, CONSULTANT shall so advise SANBAG in writing. SANBAG
acceptance shall be based on those provisions set forth in the Scope of
- Services, Attachment "A" within thirty (30) working days of receipt of such
notice, SANBAG shall give CONSULTANT written notice of final
acceptance or any Services and Work which have yet to be completed or
which are unsatisfactory.
31.3 Intheevent SANBAG does not accept Services or Products as submitted then
upon their subsequent completion, CONSULTANT shall again so notify
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Article 32

Article 33

Article 34

Article 35

SANBAG, and within the above specified time period SANBAG shall give
CONSULTANT written notice of final acceptance or notice that the specified
unfinished Services or Products have not yet been completed or are still not
satisfactory. In the latter instance, the foregoing procedures with respect to
such specified unfinished Services or Products will be repeated. Final
acceptance shall not constitute a waiver or abandonment of any rights or
remedies available to SANBAG under this Contract or by law.

Safety

CONSULTANT shall comply strictly with all local, municipal, state, and federal

. safety and health laws, orders and regulations applicable to CONSULTANT'S

operations in the performance of Services hereunder.

Assignment

CONSULTANT shall not assign this Contract wholly or in Part, voluntarily, by
operation of law, or otherwise without first obtaining the written consent of
SANBAG. Subject to the foregoing, the provisions of this Contract shall extend to
the benefit of and be binding upon the successors and assigns of the parties hereto.

Amendments

This Contract may only be changed by an amendment duly executed by
CONSULTANT and SANBAG except, that changes to the Contract to implement
administrative changes such as approved changes in key personnel may be made by
administrative amendment signed by CONSULTANT and SANBAG's Contracts

Manager or other duly authorized representative,
Governing Law and Venue

This Contract shall be subject to the law and jurisdiction of the State of California.
The parties acknowledge and agree that this agreement was entered into and intended
to be performed in whole or substantial part in San Bernardino County, California.
The parties agree that the venue for any action or claim brought by any party to this
agreement will be the Central District of San Bernardino County. Each party hereby
waives any law or rule of court which would allow them to request or demand a
change of venue. Ifany action or claim concerning this agreement is brought by any
third party, the parties hereto agree to use their best efforts to obtain a change of
venue to the Central District of San Bernardino County.
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Article 36

Article 37

Suspension of Services

36.1

36.2

SANBAG may at any time, and from time to time, by written Notice
("Suspension of Work Order”) to CONSULTANT, suspend further
performance of Services by CONSULTANT. Said Suspension of Services
Order shall specify the date of suspension and the estimated duration of the
suspension. Upon receiving any such Suspension of Work Order,
CONSULTANT shall promptly suspend further performance of Services to
the extent specified, and during the period of such suspension shall properly
care for and protect all Services in progress. Such suspensions shall not
exceed more than one hundred twenty (120} consecutive calendar days each,
nor aggregate more than one hundred eighty (180) calendar days; and, if they
do, CONSULTANT may, if it so elects by notifying SANBAG in writing,
consider that this Contract has been terminated for convenience of SANBAG.
If the Contract has not been so terminated by CONSULTANT, then
SANBAG may at any time withdraw the Suspension of Services Order as to
all or part of the suspended Services by written notice to CONSULTANT
specifying the effective date and scope of withdrawal, and CONSULTANT
shall resume diligent performance of Services for which the suspension is
withdrawn on the specified effective date of withdrawal.

If CONSULTANT believes that any such suspension or withdrawal of

suspension justifies modification of the contract compensation,
CONSULTANT may request additional compensation and CONSULTANT
and SANBAG will attempt to negotiate a mutually acceptable change in
compensation and amend the Contract accordingly. If CONSULTANT and
SANBAG are unable to agree on a change in compensation, CONSULTANT
may request adjustments to either the Contract Price or the scheduled time for
performance in accordance with Article 20, CLAIMS herein. In no event
shall CONSULTANT be entitled to any prospective profits or any damages
because of such suspension.

Contingent Fee

The CONSULTANT warrants, by execution of this Contract, that no person or

selling agency has been employed or retained to solicit or secure this contract upon

an agreement or understanding for a Commission, percentage, brokerage, or

contingent fee, excepting bona fide employees or bona fide established commercial

or selling agencies maintained by the CONSULTANT for the purpose of securing .
business. For breach or violation of this warranty, SANBAG has the right to annul
this Contract without liability, pay only for the value of Services actually performed,

or in its discretion, to deduct from the Contract price or consideration, or otherwise
recover, the full amount of such commission, percentage, brokerage, or contingent

fee.
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Article 38 Entire Document

38.1

382

383

This Contract and its attachments constitute the sole and only agreement
governing Services and supersedes any prior understandings, written or oral,
between the parties respecting the within subject matter. All previous
proposals, offers, and other communications, written or oral, relative to this
Contract, are superseded except to the extent that they have been incorporated
into this Contract.

No agent, employee or representative of SANBAG has any authority to bind
SANBAG to any affirmation, representation or warranty outside of, or in
conflict with, the stated terms of this Contract, and CONSULTANT hereby
stipulates that it has not relied, and will not rely, on same.

As this Contract was jointly prepared by both parties, the language in all parts

of this Contract will be construed, in all cases, according to its fair meaning,
and not for or against either party.

Article 39 Attorney’s Fees

39.1 If any legal action is instituted to enforce or declare any party’s rights
hereunder, each party, including the prevailing party, must bear its own costs
and attorneys’ fees. This paragraph shall not apply to those costs and
attorneys’ fees directly arising from any third party legal action against a
party hereto and payable under Article 22, Indemnity.
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IN WITNESS WHEREOF, the parties hereto have executed this Contract on the day and year below
written, but effective as of the day and year first set forth above.

San Bernardino
LAN Engineering Corporation County Transportation Authority
By: By:

Dennis Hansberger
President, SANBAG Board
of Directors :

Date: Date:
APPROVED AS TO FORM:
By:
Jean-Rene Basle
. SANBAG Counsel
http:/fsanbagsps2k1/sanbagportal/Documents/Agreements& POs and Resolutions/C07150-das.doc ' Page 24 of 24
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Construction Support Services
State Street/University Parkway Grade Sep Project
Contract No. C07-150

ATTACHMENT "A"
Scope of Services'.
by and between

San Bernardino Associated Governments/San Bernardino
County Transportation Authority

and

LAN Engineering Corporation
for

Consin‘uc‘ééoﬁ Support Services

- for
State Street/University Parkway Grade Separation

Sanbagportal-11 Agreements-c07150s0s-das.doc
TN 871
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Construction Support Services
State Street/University Parkway Grade Sep Project
Contract No. C07-150

TABLE OF CONTENTS

GENERAL
110 OVERVIEW
120 PROJECT LOCATION and DESCRIPTION

APPLICABLE STANDARDS

SERVICES PERFORMED BY CONSULTANT

NOT USED
NOT USED

ADMINISTRATION.

610 SANBAG PROJECT MANAGEMENT and ADMINISTRATION

620 CONSULTANT PROJECT MANAGEMENT and ADMINISTRATION
630 PROJECT CONTROLS

640 QUALITY ASSURANCE

650 REPRODUCTION SERVICES
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Construction Support Services
State Streeth niversity Parkway Grade Sep Project
Contract No. C07-150

SCOPE OF SERVICES

100 GENERAL
110 Overview

The San Bernardine Associated Governments (SANBAG), in cooperation with the
California State Department of Transportation (CALTRANS), will utilize the services of
CONSULTANT to perform Construction Support Services for a grade separation
project in San Bernardino County, described in Section 120,

Coordination of CONSULTANT and SANBAG will be accomplished through a
CONSULTANT Project Manager and a SANBAG Contract Manager or his designee.

The SANBAG Contract Manager for this Contract shall be:

Mr. Darren Kettle
Director of Freeway Construction

CONSULTANT shall be required to perform the professional and technical engineeﬁhg
services necessary to perform the services. ‘

120 Project Location and Description

State Street is an arterial road in the County of San Bernardinc with an at-grade
crossing of the BNSF tracks just north of Cajon Boulevard. On the north side of the
at-grade crossing the road is in the City of San Bernardino City limits and becomes
University Parkway, continuing north past an interchange with I-215 up to Cal State
San Bernardino. The proposed project will realign the roadway to the southeast and
grade separate the roadway and railroad crossing such that the roadway goes over the
BNSF tracks and adjacent Cajon Boulevard. A new bridge will go over the tracks
and Cajon with sloped embankments on the north side of the tracks and MSE walled
embankment on the south side of Cajon. To accommodate the realignment, there will
be some local street realignment south of Cajon Boulevard to facilitate a connection
between State Street and Cajon. The project limits of the corridor improvement
extend from Hallmark Parkway in the City of San Bernardino, south to Blake Street in
the County of San Bernardino.

The State Street/University Parkway Grade Separation Project, as described by the

plans and specifications, shall include construction of roadways, bridge, drainage

facilities, and retaining walls. SANBAG is responsible for design and construction of

this project on behalf of the City and County and will turn over the project to those

agencies upon completion of construction. The new bridge, embankments, and local
Sanbagportal-11 Agreements-c07150s0s-das.doc
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: Construction Support Services
State Street/University Parkway Grade Sep Project
Contract No. C07-150

street work will be constructed over an approximately 18 to 24 month period.

200 APPLICABLE STANDARDS

As-built plans shall be prepared in accordance with CALTRANS regulations, policies,
procedures, manuals, and standards including compliance with Federal Highway
Administration (FHWA) requirements.

300 SERVICES PROVIDED BY CONSULTANT

'~ CONSULTANT shall be responsible for the Services outlined in this Scope of Services.
CONSULTANT services shall conform to the standards, criteria, and requirements of this
Scope of Services. :

A. CONSULTANT shall carry out the instructions as received from SANBAG's Contract
Manager, or his designee, and shall cooperate with other agencies, and other consultants
providing Services for the Project.

B. Itisnotthe intent of the foregoing paragraph to relieve CONSULTANT of professional
responsibility during the performance of this Scope of Serivcés. In those instances
where CONSULTANT believes a better design, or solution to a problem is possible,
CONSULTANT shall promptly notify SAN BAG s Contract Manager of these concerns,
together with reasons therefor.

C. CONSULTANT shall coordinate its Services with other consultant(s) and contractors in
support of the Project or related projects. Any problems or conflicts shall be brought to
the immediate attention of SANBAG.

D.  Atthe completion of this Scope of Services all files and correspondence relating to the
Project shall be turned over to SANBAG. This includes all working data, field data, and
background information used in creating the deliverables listed in the Scope of Services.

E. CONSULTANT shall obtain, at its expense, all applicable Manuals and Standard Plans.

F. SANBAG will be responsible for all construction bidding procedures. In the event that
items requiring interpretation in the drawings or specifications are discovered during the
bidding period, said items shall be analyzed by CONSULTANT for decision by
SANBAG as to the proper procedure required. Corrective action will be in the form of
an addendum prepared by CONSULTANT and issued by SANBAG, or, by a covering
change order after the award of the construction Contract.

G.  Provisions of the Construction Support Services are not intended to and will not in
anyway create a contractual relationship between CONSULTANT and the construction

Sanbagportal-I1 Agreements-c07150ses-das.doc
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Construction Support Services
State Street/University Parkway Grade Sep Project
Contract No. C07-150

contractor. The provisions are not intended to and shall not be construed as making
CONSULTANT responsible for the failure of the construction contractor to perform the
work in accordance with the Contract documents or for the construction means, methods
or techniques procedures sequences or safety procedures employed by the construction
contractor in the performance of the work.

H. CONSULTANT shall be required to furnish all necessary additional drawings for
corrections and change orders required by errors and/or omissions of CONSULTANT.
Such drawings will be requested in writing from CONSULTANT by SANBAG and
shall be at no additional cost to SANBAG. All original tracing(s) of the drawings and
Contract wording for change orders shall be submitted to SANBAG for distribution.

L CONSULTANT may be required to attend a Partnering workshop with SANBAG and
the construction contractor. This workshop will be at the request of the contractor.

J.  CONSULTANT may be requested to prepare any addénda required to clarify the work
included in the Contract documents. Addenda may be based on site inspecticn, or
questions developed in the pre-bid conference, or conditions discovered by bidders

during the bid period.

K. CONSULTANT shall be available to respond to questions in the field that may arise
relative to the plans, details, or special provisions during construction. '

L. CONSULTANT shall be available to visit the job site for on-site review of construction,
or to resolve any discrepancies in the Contract documents. CONSULTANT shall bring
to the attention of the Resident Engineer any defects or deficiencies in the work which
CONSULTANT may observe. CONSULTANT shall have no authority to issue
instructions on behalf of SANBAG. All construction agreements are between SANBAG
and its construction contractor. '

M. CONSULTANT shall review all submittal and shop drawings submitted by the resident
engineer. CONSULTANT shall review submittals within the durations listed below.
The durations are based on those called for in the Standard Specifications and Special
Provisions for the particular type of document being submitted, less the following time
period to account for transmittance of documents:

¢ One (1) day per week shall be deducted from review periods specified as 1 week
or more in the Standard Specifications and Special Provisions.
¢ One (1) day shall be deducted from review periods specified to be less than 1
week in the Standard Specifications and Special Provisions.
Contract change order reviews shall be completed within three working days of receipt
by the CONSULTANT for typical change order requests. Additional review time may
be allotted for major change order requests.

Sznbagportal-11 Agreements-c071350sos-das.doc
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Construction Support Services
State Street/University Parkway Grade Sep Project
Contract No. C07-150

N. CONSULTANT shall appoint a responsible member of the firm to be the contact person
for all construction support services. That person should be continually available during
the course of construction for review and updating of design plans.

0. CONSULTANT shall make every reasonable effort to process any material presented
for review in a prompt manner.

P. Upon completion of construction CONSULTANT shall be required to prepare and
deliver to SANBAG the final "As-Builts" utilizing information provided by the
Resident Engineer. Preparaticn of microfilm of the "As-Builts" is not included in this

task.

Q. Drawingsand amendments, required due to actions of SANBAG, which are beyond the
scope of CONSULTANT responsibilities, shall be considered extra services.

400 NOT USED
500 NOT USED

600 ADMINISTRATION

610 SANBAG Project Management and Administration
As part of their design management activities SANBAG shall:

A. Conduct ongoing reviews of CONSULTANT progress in performing the work
and furnish technical comments in a timely manner.

Review CONSULTANT correspondence as needed.

Coordinate the distribution of public information.

o 0 W

Provide a focal-point contact for all questions, requests, and submittals.

F. Review Project Control documents (including subconsultants) submitted by
CONSULTANT to ensure their understanding of the level of information
required, reporting procedures, report cycle, and the intended use of each.

G. Receive and review prcgresé reports from CONSULTANT and incorporate the
data presented in their Project Control System.

Sanbagportal-11 Agreements-c07150s0s-das.doc
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Construction Support Services
State Street/University Parkway Grade Sep Project
' Contract No. C07-150

L Review with CONSULTANT, requests for change orders and/or extensions of
time when such requests are determined to be necessary.

J. Have final review and approval over all contractual payments and changes.

620 CONSULTANT Project Management and Administration
A. CONSULTANT’s design management activities include, but are not limited to:

1.  Establishing, furnishing, and maintaining suitable office facilities to serve
as the Contract office for the duration of the Contract.

2.  Maintaining an adequate staff of qualified support personnel to perform the
work necessary to complete the Project.

3.  Establishing internal accounting methods and procedures acceptable to
SANBAG for documenting and monitoring Contract costs.

4.  Providing cost-to-date, schedule, progress, staffing, and related data to
SANBAG as a part of the regular progress and payment process.

- B, CONSULTANT's work shall be performed and/or directed by those key personnel

identified in their proposal. Any changes in the indicated key personnel shall be

. subject to prior review and approval by SANBAG in writing. Any change in

CONSULTANT's officer-in-charge of the Services, as described in the General

Terms and Conditions of this Contract, shall be subject to prior review and
approval by SANBAG. :

C.  Due to the nature and scope of the required services, it may be desirable for the
CONSULTANT to subcontract portions of the Services. Adding Subconsultants
to the original proposal team must be approved in writing by SANBAG prior to
initiation of any Services. The volume of Services performed by the
subcontractors. shall not exceed 49 percent of the total Contract value.
Throughout this effort CONSULTANT shall be the single source of contact and
management of all subcontractors. Subcontractor management will include the
coordination time required for all aspects of the Project.

D. CONSULTANT shall provide to SANBAG copies of all written correspondence
between CONSULTANT and any party pertaining specifically to the Project.
Copies shall be furnished within five calendar days of receipt of said
correspondence from any party, or five calendar days prior to mailing of
correspondence to any party for review.
Sanbagportal-11 Agreements-c07150s0s-das.doc
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Construction Support Services
State Street/University Parkway Grade Sep Project
Contract No. C07-150

CONSULTANT shall give written notice to SANBAG within seven (7) working
days after CONSULTANT knows or should know of any cause or condition
which might, under reasonable foreseeable circumstances, result in delay for
which CONSULTANT may request an extension of time to complete the
Services.

630 Project Controls

A.

As part of the Project Controls effort CONSULTANT shall at the introductory
meeting, present SANBAG with samples of their proposed project control
documents for SANBAG's review.

As the Contract work progresses, CONSULTANT may discover the need to
change the schedule to improve productivity or accommodate new or changed
conditions. Any proposed change to the schedule shall be presented to SANBAG
for review and validation prior to incorporation into the schedule,

640 Qualify Assurance

650

CONSULTANT has total responsibility for the accuracy and completeness of the plans,
calculations, and related documents furnished under this Scope of Services.

Reproduction Services

CONSULTANT shall provide the reproduction services required for the projects
inclusive of the number of drawings to be delivered for the submittal tasks outlined in

this Scope of Services.

Sanbagportal-11 Agreements-c07 {50sos-das.doc
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Contract C07150 Attachment B

COST PROPOSAL
Contract No. State / University Pkwy Grade Separation - Phase IV
Consultant Lim & Nascimento Erg. Corp. Rév. 0 - Dec 28, 2006
DIRECT LABOR (DL) _ 7
Classification Name - " . Range Hours Hourly Rate Total
Project Manager © James Faber 100 @ $68.00 $ 6,800
Senior Structural Engineer MC/SM/BF 100 @ $63.00 $ 6,300
Senior Civil Engineer EN 80 @ $64.90 $ 5,192
Civil Engineer KP/FO/US 120 @ $48.00 $ 3,760
Associate Engineer EG 40 @ 538.00 3 1,520
Engineering Tech RA . 80 @ $40.00 $ 3,200
CAD MA @ $29.00 3 0
QA/QC _ Norm Suydam 16 @ $64.90 $ 1,038
Subtotal His-> 536
Subtotal Direct Labor Costs - $ 29,810
Anticipated Salary Increases § 0
. Total Birect Labor Costs g 29,810
FRINGE BENEFITS (FB) ' Rate ~ Total
30.00 % ) 8,943
Total Fringe Benefiis 5 8,943
INDIRECT COSTS () Rate Total
Overhead ‘ o Y% 5 *
General and Administrative * 0 3 *
Total 107.00 %
Total Indirect Cosis - 3§ 31,897
FEE (Profit on Direct Labor + Fringe Benefits + Indirect) Rate S
1000 %
Fee (DC+FB+D) $ 7,065
OTHER COSTS
1. Reproduction 3 1,000.00 .
2. Copying $ . 500.00
3. Plotting 3
4. Transportation / Travel $ 500.60
5. Special Deliveries 3 200.00
6. Computer Costs 3
3 2,200
 FEE (Other Costs) : ' Rate
: 0.00 % :
Fee (OC) 8 0
SUBCONTRACTOR CGSTS
Douglas Engineering - - $ 10,000.00
Earth Mechanics 5 10,000.00
b}
5 20,000
FEE {Other Costs) Rate
0.00 %
Fee (Sub) s
TOTAL COST

Total Cost s 99919

SAY S 100,000
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SANBAG San Bernardino Associated Goveraments

1170 W. 3rd Sireef, 2nd Floor San Bernardino, CA 92410-1715

‘Working Together [TaanspoRTATION
BASUCIRCIRI Phone: [909) 884-8276  Fax: (909) B85-4407  Web: www.sanbag.ca.gov 'MEABURE L

"- San Bernardino County Transportation Commission ® San Bemcxr@tino Couniy Transportation Authrﬁy
u San Bernardino County Congestion Management Agency & Service Authority for Freeway Emergencies

Minute Action
AGENDA ITEM: 7

Date: January 18, 2007

Subject. | Approve Contract No. C07178 to provide Construction Zone Enhanced
Enforcement (COZEEP) services for F reeway Construction Projects

Recommendation:”  Approve Contract No. C07178 for COZEEP services with California Highway
Patrol (CHP) for various Major Freeway Projects being managed by SANBAG, in”
amount to not exceed $300,000 with an agreement term to December 31, 2007.

Background: This is 2 new cooperative agreement. In February 2004 the Board approved
Contract No. 04-049, with the CHP to provide COZEEP services for the I-10
Truck Climbing Lane project. Subsequently, amendments were approved by the
Board to extend the term of the contract and add projects that required COZEEP
services including the [-10 Widening Project through Redlands as well as the SR
210 project as it interfaces with Interstate 215 and the existing SR 30 in San
Bemardino. The CHP has drafted an entirely new agreement and have requested
that rather than amending the existing agreement that SANBAG consider a new
agreement. This Agreement will allow SANBAG to continue to use COZEEP
services on the above referenced projects as well as add the I-215 project.

The purpose of the COZEEP program is to provide guidance to motorist when
driving through a construction zone and is now a mandated element of all Traffic
Management Plans (TMP) that must be approved Caltrans. The COZEEP
program provides CHP officers to aid motorists and help alleviate congestion. The
costs associated in providing these services, including the hourly rate of a CHP
officer is set by statute and vehicle mileage, are now regularly included as part of
the Engineer’s Estimate of the project.

Approved
Major Profects Commiltee

Date: January I8 2007

. Moved: Second:

In Favor: Opposed: Abstained:

Witnessed:

MPC0701G-DMK.DOC -
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Major Projects Agenda Item

January 18, 2007
Page 2

Financial Impact:

Reviewed By:

Responsible Staff:

20701G-DMK.DOC

This item is consistent with the 2006/07 Budget with all costs being including in
the construction costs for each project. TN 82407000, TN 83807000, and

TN 86007000.

This item was reviewed and unanimously recommended for approval by the
Major Projects Committee on January 18, 2007.

Darren Kettle, Ditector of Freeway Construction



SANBAG Contract No. C07-178
by and between
State of California - Highway Patrol

and

San Bernardino County Transportation Authority

for
COZEEP Services

Retention:

Payabis Vendor Contract # Original

[ Receivable Vendor ID O Yes % BINo | [] Amendment
Notes:
o Previous Amendments Total: $0
Original Contract $300.000 Previous Amendments Contingency Total: $0
Current Amendment;
Contingency Amount:  $0 - _
Current Amendment Contingency: $0

Contingency Amount requires specific authorization by Task Manager prior to release.
Contract TOTAL = | $ 300,000

¥ Please include funding allocation for the original contract or the amendment.

Task CostCode Funding Sources Grant 1D .. Amounts
82407000 5553 MPVMI $ 10,000
86007000 5553 MPVMI - $26.721.20
83807000 5553 MPYMI - $283,275.80
$
Criginal Board Approved Contract Date: Feb 7, 07 Contract Start: Feb, 07  Contract End: 12/07
New Amend. Approval (Board) Date: _ Amend. Start: _____ Amend. End: __

If this is a muiti-year contract/amendment, please allocate budget authority among approved
budgef authority and future fiscal year(s}-unbudgeted obligations:

Approved Budget ; Fiscal Year: 068\07 Future Fiscat Year(s) —
Authority &> | $ 100,000 Unbudgeted Obligation 3 | $ 200.000

Is this consistent with the adopted budget? XKyes [No
If yes, which Task includes budget authority? 8382707
If no, has the budget amendment been submitted? {JYes [ INo

Please mark an “X” next to all that apply:
X Intergovernmental (] Private ] Non-Local ] Local O Part!y Local

Disadvantaged Business Enterprise: [ JNo [Yes %

Task Manager: Darren Kettle l Contract Manager: Andrea Nieto
M %@‘—:%_ /=7 =07

Task Manager Slgna%/e Date Contract Manager Signaturs Date

Chief Fman01al Of@cer S:gnature Date

Filename: a07178css-gwh

Form 28 06/06
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STATE OF CALIFORNIA
DEPARTMENT OF CALIFORNIA HIGHWAY PATROL
LETTER OF AGREEMENT

THIS AGREEMENT, made and entered into this 28" day of November 2006, by and
between the State of California, acting by and through the Department of California
Highway Patrol, hereinafter called the CHP, and the San Bernardino Associated
Govemments, hereinafter called SANBAG.

WITNESSETH: By and in consideration of the covenants and conditions herein
contained, SANBAG and the CHP do hereby agree to the following terms and conditions:

1. CHP agrees to provide traffic control services for road widening of I-10 and
construction of sound walls, occurring at Eastbound and Westbound between Orange
Street and Ford Street in the city of Redlands, the construction of the SR-30/1-210
with Associated Interface of I-215 and SR-30, and the demolition and construction of
the 5™ Street bridge in the city of San Bemardino. The SANBAG services are
scheduled from January 1, 2007 through December 31, 2007. The number of CHP
officers and sergeants for each traffic control service will be determined by each
service.

o

The CHP San Bernardino Area office will provide uniformed personnel and
enforcement vehicles to perform the traffic control.

The hours of duty performed by CHP uniformed persornel are those mutualty agreed
upon by the CHP Contract Coordinator and the requesting party. Any changes to the
proposed plan such as additional hours, dates, and sites for traffic control can be
requested on as needed basis. All changes must be mutually agreed by the parties
hereto.

[FS)

4. The term of this agreement shall be January 1, 2007 through December 31, 2007,
5. The CHP Contract Coordinator for this agreement shall be:

Department of California Highway Patrol
CHP San Bempardino Area

Sergeant Jeff Klug

2211 Western Avenue

San Bemardino, CA 92411-1243



Letter of Agreement
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Telephone number: (909) 383-4247

6. The law enforcement services to be performed by CHP uniformed personnel
including the standards of performance, discipline and control thereof, shall be the

responsibility of CHP.

7. Inthe event of an unforeseen emergency, this agreement may be terminated by CHP
without prior notice.

8. This agreement may be amended by written mutual consent of the parties hereto.

9. In consideration for the above services and upon receipt of an itemized invoice,
- SANBAG agrees to reimburse CHP for the actual cost incurred at the time services
are provided. The following information is a cost estimate only:

CHP Officer $66.00 Overtime per hour
CHP Officer M/C - $68.00 Overtime per hour
CHP Sergeant $80.00 Overtime per hour
CHP Sergeant M/C $83.00 Overtime per hour
CHP Automobile $00.52 per mile
CHP Motorcycle $00.91 per mile

10. The Total amount of this agreement shall not exceed $300,000.00.

11. The CHP shall provide SANBAG with an itemized invoice, detailing CHP’s entire
costs for the traffic control services performed under this agreement. SANBAG agrees to
pay CHP within thirty (30) days after the date of the mvoice.

12. Unforeseen events may require CHP personnel to expend hours in excess of the
original estimate.

13. The billing of CHP uniformed personnel’s time will be from portal to portal (CHP
Area to service location and back to the CHP Area).

14. If the CHP uniformed personnel has reported to the assigned location and has worked
less than four (4) hours, SANBAG agrees to pay every assigned CHP uniformed
personnel a minimum four (4) hours overtime. Exception: This does not apply to those
cases when the hours worked is part of an extended shift.

89.
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15. If the CHP uniformed personnel reports to the assigned service location and if for any
reason CHP reassigns the uniformed personnel away from the service location, SANBAG
will be billed only for the uniformed personnel’s actual time incurred from the CHP Area
office to the service location and for the time spent at the assigned service location.

16. CANCELLATION

a. SANBAG will not be charged for cancellations made more than 24 hours prior
to the scheduled assignment.

b. If cancellation 1s made within 24 hours prior to the scheduled assignment and
the assigned CHP uniformed personnel cannot be notified of such canceliation, a
minimum of four (4) hours overtime will be charged for each assigned uniformed

personnel.

¢. If cancellation is made within 24 hours prior to the scheduled assignment and
the CHP uniformed personnel is notified of such cancellation, SANBAG will
only be charged a short notice cancellation fee of $50.00 per assigned CHP
uniformed personnel.

d. All cancellation notices to CHP must be made during normal CHP business
hours of 8:00 a.m. to 5:00 p.m., Monday through Friday, excluding state holidays.

e. CHP agrees to make reasonable efforts to notify the assigned CHP uniformed
personnel of the cancellation.

17. Additional charges may be assessed for CHP supplies, additional equipment utilized,
damage to property repaired or replaced at state expense, which are directly related to the

services provided herein.

18. Gifts, donations, or gratuities may not be accepted by CHP employees in their own
behalf or in behalf of the department, informal squad club, or other local funds.

19. SANBAG agrees to indemnify, defend and save harmless the state, its officers,
agents and employees from any and all claims and losses accruing or resulting to any and
all contractors, subcontractors, suppliers, laborers, and any other person, firm or
corporation furmishing or supplying work services, materials, or supplies in connection
with the performance of this agreement, and from any and all claims and losses accruing
or resulting to any person, fixm or corporation who may be injured or damaged by
SANBAG in the performance of this agreement.
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- 20. SANBAG agrees to provide CHP with a resolution, motion, order or ordinance of the
governing body which bylaw authorizes execution of this agreement, and indicates the
individual who is authorized to sign the agreement on behalf SANBAG.

STATE OF CALIFORNIA
Department of Califormia Highway Patrol

SAN BERNARDINO ASSOCIATED
GOVERNMENTS

/mnander @ President, Authority Board of Directors
. J/
[1-2.3~06
Date Date

Department of California Highway Patrol
Business Services Section

P. 0. Box 942898

Sacramento, CA  94298-0001

(916) 375-2965

San Bernardino Associated Govermnments

2700 Little Mountain Drive, Building B, Suite 101
San Bernardino, CA 92405

(909) 875-6029
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SANBAG San Bernardino Associated Governmenis

Working T her N70 W. 3rd Sireet, 2nd Floor San Bernardino, CA 92410-1715 r 4 ‘
MUBUERECISUEE Phone: (909) 884-8276  Fax: (909] 885-4407  Web: www.sanbag.ca.gov  { BULCLLIZEEY .

m San Bernardino Counfy Transporiation Commission m  San Bernardino County Trcnsponcﬂqh Authority
m San Bemardino Couniy Congestion Management Agency = Service Authority for Freeway Emergencles

Minute Action

AGENDA ITEM 8
Date: January 18, 2007
Subject: Amendment No. 15 to Contract No. 91-034 with Fluor Daniel

Recommendation’:  Approve Amendment No. 15 to Contract No. 91-034 with Fluor Daniel for a period
of one year, at a total cost of $3,892,000 as detailed in the Financial Impact Section.

Background: ‘This is an amendment {o an existing contract. Since fiscal year 1992, Fluor Daniel
has been providing program management services to SANBAG for implementation
of the Measure I Major Projects program. During that period, a great deal of progress
has been made. The Rt. 60 project is complete. The Rt. 71 is complete. The [-10
HOV widening project through Ontario is complete. Segments 1-8 of Route 30/210
are complete and segments 9-11 will be complete before the end of 2007. The I-10
Truck Climbing Lane is complete and [-10 lane additions through Redlands are
scheduled are on schedule to be complete in early 2008. SANBAG recently awarded
a construction contract for the construction of the 5™ Street Bridge over the I-215
which is expected to take 30 months. '

On the project development side, SANBAG has become the lead agency for three of
the four I-215 North Segments with final design underway for all three segments.
The mainline I-215 projects will begin construction this year with Caltrans managing
the southerly most segment (segment 3) with SANBAG financial and project delivery
oversight and the other three segments will proceed to construction in the next couple
of years. SANBAG, in partnership with the Riverside County Transportation
Commission, has initiated preliminary engineering and is developing the
environmental document for the I-215 South project. This phase of the project is
typically the most time consuming of any phase of a major freeway project and could

Approved
Major Projects Committee

Date: January 18, 2006
Moved: Second:
In Favor  Opposed: Abstained:

Witnessed:

MPCOT01F-DMK.DOC
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extend into the next decade. The project is estimated at $700 million in San
Bernardino County. The I-10 Westbound lane .addition project should have
completed preliminary engineering and an approved environmental document by
Spring 2007 with the next phase of the project being final engineering. SANBAG
has also recently initiated project development activities for several Measure 12010-
2040 Major Freeway Projects including the I-10 HOV Mainline project and the
Devore Interchange. SANBAG is also the lead for preliminary engineering and
environmental document development for the Colton Crossing project.

Finally, SANBAG, at the request of member jurisdictions, has assumed the project
management role for the Live Oak Canyon/Interstate 10 Interchange,
Tippecanoe/Interstate 10 Interchange, the Riverside Avenue/Interstate 10
Interchange, the Barton Road/I-215 Interchange and three railroad/highway grade
separations. Two of the railroad grade separation projects and the Live Oak Canyon
Interchange will begin construction later this year.

A vast number of lesser tasks and contributory products have been completed and
prepared along the way to lay the foundation for the major milestones listed above,
one of the most important of which has been the processing of well over $100 million
in federal funds. This last accomplishment has enabled SANBAG to stay well ahead
of schedule in terms of obligating STP funds as required by state’s “use it or loose it”
policy and, through fund exchanges, has greatly enhanced the flexibility of local
agencies in pursuit of project commitments.

All of this work has been managed and developed by SANBAG’s program
management consultant, Fluor Daniel Inc. Though conveniently operating under the
administrative umbrella of Fluor Daniel Inc., this staff works exclusively out of
SANBAG offices and operates as a direct extension of SANBAG staff. SANBAG
staff, in the case of the Major Projects Program, consists only of the director and the
secretary. By any measure, the Fluor staff is, in practical effect, indistinguishable
from regular SANBAG employees, but particularly in terms of loyalty and
dedication. The decided success that SANBAG has enjoyed in the implementation of
the Measure I Major Projects Program has been made possible by the hard work and
ingenuity of these dedicated individuals.

There is never a convenient time to consider the potential of 100% turnover in the
SANBAG’s core project management staff which. is a possible outcome from a
Request for Qualifications process. That noted, SANBAG staff fully recognizes that
given the number of years that Fluor has provided these services and that the new
Measure I program begins in about three years, if there is a time to RFQ for
program/project management services that time is ini the next year or so. However,
staff is concerned that before proceeding with an RFQ it will be necessary to have an
idea of the level of staffing that will be expected to be provided by a project/program
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management consultant. The Board will recall that the Executive Director is
currently working on a reorganization plan that will affect staffing for SANBAG’s
capital projects program. Additionally, a discussion item in the Measura 12010-2040
Strategic Plan is how SANBAG should be structured from a staffing perspective to
delivery the major capital projects in Measure I 2010-2040. A key policy question
yet to be fully explored is should SANBAG continue using solely consultant services
for project management activities or is it time to consider increasing SANBAG staff
given the substantial amount of work ahead for the agency over the next 20+ years?
These issues should be considered and resolved prior to an RFQ process for PM
services and a one year extension to June 30, 2008 will allow time for that
discussion. '

In light of these circumstances, including the substantial progress made to date as
well as the importance of fulfilling SANBAG’s commitments regarding Rt. 30/210,
staff recommends a one year extension to the Fluor Daniel program management

contract. This recommendation is consistent with SANBAG’s Contracting and -

Procurement Policy, according to which renewal of professional services contracts
without re-competition can be justified given findings of (1) specific qualifications,
(2) unique knowledge of the project, or (3) unique knowledge of the work required,
resulting in the conclusion that the contractor is preeminently qualified to perform the
work.

Ungquestionably, Fluor Daniel, or rather the professional project managers and
engineers and support staff working out of SANBAG offices, remains preeminently
qualified to perform the program management work necessary to complete the
Measure I Major Projects Program and an assortment of other transportation projects.
Having participated in all phases of activity required to bring the program to its
current point, these staff possess indispensable historical intimacy with every detail
of the program from project scope, design, right of way and so on, all the way
through to established and positive relationships with Caltrans, other participating
agencies, as well as our member jurisdictions. Given these special qualifications,
coupled with the importance of maintaining the established schedules, staff finds it
prudent to recommend extension of the current contract.

The total amount of this item is $3,892,000 for the one year extension and is
consistent with FY 07/08 budget currently being developed by SANBAG staff.
Financial impact of this contract amendment will be handled during the annual
budget process. No charges will occur against this amendment during FY 06/07.
Funding source is Measure I Valley Major Projects Fund. TN 81507000.

This item will be reviewed by the Major Projects Committee on January 18, 2007.

Darren Kettle, Director of Freeway Construction
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Aftachment 1
Cost and Hours

Breakdown

Sanbag Confract No. 91-034
Amendment No. 15

Filuor Daniel Field Office

Estimated Hours and Costs Hrly. Rates Months Total Total
Median Yr. an Proi. Hours Doilars
Segment Manager/TED $60.00 12 1,880 $111,600
Construction Manager/TBD $85.C0 12 1,860 $120,900
Childs, Arlis $62.50 12 1,860 $116,250
DaSilva, Lisa $51.00 12 1,860 $94,860
Esswein, Tom $55.00 12 1,360 $102,300
Hamideh, Tamara $55.50 12 1,860 $103,230
Hefter, Greg / Proj. Mgr. $70.00 12 1,860 $130,200
Husain, Abunnasr $58.00 12 1,860 $107,880
Lantes, Herald $66.00 5 828 $46,035
Nieto, Andrea $37.50 12 1,860 $69,750
Oberdank, Deanne $27.00 12 1,860 $50,220
Painter, Charles $54.00 12 1,860 $100,440
Saylor, Dennis $62.50 12 1,850 $118,250
Shippy, Gary $55,00 12 1,880 $102,300
Timmins, Valerie $40.50 11 1,705 $69,053
Wisdom, Chuck $59.00 12 1,880 $109,740
YYench, Steve $61.C0 12 1,860 $113,460
Subtotal F.O. Staffing 30,303 $1,664,468
Labor, Overhead, and Fee _
Labor + TOWP (%) 13.500 $1,889,171
Burdens & Overhead % 93.150 $1,759,762
Fae ’ $364,853
F.0. Total $4,013,826
Fluor Daniel Home Office
Estimated Hours and Costs Hrly. Rates  Per./Mos Total Total
Median Yr. on Proj. Hours Dollars
Schmer, Donald $45.50 12 1,880 $84,830
Support, Misc $45.00 4 560 $26,858
Totals 2,420 $111,488
Labor, Overhead, and Fee
Laber + TOWP (%) 13.500 $126,539
Burdens & Overhead % 105.880 $133,880
Fee $26,052
F.O. Total $288,571
Page 1 of 2
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Attachment 1
Cost and Hours
Breakdown
Sanbag Contract No. 91-034
Amendment No. 15

The Nettleship Group - Subconsultant

Total

Estimated Hours and Costs Hrly. Rates Months Total
' Median Yr. on Proj. Hours Dollars
Coleman, Christine $18.00 12 1,860 $33,480
$33,480

Totals 1,860

The Nettleship Group Labor, Overhead, and Fee

Burdens % 40.000 $13,392

Overhead % 75.000 $25,110

Fee $7,198

Total TNG $79,180

Other Direct Costs

Travet Expense/Month $6,100 $73,200
Truck Lease per mo./per truck {4 tucks) $650 $31,200
Other expenses (per month) $870 $8,040
Total Expenses $112,440

Subtotals - Amendment No. 15

Fluor Total $4,300,397
Other Labor - TNG $79,180
Oobcs $112,440
Total $4,492 018

Estimated Remaining Batance As Of Feb: $600,000
$3,892,018

Amendment Total: $3,892,000 {rounded)

Page 2 of 2




Attachment 2

SANBAG Contract No. 91-034
Amendment No. 15
Scope of Work

Fluor will provide staff to assist SANBAG staff in implementation of the Measure [ Major Projects
program and Call Box program. The following list highlights those projects and activities for which
Fluor provides assistance under the SANBAG Major Projects program and Call Box program. The
anticipated level of effort required for each project has been estimated as shown within this scope and
other figures shown within Attachment 1. This scope of work is based on the understanding that Fluor
staff is not responsible for approving the work products of others and is not responsible for any outcomes
resuiting from those products (e.g., PS&E packages, contractor submittals, reports, etc.). Instead, Fluor
staff will provide coordination and communicate with involved parties as necessary to advance the
projects through various phases.

Route 210 Segments 10 and 11 PS&E: Provide project management and general coordination during
the design of final PS&E packages. Fluor staff will coordinate issues during the design of PS&E packages
for two projects that will follow mainline construction. Work items include general/project management
and coordination as needed fo advance projects through the delivery process, issue coordination, project
controls support, management of consultant contracts, and right of way oversight assistance. It is
assumed that one Fluor member will be assigned to this section of work.

Route 210 Segments 9, 10, and 11 Construction: Fluor staff will assist in the management and
coordination of the Sanbag administered contracts, and will provide general oversight and communicate
SANBAG's interests on the Caltrans’ administered project. Work items generally include contract
manacrement of various construction management contracts, coordination of project issues for current and
upcoming construction projects, project controls support, and preconstruction property inspections for
damage claim support. Construction projects include early projects within Segments 9, 10, and 11, the
combined mainline contract for Segments 9, 10, and 11, and other possible ancillary contracts related to
those segments. It is assumed that between five and six Fluor members will be assigned to this section of
work.

I-215 North — Route 210 to I-10 Four segments currently exist within I-215 North limits between SR
210 and I-10. The project generally consists of widening or reconstructing the freeway and adding an
HOV lane. Caltrans is currently responsible for the design of one segment, the right of way acquisition
for all four segments, and the construction and AAA of one segment. SANBAG is responsible for the
design and construction of three segments. Fluor staff will assist SANBAG in the management of the
design contracts and in coordinating activities for each SANBAG segment. Fluor staff will also assist in
the management of associated construction for the I-215. Fluor staff will provide general oversight
during construction and communicate SANBAG's interests in the project. It is assumed that between four
and ﬁve Fluor members will be assigned to this section of work.

1-2151-15 Interchange (Devore /C) Development of the PA/ED for the I-15/1-215 Interchange is the
early phases. SANBAG intends to select a consultant to prepare the required documentation and gather
approvals needed for the PA/ED. Fluor staff will provide assistance to SANBAG in the management of
environmental consultants and associated contracts, engineering consultants and associated contracts, and

hitp://sanbagportal.sanbag.ca.gov/SANBAGPortal/ SHADOW/Documents/1 1Fluor Danicl/A91034-14-SOW(2.1).doc
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in the planning and possible staging strategies for the project. It is anticipated that Fluor will provide one
or two members for this section of work.

1-215 South _ I-10 to SR-60/91 Imterchange: Plans for the widening of 1-215 South are in the
preliminary phases. Fluor staff will provide assistance to SANBAG in the management of environmental
consultants and associated contracts, engineering consultants and associated contracts, and in the planning
and possible staging strategies for the project. It is anticipated that Fluor will provide two members for

this section of work.

1-10 Projeets: The I-10 projects include the Median Widening project, Westbound Lane Addition,
Tippecanoe Interchange, Live Oak Interchange, I-10 HOV, and Riverside Interchange project, as well as
other miscellaneous projects. The projects are in various phases of the development cycle. The projects
are being managed by SANBAG and are expected to be constructed under SANBAG contracts. Fluor
will provide staff to assist SANBAG in the management and coordination of these projects. Fluor staff
assistance will include consultant contract management, project issne coordination, and general project
monitoring/management. It is anticipated that two or three Fluor members will be assigned to the PS&E
phase of work and two or three members will be assigned for the construction phase of work within this

section of work.

Call Box Program: Fluor staff has provided support to the SANBAG Call Box program. Fluor staff
support has primarily included the coordination of ongoing Caltrans district construction projects,
procurement support and management of the call box upgrade and replacement program, and other day to
day efforts outlined in the original scope of work. Fluor will continue to support the Call Box program
using the remaining funds allocated to this coniract in Amendment 13. The pericd of performance for the

-Call Box support shall be extended as defined in this Amendment. It is assumed that Fluor will provide

one part-time staff member for this effort and support the program at a level consistent with the needs of
the program staff and the available funding,.

Project Controls, Monitoring, and Administration: Fluor will provide staff to monitor program costs,

develop project/program schedules, monitor and track Major Projects program expenditures, and track
funding reimbursements. It is anticipated that Fluor will provide three or four members for this section of

work.

Other Tasks: Fluor staff may assist SANBAG with various special projects or studies throughout the
duration of this Amendment. Also, Fluor staff may assist SANBAG in the management and development
of projects or activities not specifically listed above. Flexibility has been, and continues to be, an
important factor in the successful implementation of this Program.

http://sanbagportal sanbag.ca.gov/SANBAGPortal/ SHADO W/Documents/1 1 Fluor Daniel/A91034-14-80W(2.1).doc
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Governments

SANBAG San Bernardine Associgted Governments

WRPESNEWONE 1170 W. 3rd Strest, 2nd Floor San Bernardino, CA 92410-1715 TRANSFORTATION
Working Together Phone: {909} 884-8276 Fax: (909) B85-4407  Wab: www.sanbag.ca.gov ‘- MEABURE1 g

® San Bernardino County Transportation Comm_ission ® San Bernardino Couniy Transportation Authority
m 5an 8emardine County Congestion Management Agency w  Service Authority for Freeway Emergencies

Minute Action

AGENDA ITEM: 9
Date: January 18, 2007

Subject: . Master Agreement Administering Agency-State Agreement for State Funded
* Projects and Supplemental Agreement

Recommendation: 1. Recommend approval of Master Agreement Administering Agency-State'
Agreement for State Funded Projects;

2. Recommend approval of Supplemental Agreement covering TCRP funding
for the two grade separation projects for Wthh SANBAG will be the lead
agency (University and Hunts Lane);

3. Recommend approval of Resolution No. 02-007 certify to SANBAG’s
maintenance of effort for transportation spending as required by AB 2928;

4. Authorize the Executive Director to approve any future program supplements.
5. Direct staff to seek appropriate amendments to the Master Agreement.

Background.: SANBAG has agreed to be lead agency for the development and implementation
‘ of two of the grade separation projects from the Alameda Corridor East that were

funded through the Transportation Congestion Relief Act. The act itself stipulates

that no funds flow without, among other things, the prior execution of cooperative

agreement between the implementing agency and Caltrans. Caltrans, in turn, has
determined that such cooperative agreement must take the form of a “Program

Approved _
Muajor Projects Committee

Date: Jaruary 18, 2007
Moved:  Second:

In Favor: Opposed: Abstained:

Witnessed:

MPCO701E-DME.DOC
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Supplement Agreement” to a “Master Agreement, Administering Agency ~ State
Agreement for State Funded Projects.” SANBAG entered into a similar
agreement with Caltrans in 1997 for Federally Funded Projects. No

-MasterAgreement for State Funded Projects had previously been prepared. The

necessity for this agreement is totally an outgrowth of the TCR Program, which
utilizes state-only funding. The new master agreement sets out general provisions
required for state funded projects. Specific projects will be carried out by a
Program Supplement to this agreement that establishes specific dollar amounts
and other specific conditions of individual projects.

The Master Agreement basically lays out the administrative procedures and
contractual requirements mandated by statute for the receipt of state funding.
Staff has, however, identified a couple of provisions in the Master Agreement that
appear to exceed the requirements of the statute, and to place unnecessary burdens
on SANBAG. These relate primarily to the provisions relating to audits and
payments. Both the statute and the CTC Guidelines specify that “all funds
authorized by the act, allocated, and expended will be subject fo financial
compliance audits by Caltrans Audits and Investigations (emphasis added).” The
Master Agreement, on the other hand, absolutely requires an audit for every
project, contracted and paid for by the administering agency. The statute also
specifies that electronic reimbursement procedures will be utilized to the extent
prudent and practical. This requirement appears to be totally ignored in the.
Master Agreement.

In order to be able to proceed with the two grade separation projects as quickly as
possible, staff recommends approval of the Master Agreement and Program
Supplement Agreement, despite the above-mentioned short-comings. Part of this
action is to direct staff to seek appropriate amendments to the Master Agreement
over the coming months. In this manner, the projects can proceed while
negotiations continue regarding the requirements of the Master Agreement.

AB 2928 also requires, as a condition of funding, that the administering agency
execute a resolution certifying to maintenance of effort for transportation
spending. “A regional or local agency receiving an allocation from this program
shall certify, by resolution of its governing board, . . . that it will sustain its level
of expenditures for transportation purposes at a level that is consistent with the
average of its annual expenditures during the 1997-98, 1998-99, and 1999-2000
fiscal years . . . during the fiscal years that the allocation provided under this
chapter is available for use.” It is staff’s position that this provision should not
apply to self-help counties like SANBAG, since the intent of the provision is to
prevent diversion of funds to non-transportation purposes, and action that
SANBAG is simply not structured to take. SANBAG is currently on record
supporting clean-up legislation that would provide an appropriate exemption. In
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the meantime, however, it is necessary to approve the required resolution in order
to receive funding. Should an audit occur, SANBAG will be able to show that its
level of expenditure during the course of the work now being funded will easily
match the average expenditure during the fiscal years listed.

Finally, as in the case of the Master Agreement for federal funds, staff
recommends that the Executive Director be authorlzed to execute any required
Program Supplement Agreements.

This action irnposes no financial impact. TN 0227200. -

This item will be reviewed by the Major Projects Committee on January 10, 2007.

Darren Kettle, Director of Freeway Construction

103



104



Governments

SANBAG

- Working Together:

San Bernardino Associated Governments

1170 W. 3rd Street, 2nd Floor San Bernarding, CA 92410-1715
Phone: (909) 884-8275 Fax: {909) 885-4407 Wab: w,ww.sanbag..ca.gov

'TRANSPORTATION:
'MEABURET . 4

® 5an Bernardine County Transportation Commission &  San Bernardino County Transporiation Authorify
& San Bemardine County Congestion Management Agency ® Service Authorify for Freeway Emergencies

Date:

Subject:

- *
Recommendation:

Background:

Financial Impact.

Reviewed By:

Responsible Staff:

Minute Action
AGENDA ITEM: __ 10
January 18, 2007

Amendment No. 2 to Cooperative Agreement 04-052 with the City of Rancho
Cucamonga modifying funding for remaining items related to SR 210
Construction : :

App:rove Amendment No. 2 to Cooperative Agreement 04f052 with the City of
Rancho Cucamonga increasing the authorized contract amount by $7,030 to
$307,552 as detailed in the Financial Impact Section. TN 82407000.

In April 2004 the Board approved Cooperative Agreement No. 04-052 with the
City of Rancho Cucamonga that addressed responsibilities and funding to address
a variety of pending items related construction of the State Route 210 project.
SANBAG has fulfilled all of its obligations under the original agreement with the
exception of paying $7,030 associated with construction changes orders for the
Beryl Park fence that SANBAG agreed to 50/50 split of construction cost. This
amendment will recognize the actual cost for the Beryl Park Screening Fence now
that the City has closed out its contract with the contractor.

The total cost of this agreement to SANBAG is increased by $7,030 to $307,552
and is consistent with the SANBAG 2006/07 fiscal year budget. Funding Source
is SANBAG Measure I Valley Major Projects funds. TN 82407000

This item will be reviewed by the Major Projects Committee on January 18, 2007.

Darren Kettle, Director of Freeway Construction

MPC070iD-DMK.DOC

Approved.
Major Projects Committee

Date: Januarv 18,2007

Moved: _' Second:

In Favor: Opposed: . Abstained:

Witnessed:
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SANBAG Contract No. 04-052-02
By and between
San Bernardino Associatad Governments
And
the City of Réncho Cucamonga

For
SR 210 Construction impacts

Payable Vendor Contract # Retention: [] Original
[] Receivable ] Yes [X] No Amendment
Notes: Amendment to extend contract duration by six months ' '
o o147 Previous Amendments Total: $ (60,956)

Original Coniract baciAredn Previous Amendments Contingency Total: - $

Current Amendment: "§7,030
Contingency Amount:.  $0 ,

Current Amendment Contingency: 3
Contingency Amount requires specnf ¢ authorization by Task Manager prior to release. ‘
Contract TOTAL = | $ 307,552
Please include funding ailocation for the original contract or the amendment S
Task Cost Code Funding Sources © Amounts
182407000 1 Meas. | Valley Major Projects $ 7,030
2 2 $
Originat Board Approved Contract Date:  4/7/04 Contract Start; Contract End: MN/A
New Amend. Approval (Beoard) Date: 2/7107 Armend. Start: Amend. End: N/A
If this is a multi-year contract/amendment, please allocate costs among fiscai years:
Fiscal Year: 05/06 - Fiscal Year: 06/07 Fiscal Year; :

$00 . 3 $00_

Is this consistent with the adopted budget? XYes [INo
If no, has the budget amendment been submutted" EIYes |:]No

Please mark an “X” next to ail that apply:
X Intergovernmental  [[] Private ] Non-Local Local

Disadvantaged Business Enterprise: INo [Yes %

Task Manager: Darran Kettle Contract Manager:

Tasl§ Manager Sign ture Date Contract Manager Signature Date
ey Lo gl f/‘ wu_{,\. ;/ﬁ«/:fr

Chief Fmanma};@ﬁ" cer S[gnatu re Date

htip: //sanbagspsZk1/sanbaoportaUDocuments/Agreements&POs and Resolutions/A0405202.doc
CN 04-052-01
TN 0636800
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CONTRACT NO. 04-052
- AMENDMENT NO. 2

Agreement Between
the
San Bernardino Associated Governments
And the

City of Rancho Cucamonga

This AMENDMENT No. 2 to SANBAG CONTRACT No. 04-052 entered into as of this 7% day

of February, 2007 by the City of Rancho Cucamonga(hereafter called CITY) and the San

Bernardino Associated Governments (hereafter called SANBAG):
WITNESSETH

WHEREAS, SANBAG and the CITY, under SANBAG Contract 04-052, agreed to establish
responsibilities for the funding to complete remaining items of repair, desxgn, and construction
for the Route 210 construction project within the CITY and,

WHEREAS, a screening fence at Beryl Park was included in the original agreement and the
CITY proceeded with a competitive bid process and did consult with SANBAG when the low
bid exceeded the project estlmate prior to awarding a contract to lowest ryspons1b1e and
responsive bidder; and,

NOW THEREFORZE, the parties hereto do mutually agree to amend Contract No. 04- 052 as
follows:

1. Paragraph 3 shall now read in its entirety, “SANBAG will fund up to 50% of the cost of a
screening fence at Beryl Park. The CITY will provide the other half of the funding and be
responsible for the design and construction of the screening fence. The CITY agrees to consult
with SANBAG on all change orders that exceed $5,000 before implementation of the change
order. The City has completed a construction contract for the fence in the amount of $192,148.
The CITY will invoice SANBAG upon completion of the work.

httpJ/sanbagsps2k1/sanbavportalfDocuments/Acrreements&POs and Resolutions/A0403202.doc
CN 04-032-01 ;
TN 0636800
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Except as amended by this amendment, all other provisions of Contract No. 04-052 remain in
full force and effect.

IN WITNESS THEREOF, the authorized parties have below signed:

San Bernardine

Associated Governiments City of Rancho Cucamonga
By: . By:
Dennis Hansberger, President '
SANBAG Board of Directors Title:
Date: -Date:
APPROVED AS TO FORM:
By:
Jean-Rene Basle
SANBAG Counsel
Date:

http://sanbagsps2k/sanbagportal/Documents/Agreements&POs and Resolutions/A(405202.doc
CN 04-052-01 :
TN 0636800
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Governments

SANBAG San Bernardino Associcted Governments

1170 W. 3rd Street, 2nd Floor San Bernardino, CA 92410-1715
Phone: (909) 884-8276 Fax: (909) 885-4407 Web: www.sanbag.ca.gov

 Working Together

TRANSPGRTATION
| MEASUREI

m  San Bernardino County Transporiation Commission = $c=n Bernardino County Transportation Authorlty
m San Bemardino County Congestion Management Agency ®  Sarvice Authorily for Freeway Emergencies

Date:

Subject.

. - *
Recommendation:

Background:

Minute Action
AGENDA ITEM: __ 11
January 18, 2007

Contract No. C07177 with David Evans and Associates to complete design of the
State Route 210/Pepper Avenue Interchange in the City of Rialto

1. Approve Contract No. C07177, a sole source contract, with David Evans and
Associates to complete design of the State Route 210/Pepper Avenue Interchange
in the amount of $330,000 as detailed in the Financial Impact Section, and

2. Amend the SANBAG 2006/07 Budget increasing both revenues and
expenditures in the amount of $330,000 in Task Number 82007000. Funding
source is Measure [ Valley Major Projects. TN 82007000

This is a2 new sole source contract. In March 2000, the Board approved a
cooperative agreement with the City of Rialto for the Pepper Avenue Extension to
SR 210. The purpose of this agreement was to establish the responsibilities for
design, funding, and construction of the Pepper Avenue extension to the proposed
interchange with State Route 210. In general, the agreement required the City to
secure funding and construct the Pepper Avenue extension to SR 210 concurrent
with or prior to the construction of mainline Segment 10 and for SANBAG to
design and construct a standard diamond interchange to accommodate the Pepper
Extension as part of the SR 210 mainline project.

SANBAG proceeded with the engineering design work to include a diamond
interchange as part of the SR 210 Segment 10 mainline project. The Plans,
Specifications, and Estimates (PS&E) submitted to Caltrans and Federal
Highways Administration incorporated the Pepper Interchange as part of the
project. As FHWA was reviewing the PS&E and conducting a final

MPCO701]-DMK.DOC

Approved
Major Projects Committee

Date: Janugry 18, 2007

Moved: Second:

In Favor: Opposed: Abstained:

Witnessed:
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environmental review that would lead to final design and environmental approvals
for the SR 210 Mainline project, FHWA environmental staff questioned the status
of the Pepper Avenue Extension vis-a-vis the Pepper Interchange. FHWA’s
concerns revolved around constructing “ramps to nowhere” in the event that the
Pepper Avenue Extension did not occur on a paralle]l timeline with the
construction of the Mainline project. After consulting with the City on their
timeline it was determined that the Pepper Ramps should be deleted from the SR,
210 mainline project and be built at a later date when the City extends Pepper

Avenue.

The City has since made substantial progress on activities associated with the
Pepper Avenue extension and it is now necessary for SANBAG to finalize the
design for the full diamond interchange at Pepper Avenue. The original designer
for SR 210 Segment 10, which includes the Pepper Avenue Interchange, was
HNTB Corporation. However, it has been nearly three years since HNTB has
worked on the design and the principal engineers involved in the design are no
longer with the company. HNTB has provided to SANBAG electronic files of the
Pepper Interchange that are approximately 95% complete.

In order to complete the design and prepare a final PS&E package for the Pepper
Interchange it is necessary to select a new engineering firm. SANBAG would
normally proceed with an RFQ for these services but due the relatively limited
amount of work remaining and an accelerated timeline, staff concluded that it
may be in the best interest of the project to pursue the individuals most familiar
with the project in the first place. The Ontario office of David Evans and
Associates (DEA) has recently launched a transportation engineering practice and
in doing so hired Richard Hart and Steve Henderson both of whom were formerly -
with HNTB and were significantly involved in the design of segment 10.

SANBAG policy does allow for sole source contracts with a finding of
appropriateness and that it is in the best interest of the agency. Specifically, the °
policy states sole source contracts may be recommended for approval based on
unique qualifications, the existence of time constraints, and/or in certain instances
of demonstrated experience. In this case with the city’s progress on the Pepper
Avenue extension, the unique project specific experience of the DEA staff that -
would be assigned to the project, and that limited work remains to finalize the _
design and PS&E package, staff believes it is appropriate to recommend a sole
source contract with DEA., -

This action is not consistent with the 2006/07 Budget. A budget amendment is
required increasing both revenues and expenditures in the amount $330,000 to -
Task Number 8200700. Funding source is Measure I Valley Major Projects.
TN 82007000 '
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Reviewed By: This item will be reviewed by the Major Projects Committee on January 18, 2007.

Responsible Staff.  Darren Kettle, Director of Freeway Construction
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SANBAG Contract No. CO7177
by and between
San Bernardino County Transportation Authority
A and
David Evans and Associates, Inc.
for
Engineering Services for Pepper Avenue Interchange At SR-210 Project

Plans, Specifications & Estimates (PS&E)

Vendor Confract# __ Retention: Original

(< Payable
[ ] Receivable Vendor ID DYes_____% ONo | [] Amendment
Notes: ‘ '
o Previous Amendments Total: $0
Original Contract: $300.000 Previous Amendments Contingency Total: $0
Current Amendment:
Contingency Amount:  $ 30,000 '
' Current Amendment Contingency: $0
Contingency Amount requires specific authorization by Task Manager prior to release.
Contract TOTAL = $ 330,000
¥ Please inciude funding allocation for the origiaal contract or the amendment.
Task Cost Code Funding Sources Grant 1D Amounts
82007 5553 MPVM R $ 100,000
82008 5553 MPVM! - $ 230,000
_ _ _— R
$
Original Board Approved Contract Date: _____ Contract Start: _____ Contract End: ___
New Amend. Approval (Board) Date: - Amend. Start: _ Amend. End:

If this is a multi-year contract/amendment, please allocaie budget authority among approved
budget authority and future fiscal year(sj-unbudgeted obligations:

Approved Budget ; Fiscal Year: 06/07 Future Fiscal Year(s) - I
Authority & | $ 100,000 Unbudgeted Obligation = | $ 230,600

Is this consistent with the adopted budget? [Yes [XNo
if yes, which Task includes budget authority?
Ifno, has the budget amendment been submitted? E]Yes [ INo

Please mark an “X” next fo all that apply:
[ Intergovernmental X] Private [} Non-Locat [ Local ] Partly Local

Disadvantaged Business Enterprise: [ONo [Yes %
Task Manager. Darren Kettle | Contract Manager: Tamara Hamideh
; _- (ol RmD D ,;Lﬁ‘t %«L'sﬁ I 128 ot
{Tagk Manager S{g aaturs Date , Contract Manager Slgnatura Date
//,< W \ =’ L2 0 =
Chief Financial dﬁlcer Slg nature Date

hitp: //sanbaospSZklf/ anbagportal/Documents/Agreements&POs and Resolutions/C0O7177.doc
112 CNC07177



| ERQ?QSAE_ PEPPER AYENUE ENTERCE-EAN&EAT ROUTE 210 -PS&E

erstanding and Work Plan

PROJECT UNDERSTANDING

The Plans, Specifications, and Estimate, PS&E, will address the need to improve
circulation within the area by adding the Pepper Avenue interchange at Route
210. The project includes the addition of Pepper Avenue with two through lanes
each difection and turning lanes at the three signalized intersections (the two ramp
intersections and at the intersection of Highland Avenue. These improvements
are being done to address the construction of a planned interchange that did not
meet the requirements of independent utility due to a gap in access between the

interchange at the SR-210 freeway and the existing Pepper Avenue which

terminates approximately 1 mile south of the proposed interchange. This gap in
Pepper Avenue is currently being addressed by the City of Rialto through a
separate construction project. With a Continuous Pepper Avenue in place, the
interchange will meet the requirements of independent utility and can be
constructed. ' '

'SR-210 is under construction. The under-crossing bridge at future Pepper
Avenue has been consiructed and a graded portion of the ramps is being used as
access during construction of the freeway mainline. In addition, there is an
existing drainage outlet structure just south of the eastbound off-ramp gore area,
and the storm water flow will need to be addressed-during the PS&E for the
extension of Pepper Avenue to the south. There are existing utilities within the
area, such as power lines, high' pressure gas, high pressure concrete water,
telephone, and others where impacts need to be minimized when developing the

PS&E design.

The project construction staging will have to be orchestrated to minimize the
impacts to an existing resident to the southeast of the interchange, and maintain
existing traffic patterns along Highland Avenue.

Assumptions

It is our urderstanding that the development of this project is to be treated as a
‘stand alone project. As such DEA staff is aware that some information crucial to
the development of interchange proj ects may already be compiled for this project
as part of the SR-210 mainline construction. Thus, our proposal has purposely
left out items such as surveying, utility coordination, and right of way mapping

=)=
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PROPOSAL PEPPER AVENUE INTERCHANGE AT RQUTE 210 - PS&E

under the assumption that much of this information and work has already
occurred with the larger project. Thus, our intent is only to verify conditions as
they exist today against the construction plans for the purpose of establishing the
baseline existing condition. We believe that this will prevent SANBAG from
incurring expense on a duplication of previous efforts. We hope to be able to
coordinate with SANBAG construction staff and to utilize construction survey
and utility information in cur design efforts. This assumption is a vital
component of our proposal and work plan.

We also understand that a separate environmental evaluation will cccur for this
project. This proposal does not address support of that effort, Thus, DEA does
not envision the preparation of any exhibits for an environmental document.
Elements such as APE maps, visual simulations, or water quality strategies to
support the approval of environmental document are not within the scope of this

work plan. -

- Work Plan

The Pepper Avenue project will consist of preparation of field surveys and
mapping, Geometric Approval Drawings, and design for the project approval of
the Plans, Specifications, and Estimate (PS&E) for the proposed roadway under
Route 210, relocation of utilities and realignment of local access due to the
proposed Pepper Avenue. Our proposed project approach is based on information
provided by SANBAG, conversations with the City of Rialto and Caltrans Staff,
and the procedures and requirements set forth in the Caltrans Project
Development Procedures Manual (PDPM) and Highway Design Manual as well
as our experience on similar projects, especially our experience on SANBAG led
projects. The purpose, methodology and significant products of each task are
discussed below. If necessary, the scope of services can be modified and tailored
according to input provided by SANBAG during the contract process.

The following tasks outline the process for completing the design of this project.

“Task 1.0 - Project Management/Coordination/Adminisiralion -

Prefiminary Engineering through PS&E Phase

Purpose: Provide overall projéct and financial management of the project,
including client coordination, coordination with other agencies (i.e. Caltrans,
FHWA, City of Rialto, San Bernardino County), monitor and review of the
design for conformance with applicable standards, facilitating project delivery,

=)
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PROPOSAL PEPPER AVENUE INTERGHANGE AT ROUTE 210 - PSSE

tracking progress of the woik to be performed, preparing monthly invoices and
attending meetings, maintaining and monitoring a rigorous QA/QC program.

Methodology: DEA, through its Project Manager, will provide overall project
management, coordipation, and supervision of project staff to facilitate the
performance of the work in accordance with the scope and requirements of
SANBAG, City of Rialto, San Bernardino County, USACE, and Caltrans. We
will provide support for coordination with other members of the project team and
regulatory agencies impacted by the project. A detailed project schedule will be
provided to SANBAG within ten days of notice to proceed. In addition a project
action matrix will be developed to document all project decisions, and track the
progress of the issues on the project.

A project kick-off meeting will be held as soon as possible after notice to proceed
is issued to review project objectives and requirements, receive initial information
from agencies, establish communication protocols and address other issues as
necessary to ensure a successful project initiation. Thereafter, meetings, with
SANBAG, the Cities and/or Caltrans will be conducted as necessary to discuss
progress, schedule and resolve general project issues, obtain direction, exchange
information, and to maintain the progress of the project. Team meetings will be
held with SANBAG and Caltrans personnel to ensure satisfactory progress of the
work. This proposal assumes a total of 5 meetings at SANBAG with the City of
Rialto and Caltrans. The consultant will prepare the meeting minutes as required.
Internal DEA design team meetings shall be held as necessary to coordinate
design activities, review task assignments and progress, and identify issues to be
resolved. In addition, the consultant will develop a monthly Project Status Report
that summarizes significant events, milestones, and progress to date, anticipated
problem areas, schedule, and upcoming significant events.

Within 30 days after NTP, DEA will submit a project specific Quality Control
Plan to SANBAG. The quality control will define roles and responsibilities of all
technical lead persons on the team, submittal schedule and processes, plans for
QC on all submittals and QA audit procedure with a designated QA manager to
serve through the life of the program.

Deliverables:
Project Schedule, Monthly Progress Reports, Monthly Invoices, Meeting

Minutes, Quality Control Plan

=)Ea
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. TASK 2.0 PRELIMINARY ENGINEERING AND VERIFICATION

TASK 2.1- DATA COLLECTION

Purpose: To obtain updated information of the project site that contributes to the
successful completion of the Task 3.0 scope of services. Specifically, obtain
information related to the environmenta! evaluation and any related mitigation
measures that will be required for project implementation.

Methodology: DEA will develop a data request checklist to summarize the
information needed for this phase of the work. At a minimum, DEA envisions the
need to request from SANBAG one copy of the mainline contract documents for
Segment 10 mainline construction. The certified right of way and easements -
limits for the interchange, including the adjacent detention basins at Highland
Avenue, will be needed. In addition, DEA will coordinate with SANBAG
construction personnel to obtain any design field changes associated within the
project limits as a result of Contractor CCQ’s, utility relocation requirements, and
resource agency permitting activities associated with the mainline construction.
DEA personnel will make a one visit to the SANBAG construction office in
Rialto to accomplish this coordination task. DEA will also request from
SANBAG the final Segment 10 construction plans in Bentley Microstation DGN
format. All of this information will be compiled to create the baseline existing -
condition from which the design phase effort will commence in Task 3.0.

Deliverables: .
Data Request Checklist, Coordination Meeting W/SANBAG construction

personnel

TASK 2.2 — COST ESTIMATES

Purpose: To provide a preliminary construction cost estimate of the proposed
interchange improvements.

Methodology: DEA will prepare a preliminary construction cost estimate for the
interchange improvements. Preliminary bid items for earthwork, pavement,
drainage, traffic and specialty items will be itemized and quantified. It is assumed

that the Caltrans District 8 estimating documentation will not be required at this

phase of the project. Thus, a certification memo and unit bid price calculations
will not be provided. '

Deliverables:
=S
56 ‘
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'PROPOSAL PEEPERLWEN&E INTERCHANGE AT ROUTE 219 - PS&E

Preliminary Construction Cost Estimate.
TASK 2.3 - RIGHT OF WAY VERIFICATION

Purpose: To provide a check to ensure that the proposed geometric features of
the interchange improvements fall within the certified SR-210 right of way limits
established for the SR-210 mainline construction. The original embankment
slopes were given a design exception from the current 1:4 slope rate standard
Thus, there is a potential for a right of way conflict.

Methodology: DEA will evaluate the limits of the proposed right of way to
ensure that the certified right of way limits are compatible with the proposed
interchiange geometrics and current Caltrans design standards. DEA will review
the previously approved ramp profiles and determine the projected toe of slope

for critical points along the interchange right of way. DEA will alert SANBAG of
any potential right of way conflicts. DEA will not be responsible for the
development of nght of way requirement maps. The 1dent1ﬁcat10n of easements
and right of way is beyond the scope of this proposal. '

Deliverables: .
Communication on the validity of the certified right of way.

TASK 2.4- UTILITY VERIFICATION

Purpose: Verify the extent of existing utilities and utility relocations associated
with the SR-210 utility certification and determine if potential conflicts with the
proposed interchange improvements exists. Also, DEA will need to develop an
understanding of the utility requirements of the City of Rialto Pepper Avenue
project and their effect on the proposed interchange improvements.

Methodology: DEA will coordinate with the SANBAG construction staff to
determine the relocation strategies and progress of utility owner’s efforts in
moving their facilities as part of the SR-210 mainline construction. This
information will be compared against the utility record data for the purpose of
verifying which utilities have been moved or abandoned, and which will remain
within the limits of construction for the interchange improvements. DEA will
also review the City of Rialto improvement plans for Pepper Avenue to ensure
‘that the utility facilities associated with that project are identified. DEA will
provide SANBAG with a written assessment of the disposition of the utility
facilities within the limits of the mterchang\, so that any facilities that may be in

=)l
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conflict can be coordinated with the owners for relocation activities. DEA will
support this assessment with a utility conflict exhibit.

Deliverables:
Utility status update memorandum, Utility conflict exhibit

TASK 2.5 - CALTRANS GEOMETRIC REVIEW MEET!NG

- Purpose: To obtain concurrence from Caltrans District 8 on the geometric design

features of the interchange improvements.

Methodology: DEA will attend one meeting with SANBAG and Caltrans staff to
review the interchange geometrics for concurrence with relevant highway design manual
standards. DEA will provide technical support on behaif of SANBAG for issues

‘pertaining to the interpretation of standards and their application. DEA will not be

responsible for the preparation of the geometric design checklist or geometric design

~ drawings for this meeting. It is our understanding that the interchange Geometric

Approval Drawings (GAD’s) were previously approved and this meeting will be to
confirm that the previously approved GAD’s are compatible with the constructed portion
of the SR-210 mainline. It is not anticipated that the metric geometry will be converted

to 2006 US customary units.

Deliverables:
Meeting Attendance, Meeting minutes and action items

TASK 2.8- METRIC VERIFICATION WITH CALTRANS

Purpose: To initiate a request and secure an exception for the interchange project
to not use US customary units.

Methodology: DEA will provide SANBAG with technical assistance in the request to
keep the interchange design documents in the metric format for the purpose of ensuring
compatibility with the SR-210 mainline construction, survey data and construction
staking. DEA will provide the initial coordination with Caltrans to identify the technical
documentation needed to prepare the request. DEA will then provide SANBAG with the
technical documentation in support of the formal request by SANBAG. -

Deliverables:
Caltrans coordination, technical support documentation

[=]1=]
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PROPOSAL PEPPER AVENUE INTERCHANGE AT ROUTE 218 - PS3E

- TASK 2.7 - VERIFICATION OF GEOTECHNICAL DESIGN REPO_RTS/MA}'ERIAi
REPORTS ' '

Purpose: To evaluate the adequacy of the SR-210, Segment 10 mainline geotechnical
izvestigations and Material Reports for use in the design of the interchange
improvements.

Methodology: Tt is assumed that the mainline project geotechnical information is
suitable for use in the design of the Pepper Avenue interchange project since these

reports were reviewed and approved by Caltrans for construction. DEA will review the
previously approved reports and compare them with information from SANBAG
construction field staff with respect to actual conditions encountered in the construction
of the SR-210 mainline and any criteria changes based updn those field conditions.
Assuming that significant changes in the approved geotechnical criteria have not
occurred, design of the interchange improvements will be based upon the geotechnical
criteria and recommendations contained in the approved reports. The performance of a
field investigation and subsequent laboratory testing is not within the scope of services of

this proposal.

Deliverables:
None

SUBTASK 2.8 - VERIFICATION OF ADEQUACY OF HYDROLOGY AND
DRAINAGE REPORT '

Purpose: To evaluate and verify hydrology and drainage designs for the proposed
interchange improvements.

Methodology: We will obtain available hydrologic and hydraulic information from the
SANBAG, the County Flood Control District and Caltrans used as the basis for the
project design. An assessment will be performed to ensure that the detention basin
facilities adjacent to the interchange and Highland Avenue have been designed to address
the increase in run-off associated with the construction of the interchange at Pepper
Avenue. DEA will also coordinate with the City of Rialto to ensure that systems within
their project are 6apable of accepting storm water run off from the interchange as well.

Deliverables:
None
=)
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PROPQSAL PEPPER AVENUE INTERCHANGE AT ROUTE 210 - PSE

SUBTASK 2.9 — REVISED STORM WATER DATA REPORT

Purpose: Compliance with Regional Water Quality Control Board (RWQCB) standards
for the investigation and implementation of deign pollution and treatment Best
Management Practices (BMP) for construction projects. Early identification and
approval of BMP strategies, through the preparation of a Storm Water Data Report
(SWDR), is a Caltrans requirement for all projects at each stage of the project.
development process.

Methodology: DEA will prepare a PS&E level SWDR in compliance with RWQCR and
Caltrans requirements. DEA wili evaluate through conversations with SANBAG
construction staff the design, treatment and temporary construction BMP strategies
already in place with the SR-210 mainline. The DEA report will seek to compliment the
approved strategies by incorporating similar treatment types where needed, and/or utilize
existing treatment strategies in place from the mainline construction.. Five copies of the
DEA prepared report will be submitted to SANBAG and Caltrans for review. Upen
receipt of comments from each agency, DEA will finalize the SWDR for Caltrans
signature, It is assumed that a PA/ED phase SWDR has been prepared or waived by
Caltrans for this project. Thus, preparation of a SWDR for the PA/ED phase is not within
the scope of this proposal.

Deliverables:
Draft SWDR, Final SWDR

TASK 3.0 - PREPARE DRAFT PLANS, SPECIFICATION, AND ESTIMATES

TASK 3.1 -95% PLANS, SPECIFICATIONS, AND ESTIMATE

Purpose: To prepare the 95% plans, specifications, and estimate for the project.

Methodology: DEA will prepare 95% plans, specifications, and an estimate per
Caltrans requirements for review by the SANBAG and Caltrans. The plans will
include all the design and reports as outlined in the SANBAG’s RFP, including
the layouts, typical sections, grading, drainage, details, signing, striping, walls,
and other components to be constructed for the project. '

Design Reviews and Approval: It is assumed that the design elements will be
submitted as one stand alone contract package and that the submittal will be
subject to review by SANBAG, Caltrans and the City of Rialto. Comments from
each stakeholder will be reviewed, discussed, and incorporated into the next Final
PS&E submittal.  Signature blocks for SANBAG, Caltrans and other
stakeholders, will be added to the plans as appropriate.

= =]
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PROPOSAL PEPPER AVENUE INTERCHANGE AT ROUTE 210 - PSRE

Applicable Standards Design plans will be prepared in accordance with
applicable Caltrans or City standards, including the Caltrans CADD Users
Manual and the Drafting and Plans manual of instructions. Symbols and legends
will be compiled based on discussions with the City and Caltrans and presw‘ted
for approval before commencing with detailed des1gn

Special Provisions: Caltrans standards and special provisions will be used for this
project. It is anticipated that there will be substantial new langnage needed to
address the technical nature of this project. To this end, we will compile and
review special provisions used on SR-210 mainline project as a guide to achieve
consistency. Where technological revisions are needed, we will m'epare the

appropriate language.

Estimates: Construction cost estimates will be submitted with the plan submittal.
For the final submittal, a detailed breakdown by project component will be

-included.

Roadway Plans: DEA will produce full set of roadway improvement plans for the
Pepper Avenue project, including layouts, profiles and sections of the proposed
roadway. The roadway plans will also include improvements on Route 210 ramps
as results of constructing the new interchange. A preliminary list of roadway
plans is shown in the table below:

Drainage Profiles, Details, & 17=5008, 17=200V,

=Hea
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Quantities ' Varies

s

Construction Stage and Traffic 1:500
Handling '

i E e R
k %

Pavement Delineation Plans & 1:500
Quantities

'%

Sign Plans, Details & Quantities

ity

Communication Plans 1:500

All plans, calculations, quantities and estimates will be developed in compliance
with Caltrans standards and PS&E guideline that are applicable for the relevant
elements of work. DEA will attend the Safety Committee review meeting during
this phase. DEA will also compile SANBAG and Caltrans review comments of
the 95% submittal. ' '

Deliverables:
95% Plans, Specifications, and Estimate

SUBTASK 3.2 - FINAL PLANS, SPECIFICATIONS, AND ESTIMATE

Purpose: To prepare the 100% (Final) plans, specifications, and estimate for the
project.

Methodology: DEA prepare 100%. Plans, Specifications, and Estimate per

Caltrans requirements for review and approval by SANBAG and Caltrans. All -

comments will be addressed from the 95% and incorperated into the 100%
design. This task does not include preparation of the Attachment “A” for the
office engineer, an electronic submittal of the PS&E package, CADD submittal

=)
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PROPQSAL PEPPER AVENUE INTERCHANGE AT ROUTE 210 ~PS&E

 certification, or letter to the Resident Engineer. It is assumed that these post
design services, including the Project Engineer’s Utility Certification, bid support
services and construction support services will be addressed in a post design
construction contract if one is needed and is not within the scope of this proposal.

Deliverabies:
100% Plans, Specifications, and Estimate

[ (=]
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* Cost Proposal for the Pepper Avenue Plans, Specifications, and

Estimate
;
. Project e 2-Man-
. : Prof. |Prof.Land| Civil Survey CAD _—
Classtfications . :
Principal | Manager f Engineer | Surveyor-] Designer | "Analyst | Designer Survay Clerical
. . Qc Craw
Average Direct Hourly Rate by classification $80 $70 %65 $50 $35 $30 327 $35 $25
Number of hours
. ) per -Estimatad Hours per Task
Task Descriptions Drawings | . ..
Project Ma'na'gernent - PR/ED Phase 1 116 8 48 24 36
Prefiminary Engineering and Yerification
Data Caollection 1 10 4 4 2
Cost Estimates 1 4 2 2
Right of Way Verification 1 ] 2 4
Utility Verification 1 10 2 4 4
Caltrans Geometric Review Mesting 1 14 2 2 -4 4 2
Metric Verification with Caltrans . 1 14 2 2 4 4 2
" Verlfication of Adequacy of Geotechnical Report 1 14 2 2 4 4 2
Varification of Adeguacy of the Draiangs and 1 3
Hydrology Report - 14 2 4 4 2
Preparation of Revised Storm Water Data Report 1 95 2 8 48 36 2
Preparg Draft PS&E 31
Title Shest 1 g 1 2 2 4
Typical Cross Seclions -2 18 1 2 -] 20
Standard Plan List 2 8 1 2 4 g
Keymap and Line index 1 8 1 1 2 4
Layouts ] 22 1 16 48 64
Profiles and Supersievation Diagram 8 18 1 8 20 36 24
Construction Details 3 39 1 12 24 32 48
Contour Grading & Drainage Layouts 8 23 1 -10 24 43 32
Drainage Plans, Proffies, Details, and Quantities 10 21 1 20 48 88 48
Edge Drain Plans and Quantities Q #DIVI0! 0 0 0
Utility Ptans 6§ - 18 1 3 36 48 12
Stage Construction and Traffic Handling Plans 8 20 1 12 24 43 36
Pavement Delineation Plans & Quantities 3 25 1 12 24 83 72
Sumary of Quantities 4 20 1 3 20 38 16
Sign Plans, Details, and Quantitizs 10 18 1 12 24 54 58
Electrical Plans { 3 Intersections) 4 55 1 20 48 88 64
Communigation Plans [} 18 i 12 16 36 40
Specifications 1 62 2 24 36
Estimate 1° 29 1 12 16
Prepare Final PS&E Package a1 4 2 32 54 88 120 24
SubTotal Hours by Classification 2456 - 48 303 510 [} 718 0 794 +] 32
SubTotal Direct Labar by Classificaticn 53,920 | $21.210 | $33,150 $0 $25,130 50 $21,438 $0 $2,050
SubTotal Overhead Casts by Classification $5,880 | $31,815 | 349,725 $9 $37.698 30 §32,157 -$0 $3,075
Subtotal Fee by Cal 3980 $5.303 5513
TOTAL FEE BY CLASSIFICATION $10,780 { $58,328 30 | $58,955 $0 | $5,538
1 ] ! ] { i i }
Profit = 10% DEA Qverhead Rate = 150.00% Total Labor = $293,972
. Other Direct Costs at 2% of total Labor = $5,879
This cost proposal is submitted in response to SANBAG's request for the subject — - .
prop ! TOTAL DEAFEE = $299,851

project. The supporting Scope of Worls for this proposal will be provided upon
request to negotiate for a contract to provide these services. This proposal is an
estimate of the services and is subject to refinement upon the results of the

negotiation.

oyl

Richard A. Hart, PE
Vice President
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SANBAG San Bernardine Associcted Governments /2

1170 W. 3rd Street, 2nd Floor San Bernardino, CA 92410-1715 F 4
Phona: (909) 884-8276 Fax: {P0P} 885-4407 Wab: www.sanbag.ca.gov

| MEABURET .-

Working Together

m San Bernardine Ceounty Transporiation Commission s San Bemardino Counfy Transportction}\urhorﬁy
a San Barnardino County Congestion Management Agency  m  Service Authority for Freeway Emergencies

Minute Action
AGENDA ITEM: 12
Date: January 18, 2007

Subject: . Cooperative Agreement No. R07152 with SE I-215, L.P. and HSB 1-215, L.P.
(Hillwood) for the State Street/University Parkway Grade Separation Project.

Recommendation:” Approve Cooperative Agreement No. R07152 with SE 1-215, L.P. and HSB I-
215, L.P. for the Street/University Parkway Grade Separation which would result
in receiving an estimated $140,000 as detailed in the Financial Impact Section.
TN 87107000

Background: This is a new cooperative agreement. SE [-215, L.P. and HSB I-215, L.P.,
California limited partnerships jointly referred to as HILLWOCD, arc developing
a large vacant land parcel in the City of San Bernardino south of I-215 along
University Parkway. The alignment of the new State Street/University Parkway
Grade Separation project which SANBAG will start construction on this year
passes through this parcel. SANBAG staff has coordinated design efforts and
construction plans with HILLWOOD staff and the City of San Bernardine so that
the proposed HILLWOOD development and the State Street/University Parkway
Grade Separation project, which are occurring concurrently, are compatible.

This agreement specifies elements both SANBAG and HILLWOOD will
implement to facilitate each project’s construction. HILLWOOD is dedicating
the required Grade Separation right of way to the City of San Bernardino and
granting SANBAG all temporary construction easements required for the project
at no cost to SANBAG. They are also agreeing to reimburse SANBAG for the
construction cost to include a new traffic signal on University Parkway and the
HILLWOQD site entrance into the State Street/University Parkway construction
plans. The design of this signal has already been paid directly by HILLWOOD.

Approved
Major Projects Comnittee

Date: January 18, 2007
Moved: Second:

Ir Favor: Obposed: Abstained:

Witnessed:
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SANBAG agrees to construct a retaining wall at the base of the north side bridge
abutment to facilitate HILLWOOD parking area and will construct a
secondary/emergency access road for their site as part of the work included in the
Grade Separation construction plans. SANBAG will also agree to maintain site
access for HILLWOOD during the Grade Separation construction.

Financial Impact: The agreement provides that HILLWOOD will reimburse SANBAG for the
construction cost of a new signal at their site entrance. The estimated cost for the
signal work is $140,006. The construction of the State Street/University Parkway
project is funded by Traffic Congestion Relief Program funds. The receivable for
Fiscal Year 2006/07 is consistent with SANBAG’s adopted Fiscal Year 2006/07
budget. TN 87107000

 Reviewed By: This item will be reviewed by the Major Projects Committee on January 18, 2007.

Responsible Staff:  Darren Kettle, Director of Freeway Construction

1011-DMK.DOC
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SANBAG Coniract No. R07152.
by and between

San Bernardino County Transporiation Authority

and
SE-I-215, L.P. and HSB I-215, L.P.
for

‘Cooperative Agreement for State Street/University Parkway Grade Separation Project

[ ] Payable Vendor Contract# _ Retention: ' [] Original
E Receivable VendoriD ___ - CYes % K No D Amendment
Notes: Cooperative Agreement specifies reimbursament for new signal installation
) i ' Previous Amendments Total: $_
Original Contract: $140.000.00 Previous Amendments Contingency Total: $__
Current Amendment; $__
Contingency Amount:  $_____ ‘
. Current Amendment Contingency: 5___ .
Cantingency Ameount requires specific authorization by Task Manager prior to release.
Contract TOTAL =2 | $ 140,000.00
7 ¥ Please include funding allocation for the original contract or the amendment.
Task CostCode Funding Sources GrantiD . Amounis
871CZ709 5553 8E -215, L.P., & HSB $ 140,000
-215, L. P.
—— - . 5
— _ S
$
Origirial Board Approved Contract Date:  2/7/07 Contract Start: 2/7/09 Contract End: 8/2/09
New Amend. Approval {Board) Date: - Amend. Start, Amend. End: __

if this is a multi-year coniract/amendment, please allocate budget authority among approved
‘bucdget authority and future fiscal year(s)-unbudgeted obligations:

Approved Budget ; Fiscal Year: Future Fiscal Year(s) -
Authority 9 | $ Unbudgeted Obiigation = |

H

| e

Is this consistent with the adopted budget? XYes [INo
If yes, which Task includes budget authority? 871
[f no, has the budget amendment been submitted? [ {Yes [ INo

) EMENT

e

Pleasz mark an “X” next to all that apply:
[ Intergovernmental B Private [ Non-Local [ Local [ Partly Local

Disadvantaged Business Enterprise: DNo - [ IYes % _

Task Manager: Darren Kettie | Contract Manager: Gennis Saylor
&‘L J&\M

Task Manager Signature Date . Contract Manager Signature Date

e =0 ‘ ] [~

Chief Financial ®fficer Signature Date *

Filename: R07152-das.doc
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CONTRACT R07-152
COOPERATIVE AGREEMENT
BETWEEN

SAN BERNARDING COUNTY TRANSPORTATION AUTHORITY/
SAN BERNARDINO ASSOCIATED GOVERNMENTS

AND SE [-215, L.P. and HSB 1-215, L.P.
FOR THE

STATE STREET/UNIVERSITY PARKWAY GRADE SEPARATION PROJECT

This Cooperative Agreement is made and entered into this 7th day of February, 2007
(nerein referred to as AGREEMENT), by and between SE I-215, L.P., a California
limited partnership and HSB I-215, L.P., a California limited partnership (herein
collectively referred to as HILLWOOD), and the San Bernardino County Transportation
Authority/San Bernardino Associated Governments (herein referred to as SANBAG).
This AGREEMENT defines specific SANBAG and HILLWOOD tasks and
responsibilities for the development and construction of the State Street/University
Parkway Grade Separation Project (herein referred to as the PROJECT).

Witnesseth
WHEREAS, the PROJECT consists of constructing the State Street/University Parkway

Grade Separation Project which improves traffic circulation in this area of the City of San
Bernardino and adjacent unincorporated San Bernardino County; and

WHEREAS, the PROJECT generally begins at Hallmark Parkway at the north and

extends south along a new alignment southeast of the existing road alignment across the
BNSF railroad tracks in order to grade separate the roadway and railroad and yet
minimize impacts to existing right of way and facilities, such as the high pressure
Department of Water Resources water line in existing University Parkway right of way;
and

WHEREAS, there will be interfaces and impacts between construction of the PROJECT
and concurrent development by Hillwood at their property located east of the road
alignment north of the BNSF railroad tracks (the HILLWQOD PROPERTY); and

WHEREAS, both SANBAG and HILLWOOD intend to work together in a cooperative
manner in every respect toward completing the design and construction of a quality
PROJECT; and

WHEREAS, the purpose of this AGREEMENT is to define the project roles and
responsibilities for both HILLWOOD and SANBAG; and

RO7152-DAS
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WHEREAS, both parties agree to the concept and purpose of the PROJECT.

Therefore, both SANBAG and HILLWOOD agree to the following:

1.

(V3]

PROJECT costs and responsibilities are to be divided betwéen SANBAG and
HILLWOOD as further described below.

SANBAG shall provide a design consultant and be responsible for the full cost
of the PROJECT design, except for the design related to a new signal at
University Parkway and Interchange Drive as detailed below. The PROJECT
design will include preparation of plans, specifications, quantity calculations
and cost estimates. The PROJECT design will be prepared using English units.
The PROJECT design will be prepared using the standard drawing format for
the City of San Bernardino. The PROJECT design will also 1ncIude preparation
of design surveys.

Both SANBAG and HILLWOOD shall be responsible for attending and

participating in design meetings related to the PROJECT. SANBAG and

HILLWOOD shall each be responsible for their own fees and the costs of staff
time through the completion of the PROJECT censtruction.

A new traffic signal at University Parkway and Interchange Drive will be

installed as a part of this PROJECT. HILLWOCD shall be responsible for all

costs for design and construction of this new signal. HILLWOOD shall retain a
design consultant and be responsible for the preparation of construction
drawings and specifications for this signal. Upon approval by the City of San
Bernardino, the signal plans and specifications will be added to the PROJECT
construction documents. When the PROJECT goes out to bid, a separate bid
item for items related to this signal will be identified such that bidders will
separately bid the construction costs of this signal. The PROJECT will be
awarded to the contractor with the lowest overall bid, regardless of the specific
bid item cost for the signal. This signal can be deleted from the PROJECT
construction package if HILLWOOD determines the signal bid item cost of the
lowest overall bidder is unacceptably high. SANBAG shall invoice
HILLWOOD for the signal cost upon progress and final billings from
Contractor. HILLWOOD shall reimburse this cost to SANBAG within 30 days
of receiving this invoice. Any and all costs of Contractor Change Orders
affecting the signal shall be reimbursed to SANBAG by HILLWOOD.
SANBAG shall invoice HILLWOOD for any Contractor Change Order costs
for the signal within 60 days of PROJECT completion. HILLWOOD shall
reimburse this cost to SANBAG within 30 days of receiving this invoice,
provided that HILLWOOD has approved any such Contractor Change Order,
such approval not to be unreasonably withheld.

The right of way line defining the boundary between the HILLWGOD
PROPERTY and the PROJECT is shown on Exhibit “A” to this AGREEMENT
along with anticipated temporary construction easements and access routes.
Any additional temporary construction easements reasonably needed for the

RO7132-DAS
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10.

1.

Pags 3 of 6
PROJECT by either HILLWOOD or SANBAG during the course of this
PROJECT shall be provided by either party at no cost to the other.
HILLWOOD shall dedicate a right of way as required by the City of San
Bernardino under a separate development agreement (or shall convey such
future right-of-way to the Redevelopment Agency of the City of San
Bernardino, California for dedication to the City of San Bernardino).

SANBAG, as part of the PROJECT and at no cost to HILLWOOD, will provide
an emergency vehicle access road extending from University Parkway opposite
Interchange Drive along the west side of the new PROJECT alignment, under
the new bridge, and extending to the HILLWOOD right of way line. The
conceptual plan for this road is shown on Exhibit “B” to this AGREEMENT.
This road will be gated off of State Street and at the HILLWOOD property line.
The road will be capable of supporting emergency vehicles, spemﬁcally San
Bernardino City fire trucks.

SANBAG, as part of the PROJECT and at no cost to HILLWOOD, will provide
a retaining wall -along the eastern embankment adjacent to the HILLWOOD
PROPERTY boundary line on the north side of the railroad tracks as required
for the proposed site grading. It is currently estimated the height of this wall
will be a maximum of eight feet and extend for approximately 350 feet.
HILLWOOD - will provide any temporary construction area required for
SANBAG’s contractor at no cost to SANBAG. This wall and the approximate
grading ars shown on Exhibit “C” to this AGREEMENT. —

The PROJECT design and construction will ensure adequate access to the
HILLWQOOD PROPERTY for HILLWOOD, tenants, successor owners and
contractors during construction {subject to Acts of God and occurrences beyond
SANBAG’s control}. Proposed access roads are shown on Exhibit “D” to this
AGREEMENT. During construction of PROJECT, HILLWOOD’s access will
be maintained except as agreed upon by both HILLWOOD and SANBAG for
possible temporary closures.

SANBAG, as part of the PROJECT and at no cost to HILLWOOD, will provide
standard street lighting as required along University Parkway along the
HILLWOOD PROPERTY. In addition, wrought iron fencing will be provided
along the right of way line extending from the bridge over the BNSF railroad
tracks to the northern end of the HILLWOOD PROPERTY along University

Parkway.

SANBAG, and their officers, employees (past and present), agents, and
representatives, including Fluor Daniel, Inc., shall be named as additional
insureds on the liability insurance policy of the PROJECT construction
contractor. HILLWOOD, its officers, agents, representatives, pariners and
employees shall be named as additiona! insureds on the liability insurance
policy of the construction contractor,

Neither SANBAG nor any officer, employee, or agent thereof is responsible for
any damage or liability occurring by reasons of anything done or omitted to be

R0O7152-DAS
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13.

14.

15.

Page 4 of 6
done by HILLWOOD under or in connection with any work, authority or
jurisdiction delegated to HILLWOOD under this AGREEMENT. It is
understood and agreed that HILLWOOD shall fully defend, indemnify and save
harmless SANBAG, all officers, employees, and agents from all claims, suits or
actions of every name, kind and description brought for or on account of injury
occurring by reasons of anything done or omitted to be done by HILLWOQD
under or in connection with any work, authority or jurisdiction delegated to
HILLWOOD under this AGREEMENT.

Neither HILLWOOD nor any officer, employee, partner or agent thereof is
responsible for any damage or liability occurring by reasons of anything done or
omitted to be done by SANBAG under or in connection with any work,

authority or jurisdiction delegated to SANBAG under this AGREEMENT. Itis -

understood and agreed that SANBAG shall fully defend, indemnify and save
harmless HILLWOOD, all officers, employees, and agents from all claims, suits
or actions of every name, kind and description brought for or on account of
injury occurring by reasons of anything done or omitted to be done by
SANBAG under or in connection with any work, authority or jurisdiction
delegated to SAN BAG under this AGREEMENT

SANBAG and HILLWOOD agree to work cooperatively to solve any issues
that develop during the design, environmental, right of way, and construction
phases of the PROJECT. Both parties agree to respond to issues in a timely
manner, so as not to interfere with the progress of the PROJECT. Each party
shall bear their own costs in relation to carrying out the matters specified herein
unless otherwise specified.

Amendments to this AGREEMENT may be incorporated to this AGREEMENT
as mutually agreed to in writing by both HILLWOOD and SANBAG.

This AGREEMENT shall terminate upon 6 months after project completion.

(Remainder of Page Intentionally Left Blank)

RO7152-DAS
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By:

Paue 50f6

IN WITNESS WHEREQF, the parties hereto have executed thlS AGREEMENT as of

the day and year first set forth above:

SAN BERNARDINO COUNTY

TRANSPORTATION AUTHORITY:

By:
 Dennis Hansberger
President, SANBAG Board of
Directors

Date:

APPROVED AS TO FORM AND
PROCEDURE:

Jean-Rene Basle
SANBAG Counsel

Date:

RO7152-DAS
JN 871

HSB1-215, L.P,,
a California limited partnership’

By:

HSB GP, LLC,

a California limited liability
company,

Its general partner

HGIGP, LLC,
a Texas limited liability company,
its sole member

HGI Group, L.P.,
a Texas limited partnership,
its sole member

Hillwood Associates, L.P.,
a Texas limited partnership,

- its general partner

By

By:

Hillwood Development
Company, LLC,

a Texas limited liability company,

its general partner

Name:

Title:

Date;




SE 1215, L.P.,
a California limited partnership
By: HSBGP,LLC,
a California limited liability
coinpany,
Its general partner
By: HGIGP, LLC,
a Texas limited liability company,
its sole member
By:  HGI Group, L.P.,
a Texas limited partnership, its sole
member
By:  Hillwood Associates, L.P.,
a Texas limited partnership,
its general partner
By:  Hillwcod Development
Company, LLC,
a Texas limited liability company,
its general partner -
By:
Name:
Title:
‘Date:
R07152-DAS
TN 871

Page 6 of 6

APPROVED AS TO LEGAL FORM
BY HILLWOOD:

By:
Name:
Title:

Date:

T 133
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EXHIBIT “A”
CONTRACT NO. R07-152
STATE STREET/UNIVERSITY PARKWAY GRADE SEPARATION

RIGHT OF WAY LAYOUT AND TEMPORARY EASEMENTS AND
ACCESS ROUTES

RO7152-DAS
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EXHIBIT “B”

CONTRACT NO. R07-152

STATE STREET/UNIVERSITY PARKWAY GRADE SEPARATION
PROJECT

CONCEPTUAL ACCESS ROAD GRADING

RO7152-DAS
N 871
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EXHIBIT “C»
CONTRACT NO. R07-152

STATE STREET/UNIVERSITY PARKWAY GRADE SEPARATION
PROJECT '

RETAINING WALL EXHIBIT
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EXHIBIT «“D”
CONTRACT NO. R07-152

STATE STREET/UNIVERSITY PARKWAY GRADE SEPARATION
PROJECT

HILLWOOD ACCESS ROADS
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Govern ments

SANBAG .San Bemm’dm@ Assecaai’ed Governments

FYREPRRERRON 1170 W. 3d Sirest, 2nd Floor San Bernardino, CA 92410-1715 17 e,
or mg"i‘c.get'er Phone: {909} 884-8276 Fax: {909) 8B5-4407 Web: www.sanbag.ca.gov - MEABUREI - &

® San Bernardino County Transporiation Commission ®  San Bernardine County Transportation Authorify
a San Bernardine County Congestion Management Agency s Service Authority for Freeway Emergencies

Minute Action

AGENDA ITEM: _ 13

Date: January 18, 2007

Subject: FY08 Federal Appropriations Process and Project Nominations

Recommendation:’ Approve of a strategy and solicit projects for FY08 Federal Appropriations
Process.

Background: San Bernardino Associated Governments (SANBAG) is guided by its board

approved legislative platform to seek legislative remedies for transportation
policy and funding of transportation infrastructure projects. Additionally, in
terms of securing federal funds for major projects within San Bernardino County,
SANBAG adopts a list of projects seeking money through the annual
appropriations process. In the past, SANBAG’s strategy entailed a geographic
approach concentrated on interchanges and highways, grade separations and
transit projects in accordance to congestion relief needs. The result of this
strategy provided small amounts of federal funds for a number of projects.

The passage of the Safe, Accountable, Flexible, Efficient Transportation Equity
Act: A Legacy for Users (SAFETEA-LU), a multi-year authorization measure,
modified the climate for securing federal funds for major transportation projects.
Due to the number of earmarks authorized by SAFETEA-LU, the appropriations
process for additional earmarks is much more competitive now and there is a clear

Approved
Major Projects Committee
Date:
Moved: Second:
In Favor; Opposed: Abstained:

Witnessed:

MPCO0701A-JF.doc
Attachment:
MPCO701A1-JF.doc
50307000
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Major Projects Committee Agenda Item

January 18, 2007

push to promote completion of a transportation system rather than individual
projects. Bearing in mind this shift, SANBAG might be in a better position to
compete for litited federal funds by targeting large regional projects requiring a
larger share of federal funding, which rallies the support of the entire
Congressional Delegation representing San Bernardino County.

The following items are intended to promote discussion on SANBAG’s future
strategy for new legislative initiatives. '

Policy Considerations and Alternatives:

Page 2
1)
2)
MPCO701A-JF .doc
Aftachment:
MPCO701A1-JF.doc
50307000
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Seek Funding for All Projects. As in the past, SANBAG may adopt a
strategy to continue its current strategy for acquiring federal funds for all
major transportation projects within San Bernardino County. The benefit
to this approach is that every Board member can report to their respective
Jurisdictions that federal funds are being sought on such projects. The
pitfalls of this strategy includes the amount of time it takes build up
enough funding to complete a given project, the process to receive funding
is fragmented, and allowable timeframes to utilize such funding may not
coincide with the project delivery schedule.

J Last year, newspaper articles cited that the House Appropriations
Committee required representatives to better prioritize funding
requests. In the coming year, it will be especially important for
SANBAG to clearly communicate funding needs that benefit the
regional as a whole.

Seck Funding for Single Large Corridor Project. With a focus on a single,
large-scale project of regional importance, SANBAG’s federal funding
request strategy might concentrate on major projects along a mainline
corridor. The single, large-scale corridor project may change from year to
year and aim to complete corridors to alleviate congestion and/or promote
goods movement. While this strategy will only seek funds for a single,
large-scale corridor project for a given fiscal year, federal funds received
might significantly reduce the need to utilize measure funds on a given
project and thus measure funds can be used to complete other critical
projects within San Bernardino County. Foreseeable benefits to
implementing this strategy includes securing a larger share of federal
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January 18, 2007
Page 3

Financial Impact:

Reviewed By:

Responsible Staff:

MPC0701 A-JF.doc
Attachment:
MPCO0701A1-JF.doc
50307600

funds a major projects and providing an opportunity to leverage state,
federal and local funds to the highest degree possible. On the flip side,
this approach would require SANBAG to be more competitive.

@ To successfully implement this strategy, SANBAG will need to assess the
amount of effort, commitment and resources this new strategy will require.
Additionally, SANBAG will need to reach outside of the agency in a more
aggressive manner to gain the support of the business community and
other community stakeholders. Currently, SANBAG has one staff person
focused on both the state and federal legislative strategy. Having adequate
tesources to assist board members effectively communicate this strategy
and gain the support of Congress and the business community will be a
key element to implementing this approach.

The recommended action is consistent with the SANBAG 2006-2007 Fiscal Year
Budget.

This item is scheduled for review by the Admiinistrative Committee on
January 17, 2007, by the Plans and Programs Committee on January 17, 2007, by
the Major Projects Committee on January 18, 2007 and by the Mountain/Desert
Committee on January 19, 2007.

Jennifer Fianco, Director of Intergovernmental and Legislative Affairs
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SANBAG PROJECT LIST SUMMARY
FY2007 APPROPRIATIONS — MASTER LIST

Congressicnal District Project Amount Requested

Lewis Needles Highway $10 million

Lewis MBTA Intercity Transfer Center $1.5 million

Lewis/McKeon - HDC Development and Interchange S5 million

Lewis/McKeon La Mesa Nisqualli/Interstate 15 Interchange | $5 million

Lewis/McKeon Eucalyptus/Interstate 15 Interchange $2 million

McKeon Lenwood Avenue/Cajon Branch Line $3 million
Improvements to a Grade Crossing

MecKeon Victor Valley Transit Facility 35 million

Dreier San Bernardino Line Double Track $2 million

Dreier Base Line/I-15 Interchange $1.5 million

Dreier Omnitrans Mid-Valley Transit Facility — $9 million
Paratransit Phase

Dreier SCRRA/Metrolink Sealed Corridor $35 million

Baca Cherry Avenue/Interstate 10 Freeway $3 million
Interchange .

Baca Vineyard Avenue/Alhambra Branch Line $3 million
Grade Separation

Baca San Bernardino Intermodal Transiﬁ: Center | $4 million

Baca Palm Ave./BNSF Railroad Grade $5 million

Separation

Total Funding Request: $64 million

Highway/Road Projects: 6

Alameda Corridor East Projects: 3

Rail Safety: 1

Transit Projects: 5

01A1-JF.d
146 0C




SANBAG PROJECT LIST BY CONGRESSIONAL DISTRICT
FY2007 APPROPRIATIONS

Needles Highway

$10 million — Federal Lands Program (Lewis)

Needles Highway is primarily a two-lane rural highway that runs north and south between the City of Needles
and Laughlin, Nevada. Improvements to the highway are necessary for improved motorist safety, to reduce
road flooding and wash-outs. The state of Nevada is contributing to this project and SANBAG has allocated $3
milfion of Surface Transportation Program formula funds to the project. The project is included in the
SANBAG Comprehensive Transportation Plan. The project cost is estimated at $30.5 million.

High Desert Corridor (HDC) Development and Interchange Improvements (Phase I)

$5 million (Lewis/McKeon)

The Antelope and Victor Valleys continue to experience explosive population growth, deficient highway
infrastructure, and impacts from truck related goods movement that bypass the Los Angeles areas more
congested freeways. To address these concerns and to serve as a linkage between the valley’s two regional
airports, a High Desert Corridor running from Palmdale (Los Angeles County) to U.S. 395 (San Bernardino
County) is in its planning and development phase along various segments.

HDC Interchange improvements are the first phase of a new highway linking the Victor Valley in San Bernardino
County, California, with the Antelope Valley in Los Angeles County, California. This first phase will provide
new freeway access from the I-15 freeway to U.S. 395 and will provide new highway access to Southern
California Logistics Airport (formerly George Air Force Base). The airport is a 5,000-acre facility which is
currently operational and can handle cargo 24 hours a day, 365 days a year, with business units that include
aircraft maintenance, manufacturing and distribution, flight training, defense programs, and flight testing. This
project will enhance plans to expand the multi-modal capability for goods movement, with the added benefit of
ultimately creating 10,000 jobs. SANBAG requests $3 million for costs associated with planning and design
implementation for Phase I. '

Additionally, with the passage of SAFETEA-LU, the HDC corridor was designated as E-220 with no funding
component. SANBAG requests $2 million for costs associated with project development including, project
approvals and environmental document preparation for the segment connecting Victor Valley and Antelope
Valley.

La Mesa/Nisqualli/Interstate 15 Interchange

$5 million (Lewis/McKeon)

This project connects La Mesa Road and Nisqualli Road by constructing an over-crossing and interchange
connection to Interstate 15 at what has become the urban/commercial core of the Victor Valley and provide an
improved east-west corridor from the Town of Apple Valley. The interchange will serve as a conduit across the
freeway and help disperse traffic from ex1st1ng interchanges at Bear Valley Road and Palmdale Road that were
not constructed to accommodate the massive population growth and commercial development that has occurred
in the Victor Valley in past decade.
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Eucalyptus/Interstate 15 Interchange
$2 Million (Lewis/McKeon)
This project provides an important interchange with Interstate 15. Currently, the interchanges at Main Street

and Bear Valley Road, separated by four miles, are the only interchanges that serve the City of Hesperia. The
lack of access for this rapidly growing area causes massive congestion not only on Main Street and Bear Valley
Road, but traffic also backs up on Interstate 15 while trying to exit the freeway, creating unsafe driving
conditions on the freeway. '

MBTA Intercity Transfer Center

$1.5 million (Lewis)

The Morongo Basin Transit Authority (MBTA) proposes the future Town of Yucca Valley Intercity Transfer
Center. This Transfer Center will be a safe and convenient place, featuring modern transit amenities such as
shelters, informational kiosks, bike racks, and ADA accessibility, allowing our customers to easily and safely
change buses with not only our agency, but with other connecting transportation providers. The facility will be a
tremendous improvement over the current situation where customers transfer buses in an open, congested
parking lot at the fringe of a shopping center.

San Bernardino Line Double Track

$2 million (Dreier) :

As a member of the Southern California Regional Rail Authority, the agency operating the Metrolink commuter
rail service, SANBAG shares a request with Metrolink for $2 million to fund the design costs to “double-track”
the Metrolink rail line between Pomona and San Dimas.

Base Line/I-15 Interchange

$1.5 million (Dreier)
The Base Line/I-15 interchange is located just North of I-15/Foothill Blvd. interchange — the most congested

segment of I-15 between I-10 and Las Vegas. Current planned improvements include two (2) new bridge
structures for the southbound on/off ramps and constructing a loop ramp for westbound Base Line Road to
southbound I-15. The project includes the replacement of the existing East Avenue overhead structure located
north of the interchange widening Base Line Road to provide (2) two left turn lanes for eastbound Base Line to
the northbound I-15. The total estimated project cost is $29.5 million, which includes $18.9 million in project
costs without right-of-way acquisition.

Ommitrans Mid-Valley Transit Facility — Paratransit Phase

$9 million (Dreier)

Omnitrans is requesting funding for the Paratransit Phase of the Mid-Valley Operating and Maintenance
Facility. Omnitrans currently operates its West Valley Paratransit Operation out of a leased facility in Rancho
Cucamonga. This leased facility is inadequate as the paratransit vehicles are unable to refill at this site and at
capacity can only house 60 vehicles. Refilling off-site takes time away from serving our patrons and with
minimum capacity leaves no room for any expansion service.

The new site, also located in Rancho Cucamonga on property already owned, will accommodate 100 paratransit
vehicles, paint & body, parts storage, fuel islands, bus wash building, and over 400,00 sq. ft of vehicle parking
for paratransit and fixed route vehicles. It is anticipated that this facility will meet Omnitrans needs for the next
30 years.
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SCRRA/Metrolink Sealed Corridor

$5 million (Dreier)

Although SCRRA/Metrolink and ifs member agencies have continuously implemented grade crossing
improvements, crossing closures and aggressive education programs since 1991, there has never been sufficient
funding for a coordinated corridor-wide approach. A “sealed corridor” approach takes an entire corridor

segment and treats it as one project.

A sealed corridor is more effective than applying enhancements on a crossing-by-crossing basis and builds on
the original concept developed by the North Carolina Department of Transportation for their rail corridor
between Raleigh and Charlotte in 1994. SCRRA/Metrolink is requesting funding for a sealed corridor on the
full length of San Bernardino Line, which runs 56.5 miles. The total cost of the project is $28.25 million.

Cherry Avenue/Interstate 10 Freeway Interchange

$3 million (Baca) , _ '

This request is for federal funds in the amount of $3 million to partially fund construction costs to replace the
Cherry Avenue/Interstate 10 interchange. This interchange currently has the single greatest amount of vehicular
delay of any interchange within the 43rd Congressional District and is the primary interchange from the I-10
serving heavy industrial areas of Fontana, Ontario, San Bernardino County, several high volume truck stops and
the California Speedway. '

Vineyard Avenue/Alhambra Branch Line Grade Separation

$3 million (Baca)

This request is for federal funds for a rail line/highway grade separation project. The project includes the
design, engineering, and environmental document preparation for an Alameda Corridor East rail line/highway
grade separation on the Alhambra Branch Line at Vineyard Avenue in the City of Ontario.

San Bernardino Intermodal Transit Center

$4 million (Baca)

Omnitrans is planning a new Intermodal Transit Center (transcenter) at “E” Street and Rialto Avenue in
downtown San Bernardino. The proposed transcenter will provide a single transfer point for Omnitrans bus
routes serving the downtown area, as well as connections to the proposed Bus Rapid Transit (sbX) system,
Metrolink, and other transit agencies serving the downtown area. Once completed, the transcenter will provide
a centralized point for riders and operators to congregate. The benefit of this facility is that it will eliminate
friction between businesses, passengers, and automobile traffic thereby improving passenger safety and
convenience, and create opportunities for transit-oriented businesses at the transcenter.

The current transit mall exists on a flour-block strip on and around 4th street in San Bernardino. For almost ten
years, Omnitrans has depended on this 4th Street transit mall as a key destination point. However, with an
average weekday ridership of 3,840 passengers, the transit mall has become outdated, with numerous conflicts
arising between riders, buses and local business. The current transit mall suffers from several problems, such as
inconvenient stop locations that force passengers to walk several blocks in order to change buses, narrow
sidewalks that may not satisfy ADA requirements and crowded shelters without protection from inclement
weather. Idling buses have also caused asphalt damage at stop locations.

Moreover, the current transit mall does not offer direct connection to Metrolink trains. Metrolink had
completed constructing the one-mile rail extension, which will enable Metrolink to terminate trains at E Street
and Rialto Avenue. Ommnitrans has concluded Phase I of a Major Investment Study (MIS) for a Bus Rapid
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Transit Corridor along “E” Street. Once the Bus Rapid Transit system is in place, it will connect with the
Metrolink extension near the intersection of Rialto and “E” Streets. The linking of these two transportation
systems will increase transit users’ mobility throughout the region.

Redeveloping the downtown core remains as one of the priorities for the City of San Bernardino. Several lots in
the downtown area remain vacant and have been abandoned or are of little use. Developing this area will
further revitalize the downtown core. Relocating and consolidating the transcenter will bring additional
opportunities for business expansion into the area.

Palm Ave./BNSF Railroad Grade Separation

$5 million (Baca)

To continue project development activities including environmental document preparation, engineering and
design, and right-of-way acquisition for a railroad/highway grade separation at Palm Ave/BNSF in San
Bernardino. This project is part of an ongoing effort to expand the Alameda Corridor East rail facilities and
without grade separation improvements San Bemardino City and San Bernardino County residents will
continue experience increasing amounts of traffic delay caused by slow moving freight trains. An additional
safety element of this project is that without a rail/highway grade separation at this location, fire and public
safety personnel from a recently constructed fire station in North San Bernardino will encounter delayed
response times to emergencies on the south side of this grade crossing.

FEucalyptus/Interstate 15 Interchange

$2 Million (Lewis/McKeon)

This project provides an important interchange with Interstate 15. Currently, the interchanges at Main Street
and Bear Valley Road, separated by four miles, are the only interchanges that serve the City of Hesperia. The
lack of access for this rapidly growing area causes massive congestion not only on Main Street and Bear Valley
Road, but traffic also backs up on Interstate 15 while trying to exit the freeway, creating unsafe driving

conditions on the freeway.

Lenwood Avenue/Cajon Branch Line Improvements to a Grade Crossing

$3 million (Baca)

To continue project development activities including environmental document preparation, engineering and
design, and right-of-way acquisition for a railroad/highway improvement to a grade crossing at Lenwood
Ave./Cajon Branch Line. This project is part of an ongoing effort to expand the Alameda Corridor East rail
facilities and without improvements at this grade crossing the City and County residents will continue
experience increasing amounts of traffic delay caused by slow moving freight trains.

Victor Valley Transit Facility

$5 million (Baca)

The Victor Valley Transit Authority completed a Facility Master Plan in October 2004. As a result of that study
the Authority has purchased a 15 acre site within the City of Victorville for the construction of a new facility to
house administration, maintenance and operations functions. This new facility will replace the existing
administration, maintenance and operations facility provided through a lease by the contract operator. The total
amount being sought is $30 million over multiple years, $5 million of which is requested for FY2007.

The new facility will be designed to accommodate an anticipated fleet of 145 vehicles in 2020. The Authority
will be seeking a LEED (Leadership in Energy and Environmental Design) rating of Silver for the new facility
design. Requested appropriation amount of $30 million from FTA 5309 Bus/Bus Facilities. '
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AB
ACE
ACT
ADA
APTA
AQMP
ATMIS
BAT
CAC
CALACT
CALCOG
CALSAFE
CALTRANS
CARB
CEQA
CHP
CMAQ
CMP
CNG
COG
CSAC

' CTA
CTAA
CTC
CTC
CTP
DMO
DOT
E&H
EIR

EIS

EPA
ETC
FEIS
FHWA
FSP -
FTA
FTIP
GFOA
GIS
HOV
ICMA
ICTC
IEEP
ISTEA'
IP/TIP
TS
VDA
JARC |
LACMTA
LNG
LTF
MAGLEV
MARTA
MBTA .
MDAB .
MDAQMD
MIS
MOU

SANBAG Acronym List ‘ - 10f2

Assemply Bill

Alameda Corridor East

Association for Commuter Transportation

Americans with Disabilities Act

American Public Transportation Association

Air Quality Management Plan

Advanced Transportation Management Information Systems
Barstow Area Transit '
Call Answering Center

California Association for Coordination Transportation
California Association of Councils of Governments
California Committee for Service Authorities for Freeway Emergencies
California Department of Transportation .
California Air Resources Board

California Environmental Quality Act

California Highway Patrol

Congestion Mitigation and Air Quality

Congestion Management Program

Compressed Matural Gas

Council of Governments

California State Association of Counties

California Transit Association

Community Transpoertation Association of America
California Transportation Commission

County Transporiation Commission

Comprehensive Transportation Plan

Data Management Office

Depariment of Transportation

Elderly and Handicapped

Environmeantal impact Report

Environmental Impact Statement

United States Environmental Protection Agency
Employee Transportation Coordinator

Final Environmental Impact Statement

Federal Highway Administration

Freeway Service Patrol

Federal Transit Administration

Federal Transportation Improvement Program
Government Finance Officers Association

Geographic Information Systems

High-Occupancy Vehicle

International City/County Management Assomatlon
Interstaie Clean Transportation Corridor

Infand Empire Ecenomic Partnership

intermodal Surface Transportation Efficiency Act of 1991
interragional Transportation Improvement Program
intelligent Transportation Systems '
infand Valley Development Agency

Job Access Reverse Commute

Los Angeles County Metropolitan Transportation Authontj
Liquefied Natural Gas

Local Transportation Funds

Magnetic Levitation

Mountain Area Regicnal Transportation Autherity
Morongo Basin Transit Authority

Mojave Desert Air Basin

Mojave Desert Air Quality Management District

Major Investment Study

Memorandum of Understanding
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152

MPO
MSRC
MTP
NAT
OA
OCTA
owp
PA&ED
PASTACC
PDT
PPM
PSR
PTA
PVEA
RCTC
RDA
RFP
RIP
ROD
RTAC
RTIP
RTP
RTPA
SB
SAFE
SANBAG
SCAB
SCAG
SCAQMD
SCRRA
SED
SHA
SHOPP
SOV
SRTP
STAF
STIP
STP
TAC
TCM
TCRP
TDA
TEA
TEA-21
TIA
™C
TMEE
TOC

" TOPRS

TSM
USFWS
UZAs
VCTC
VVTA
WRCOG

SANBAG Acronym List _ 20f2

~ Metropolitan Planning Organization

Mobile Source Air Pollution Reduction Review Commiitee
Metropolitan Transportation Plan

Needles Area Transit '

Obligation Authority

Orange County Transportation Authority

Overall Werk Program

Project Approval and Environmental Document
Public and Specialized Transportation Advisory and Coordinating Council
Project Developrnent Team

Planning, Programming and Monitoring Funds
Project Study Report

Public Transportation Account

Petroleum Violation Escrow Account

Riverside County Transportation Commission
Redevelopment Agency

Request for Proposal

Regional improvement Program

Record of Decision

Regional Transportation Agencies' Coalition
Regicnai Transportation Imprevement Program
Regional Transportation Plan

Regional Transportation Pianning Agencies
Senate Bill

Service Authority for Freeway Emergencies

San Bernardino Associated Governments

South Coast Air Basin

Southern California Association of Governmenis
Scuth Coast Air Quality Management District
Southern Caiifornia Regional Rail Authority
Socioeconomic Data

State Highway Account

State Highway Operations and Protection Program
Single-Occupant Vehicle

Short Range Transit Plan

State Transit Assistance Funds

State Transportation Improvement Program
Surface Transportation Program

Technical Advisory Committee

Transpertation Control Measure

Traffic Congestion Relief Program
Transportation Development Act

Transportation Enhancement Activities
Transportation Equity Act for the 21 Century
Traffic Impact Analysis

Transportation Management Center

Traffic Management and Environmental Enhancement
Traffic Operations Center

Transit Operator Performance Reporting System
Transportation Systems Management

United States Fish and Wildlife Service
Urbanized Areas

Ventura County Transportation Commission
Victor Vatley Transit Authority

Weastemn Riverside Council of Governments






San Bernardino Associated Governments

Governments

SANBAG

Working Together

' MISSION STATEMENT

To enhance the quality of life for all residents,
San Bernardino Associated Governments
(SANBAG) will:

- Improve cooperative regional planning

- Develop an accessible, efficient,
multi-modal transportation system

- Strengthen economic development
efforts

- Exert leadership in creative problem -
solving |

To successfully accomplish this mission,
SANBAG will foster enhanced relationships
among all of its stakeholders while adding
to the value of local governments.

Approved June 2, 1993
Reaffirmed March 6, 1996
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